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	COLLIN COUNTY

	
	Construction and Planning

4600 Community Ave.

McKinney, Texas 75071


To: 



    Bill Bilyeu
From:



Bill Burke
Date:




11-18-10
Subject:
  Change Order to Tuner Construction for Courthouse Addition
PCO #5 – Improve flow line to grease trap across the building - $5,570.00
PCO #6 – Revised Civil Drawings - $0.00

PCO #8 – Revised Wall covering - $0.00

PCO #10 – Credit to remove PT cable encapsulation – ($2,482.00)

PCO #11 – Add Bollards and additional cover to the Fiber optic line – $1,959.00

PCO #13 – Relocate Pier and modify grade beam to miss the existing Fiber vault - $4,480.00

PCO #18 – Add formwork to work around the existing building grade beam below grade - $3,118.00
PCO #22 – Concrete encase existing waterline required by City of McKinney - $576.00

PCO #27 – Remove and later replace existing lights on loading dock wall - $1,936.00

PCO #33 – Door hardware revisions – ($9,599.00)

PCO #35 – Revise flow line of sanitary line - $0.00

PCO #37 – Remove A/V equipment from 3 planned Courtrooms – ($267,000.00)

Total Change Order – ($261,442.00)

Thank you for your consideration
