


7/28/2012

PCO No.: 252
PCO Title: 

Type Company Description
Subcontractor

Base Price
Subcontractor 

W/C & GL
Subcontractor 

Total Price
A B C = A+B

Subcontractor CrossTex Remove and reinstall existing Fountain to remain per Contract Documents 991                   34                         1,025                   
 -                        -                           -                          

   -                        -                           -                          
   -                        -                           -                          
-   -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
-  -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          

Subtotal 991                   34                         1,025                   

10% OH&P 102                      
Total Cost 1,127$            

Notes:

-                                                                                                                    

Project: Collin County Courthouse Addition
Project No.: R0508003.00

Level 2 Water Fountain Removal & Reinstall



Estimate
Date

7/9/2012

Estimate #

341

Name / Address

Turner Construction Company

Crosstex Mechanical Contractors, Inc.

1230 Country Bend Dr.
Kaufman, TX 75142
Brian Bowman
M-36066

Project

Collin County Court...

Texas State Board of Plumbing Examiners
929 East 41st  Street
Austin, TX 78751     (800)845-6584

Customer Signature _____________________________________

Total

Description Qty Cost Total

Existing water fountain removal and re-installation

There is an existing water fountain in the atrium of level 2/D that
we are being asked to remove and re-install for the new wood
finishes. In the prints, this location says existing to remain. To do
what is asked; the fountain will need to be removed, the services
extended to account for the thicker wall finish, and then
re-installed.

Chris Compton/ office labor 4 87.00 348.00
Demo/ re-install labor 12 49.00 588.00
Misc material 55.00 55.00

We will remove the fountain as/is and re-install it as/is. We will
not be responsible for the condition that the existing unit is in. The
fountain will go back in the exact location as it was removed. This
is a removal and re-install only.

$991.00
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