CONSTRUCTORS v

=RATCLIFF PCO #098

Ratcliff Constructors, LP Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition
4200 Beltway Drive 4300 Community Avenue
Addison, Texas 75001 McKinney, Texas 75071

Phone: (972) 432-9969
Fax: (972) 432-9943

Prime Contract Potential Change Order #098: Boiler Regulators & Solenoid

TO: Collin County FROM: Ratcliff Constructors, LP
4600 Community Avenue 4200 Beltway Drive
McKinney Texas, 75071 Addison Texas, 75001
PCO NUMBER/REVISION: 098/0 CONTRACT: 1 - Collin County Adult Detention Facility,
Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM: CREATED BY: CJ Perry (Ratcliff Constructors, LP)
STATUS: Pending - In Review CREATED DATE: 4/4 /12024
REFERENCE: PRIME CONTRACT
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $4,719.16

POTENTIAL CHANGE ORDER TITLE: Boiler Regulators & Solenoid
CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
Boiler Regulators

Provide for additional materials, labor, and equipment required to add regulators and a solenoid to the boilers. Existing regulator for gas boilers to be
removed and transmitted to Collin County. Power for the solenoid shall be connected to LC-59 per Engineer. See backup.

ATTACHMENTS:
# Cost Code Description Type Amount
1 ]22-101 - Plumbing Alt. Boiler Reguaitors Subcontractor $4,237.19
2 Ralcliff Bonds (1.25%) $ 52.96
3 Ratcliff Fee (10.00%) $429.01
Subtotal: $4,719.16
Grand Total: $4,719.16
Michael Woods (Brinkley Sargent Collin County Ratcliff Constructors, LP
Wiginton Architects)
5000 Quorum Drive, Suite 600 4600 Community Avenue 4200 Beltway Drive
Dallas Texas 75254 McKinney Texas 75071 Addison Texas 75001
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Daum Plumbing Co. Inc

072-241-7000 Fax 972-241-7074
TSBPE 512-458-2145 S Daum#M 14182
11695 Airway Blvd

Roanoke, TX 76262

Name / Address

Rateliff Construction 1.P
14901 Quorum Drive #715
Dallas, TX 75254
972-432-9969
072-432-9943 [Fax

CHANGE ORDER

Date Estimate #
41212024 10445
Project

22121 - Ratelhiff - Co...

Description

Qty Total

Rework Gas o 2 - HVAC Bailer for Individual Regulators

4-2x1 /4 Reg

4 - 2 x Close Nipples
4 -1 1/4 x 6 Nipples
4 -1 1/4 x 3 Nipple

Labor 6 Hours

Labor - 900.00

Materials - 165.00

POH 106.50

Rework Gas to Water Heaters for Individual Regulators

- 1" Regulators

-1 1/2 x 1 Bell Reducer
- 1 172 x Closc Nipples
- | x 8 Nipples

- 1 x 6 Nipples

- 1 x 4 Nipples

MR N NN

Labor 6 Hours

Labor - 900.00
Materials - 354.75
POH 125.48

l 1,171.50

1 1,380.22

Collin County Detention Center
Phase | Addition

Total
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Daum Plumbing Co. Inc

972-241-7000 Fax 972-241-7074
TSBPE 512-458-2145 S Daum#M 14182
11695 Airway Blvd

Roanoke, TX 76262

Name / Address

Ratcliff Construction LP
14901 Quorum Drive #715
Dallas, TX 75254
972-432-9969
972-432-9943 Fax

CHANGE ORDER

Date Estimate #
4/2/12024 10445
Project

22121 - Ratcliff - Co..

Description

Qty

Total

Supply and Install Solenoid Shut off for Gas System
Labor - 4 Hours
Labor - 600.00

Mateirals 932.25
POH 153.22

1,685.47

Collin County Detention Center
Phase | Addition

Total

$4,237.19
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Chris Perry, Jr.

From: Jason Mansur <JMansur@md-eng.com>

Sent: Thursday, April 4, 2024 9:58 AM

To: Brad Harris; Michael Woods; Michael Smith; mdengca

Cc: Bill Burke; BSW Tracy Wilson; Chris Perry, Jr; Shane Worley; Jason Crawford
Subject: RE: CCADF - Regulators/Solenoid PCO

Fhesoelenoid can be connected to LCs69. That is how we would normally circuit it. We would add it to the mixing
valve and recirc pump.

Jason Mansur | MD Engineering

Texas Registered Engineering Firm F-7489
1255 W 15 Street, Suite 300

Plano, Texas 75075

469.284.9678 Direct
469.467.0200 Office
469.467.0300 Fax
469.576.6518 Cell

www.md-eng.com

**For Construction Administration items and questions please send all correspondance to mdengca@md-eng.com.**

This message, including any attachments, contains confidential information intended for a specific individual and purpose, and is protected by law. If you
are not the intended recipient, you should delete this message. Any disclosure, copying,or distribution of this message, or the taking of any action based
on it, is strictly prohibited.

From: Brad Harris <bjharris@co.collin.tx.us>

Sent: Thursday, April 4,2024 9:24 AM

To: Michael Woods <mwoods@bsw-architects.com>; Jason Mansur <JMansur@md-eng.com>; Michael Smith
<msmith@md-eng.com>; mdengca <mdengca@md-eng.com>

Cc: Bill Burke <bburke@co.collin.tx.us>; Brad Harris <bjharris@co.collin.tx.us>; BSW Tracy Wilson <twilson@bsw-
architects.com>; Chris Perry, Jr. <cj.perry@ratcliffconstructors.com>; Shane Worley
<Shane.Worley@ratcliffconstructors.com>; Jason Crawford <Jason.crawford@ratcliffconstructors.com>

Subject: RE: CCADF - Regulators/Solenoid PCO

Importance: High

Michael,
Can the electrician use an existing receptacle/circuit in the Boiler Room? This device appears to have a very
low power draw. See attached spec sheet.

AGS Mini Merlin — AGSCH4CO

Power Supply 100-120VAC, 50-60Hz
Current Consumption 3W Max

PLUMBING EQUIPMENT SCHEDULE




PLUMBING EQUIPMENT SCHEDULE

PART 2 - PRODUCTS
2.1 CONDENSING GAS FIRED STORAGE WATER HEATER

COMMERCIAL GAS DOMESTIC WATER HEATER 22 34 36 - 3

R. For units exceeding 200,000 BTU per hour or nominal water capacity exceeding 120 gallons, A
CO detector with manual reset must be interlocked to the burner controls of the unit and
monitored by the fire control panel.
1. The carbon monoxide detector and boilers shall be interlocked to disable the burners
when the measured level of CO rises above S0ppm.
2. The CO detector shall disable the burners upon loss of power to the detector.
3. The CO detector shall be calibrated in accordance with the manufacturer’s
recommendations or every eighteen months after installation of the detector. A record
of calibration shall be posted at or near the boiler or be readily accessible to an
inspector.
4. Approved Carbon Monoxide Detector.
a. AGS Mini Merlin - AGSCH4CO

This PCO response is critical for the boiler inspection.

Thanks,

Brad Harris | Building and Projects Coordinator
Collin County Construction and Projects

4600 Community Ave. McKinney, TX 75071
(0) 972-547-5492 bjharris@co.collin.tx.us
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From: Chris Perry, Jr. <cj.perry@ratcliffconstructors.com>
Sent: Wednesday, April 3, 2024 8:40 AM
To: Jason Mansur <JMansur@md-eng.com>; Michael Smith <msmith@md-eng.com>; mwoods@bsw-architects.com

Subject: CCADF - Regulators/Solenoid PCO




*HEXE WARNING: External Email. Do not click links or open attachments that are unsafe. *****

Jason,

Per our call, attached is the pricing we reviewed with the plumber. Please confirm the solenoid for the gas shut off
should be in the off position. Additionally, please confirm power requirements and circuitry for the solenoid for
electrical pricing. We are trying to get this PCO included in the next Owner Change Order package.

Thank you,

Christopher Perry Jr.
Project Manager | Ratcliff Constructors, L.P.

l =RATCLIFF

CONSTRUCTORS

4200 Beltway Drive, Addison Tx 75001
972-432-9969 Office | 469-855-7192 Cell

cj.perry@ratcliffconstructors.com




