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001116 Advertisement for Bids 

1 SCOPE OF WORK 

SCOPE OF WORK INCLUDES all materials, labor, equipment and services to produce or be incorporated in such 

construction. Contract will be a general contract for replacing the existing 18-inch black steel underground 

chilled water piping with 18-inch underground HDPE chilled water piping in same location. Base bid includes 

the piping beginning at the new vault and extending to the underside of the building entrance. Black steel will 

used at the building entrance where the 18-inch chilled water supply and return risers will have 18-inch 

butterfly valves added for the building isolation. The new vault will house two 18-inch isolation valves to serve 

the future scope.  Alternate 1 will include additional piping from the new vault to existing vault #5 for the 

chilled water replacement scope of work.   

The courthouse building will require temporary cooling for the duration of the chilled water replacement 

project. Contractor to provide 500 ton air cooled chiller with generator for temporary service during 

construction.  The building will require staging work for the connection to the temporary chiller. Work includes 

setting up chilled water piping connections for a temporary chiller. Installation of valves will require cryogenic 

freezing of existing chilled water lines for the installation of valves for both the risers and also the temporary 

piping connections to the temporary chiller expansion. 

Payment for the contract work shall be made pursuant to the terms of the Contract Documents. 

2 PROBABLE CONSTRUCTION COST 

The opinion of probable construction cost for this contract is $1,000,000.00 

3 BID INFORMATION 

Collin County uses OpenGov Procurement for the notification and dissemination of all solicitations for 

commodities and services. The receipt of solicitations through any other company may result in your receipt of 

incomplete specifications and/or addenda which could ultimately render your bid non-compliant. Collin 

County accepts no responsibility for the receipt and/or notification of solicitations through any other 

company. 

COLLIN COUNTY APPRECIATES your time and effort in preparing a bid.  Hard copy paper bid must be in a 

separate sealed envelope, manually signed in ink by a person having the authority to bind the firm in a 

contract and marked clearly on the outside as outlined above.  Please note that all bids must be received at 

the designated location by the deadline shown.  Bids received after deadline shall be considered void and 

unacceptable. Collin County is not responsible for lateness of mail, carrier, etc. and time/date stamp clock in 

the Collin County Purchasing Department shall be the official time of receipt.  All bid forms provided in this 

Invitation for Bid must be completed prior to submission.  Failure to complete the forms shall render your bid 

null and void.  We would appreciate you indicating on your "NO BID" response any requirements of this bid 

request which may have influenced your decision to "NO BID". 
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BIDS WILL BE publicly opened in the Office of the Purchasing Agent, 2300 Bloomdale Rd, Suite 3160, 

McKinney, TX 75071, at the date and time indicated above. 

No oral, telegraphic, telephonic or facsimile bids will be considered. Bids submitted via email, CD-ROM, or 

Flash Drive will not be accepted. Bids may be submitted in electronic format via Collin County eBid located at 

https://procurement.opengov.com/portal/collincountytx 

4 PRE-BID INFORMATION 

A PRE-BID MEETING & SITE-WALK will be held by Collin County at Collin County Courthouse, 2100 Bloomdale 

Rd. McKinney, TX 75071, on Tuesday, September 3, 2024 at 3:00 pm in order for bidders to ask questions 

regarding the proposed work. It is the bidder’s responsibility to review the site and documents to gain a full 

understanding of the requirements of the bid. 

5 BID SECURITY 

BID SECURITY:  All Bidders must submit, prior to the bid opening time, a Certified Check, Cashier’s Check or 

acceptable Bid Bond payable without recourse to Collin County in the amount of not less than five percent 

(5%) of the total bid plus alternates as submitted.  

                        

A. Bid Bond, certified check or Cashier’s Check may be mailed or hand delivered to the Office of the Collin 

County Purchasing Agent, Collin County Administration Building, 2300 Bloomdale Road, Ste 3160, 

McKinney, TX 75071 and shall be delivered in an envelope, marked plainly on the outside with the Bid 

Name and Number.  

B. Bidders submitting a bid via Collin County eBid shall upload a Bid Bond 

at  https://procurement.opengov.com/portal/collincountytx 

Regardless of delivery method, all Bid Bonds shall be received prior to the bid opening time to be 

considered.  Failure to submit a copy of bid security prior to bid opening shall be cause for rejection of bid. 

The original Bid Bond shall be received in the Collin County Purchasing Department no later than close of 

business on the third working day after the bid opening. Late receipt of or failure to submit original Bid Bond 

shall be cause for rejection of bid. 

6 BONDS 

Contractor must furnish a performance bond, payment bond and one (1) year maintenance bond within ten 

(10) consecutive calendar days following award of contract. The bonds shall be issued by a corporate surety in 

accordance with all Texas Law, including but not limited to, Chapter 2253 of the Texas Government Code and 

Chapter 3503 of the Texas Insurance Code, for public works projects. 

https://procurement.opengov.com/portal/collincountytx
https://procurement.opengov.com/portal/collincountytx
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002113 Instructions to Bidders 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 

other Specification Sections, apply to this Section. 

1.02 DEFINITIONS 

A. All definitions set forth in the General Conditions of the Contract for Construction or in other Contract 

Documents are applicable to these Bidding Documents. 

B. Bidding Documents include the Advertisement or Invitation for Bids, Instructions to Bidders, the bid 

form, other sample bidding and contract forms and the proposed Contract Documents including any 

Addenda issued prior to receipt of bids. 

C. Addenda are written or graphic instruments issued prior to the opening of the Bidding Documents, 

which modify or interpret the Bidding Documents, including Drawings and Specifications, by additions, 

deletions, clarifications or corrections.  Addenda will become part of the Contract Documents when 

the Construction Contract is executed. 

D. M.D. Engineering will be hereafter referred to in the Project Manual as “Engineer” and all 

correspondence shall be addressed to: Michael Smith, P.E., LEEP AP, M.D. Engineering, 1255 W. 15th 

Street, Suite 300 Plano, TX 75075. 

E. “Rick Monk” will be hereinafter referred to in this Project Manual as “Project Manager”. 

F. “Collin County” will be hereafter referred to in this Project Manual as “Owner”. 

G. A Bid is a complete and properly signed submittal to do the Work for designated portion thereof for 

the sums stipulated therein, submitted in accordance with the Bidding Documents. 

H. The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in 

the Bidding Documents as the base, to which work may be added or from which work may be deleted 

for sums stated in Alternate Bids. 

I. An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the 

amount of the Base Bid in the corresponding change in the Work, as described in the Bidding 

Documents or in the proposed Contract Documents. 

J. A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials or service 

as described in the Bidding Documents or in the proposed Contract Documents. 

K. A Bidder is a person or entity who submits a Bid. 
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L. A Sub-Bidder is a person or entity who submits a bid to a Bidder for materials or labor for a portion of 

the work. 

M. A Contractor is a person or entity who is determined to be the lowest responsible and responsive 

bidder to whom Owner (on the basis of Owner’s evaluation as hereinafter provided) makes an award. 

N. The Bid Requirements and Other General Conditions, as provided under the Division of the North 

Central Texas Council of Governments Standard Specifications for Public Works Construction will be 

applicable to this project, unless noted otherwise in the Contract Documents 

1.03 EXAMINATION OF DOCUMENTS AND SITE 

A. Each bidder, by making his/her Bid, represents that he/she has read and understands the Bidding 

Documents. 

B. Each Bidder, by making his/her Bid, represents that he/she has visited the site, performed 

investigations and verifications as he/she deems necessary, and familiarized himself/herself with the 

local conditions under which the Work is to be performed and will be responsible for any and all errors 

in his/her bid resulting from his/her failure to do so. 

C. The location and elevations of the various utilities and pipe work included within the scope of the work 

are offered as a general guide only, without guarantee as to accuracy.  The Contractor shall verify and 

investigate to his/her own satisfaction the location and elevation of all utilities, pipe work, and the like 

and shall adequately inform himself/herself of their relation to the work before submitting a bid. 

D. Before submitting a bid each bidder will, at bidder’s own expense, make or obtain any additional 

examinations, investigations, explorations, tests and studies and obtain any additional information 

(surface, subsurface, and underground facilities) at or contiguous to the site, or otherwise which may 

affect cost, progress, performance or furnishing of the work and which bidder deems necessary to 

determine its bid for performing and furnishing the work in accordance with the time, price and other 

terms and conditions of the Contract Documents. Bidder will rely solely on its own site investigation 

and assumes the risk of any site conditions not discovered that may result in additional costs and all 

errors in the bid. 

E. On request in advance, Owner will provide each bidder access to the site to conduct explorations and 

tests as each bidder deems necessary for submission of a bid.  Bidder shall fill all holes, clean up and 

restore the site to its former condition upon completion of such explorations. 

F. The lands upon which the work is to be performed, right-of way and easement for access thereto and 

other lands designated for use by Contractor in performing the work are identified in the Contract. 

G. Each bidder by making his/her bid represents that his/her bid is based upon the materials, systems, 

and equipment required by the Bidding Documents without exception. 
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1.04 BIDDING DOCUMENTS 

A. Complete sets of Bidding Documents shall be used in preparing bids; neither County, nor Engineer 

assume any responsibility for errors or misinterpretations resulting from use of incomplete sets of 

Bidding Documents. 

B. County or the Engineer, in making copies of the Bidding Documents available on the above terms, do 

so only for the purpose of obtaining Bids on the Work and do not confer a license or grant for any 

other use. 

1.05 BIDDING PROCEDURES 

A. All bids shall be prepared on the forms provided by the Engineer and submitted in accordance with the 

Instruction to Bidders.  The Engineer or owner will furnish bidders with bid forms which will provide for 

the following bid items.  Bidders shall provide all requested information. Prices bid/proposed shall only 

be considered if they are provided in the appropriate space(s) on the Collin County bid form(s).  For 

consideration, any additions or deductions to the bid/proposal prices offered must be shown under the 

exceptions section of the bid/proposal in the case of electronic submittal, ONLY in the case of a hard 

copy submittal will an additional attachment be allowed.  Extraneous numbers, prices, comments, etc. 

or bidder/offeror generated documents appearing elsewhere on the bid or as an additional attachment 

shall be deemed to have no effect on the prices offered in the designated locations. 

1. A single contract price for each bid item as detailed and described in these specifications. 

2. Acknowledgment of Addenda. 

3. Number of consecutive calendar days to complete project. 

4. Alternate bids. 

5. Unit prices. 

B. A bid (electronic or hard copy) is invalid if it has not been deposited at the designed location prior to 

the time and date for receipt of bids indicated in the Advertisement or Invitation For Bid, or prior to 

any extension thereof issued to the bidders.  Bids received in County Purchasing Department after 

submission deadline shall be returned unopened and will be considered void and 

unacceptable.  Owner is not responsible for lateness of mail, carrier, etc. and time/date stamp clock in 

County Purchasing Department shall be the official time of receipt. 

C. Unless otherwise provided in any supplement to these Instructions to Bidders, no bidder shall modify, 

withdraw or cancel his/her bid or any part thereof for ninety (90) consecutive calendar days after the 

time designated for the receipt of bids in the Advertisement or Invitation For Bid. 

D. Bids shall not contain any recapitulation of the Work to be done. 
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E. The Bidder shall make no additional stipulations on the Bid Form nor limit or qualify his/her bid in any 

other manner.  Bids so qualified will be subject to disqualification. 

F. Collin County is by statute exempt from the State Sales Tax and Federal Excise Tax; therefore, the 

prices submitted shall not include taxes. 

1.06 DISCREPANCIES AND AMBIGUITIES 

Any interpretations, corrections and/or changes to an Invitation for Bid and related Specifications or 

extensions to the opening/receipt date will be made by addenda to the respective document by the Collin 

County Purchasing Department. Questions and/or clarification requests must be submitted no later than the 

date specified in the solicitation.  Those received at a later date may not be addressed prior to the public 

opening.  Sole authority to authorize addenda shall be vested in Collin County Purchasing Agent as entrusted 

by the Collin County Commissioners Court. Addenda may be transmitted electronically via Collin County eBid, 

by facsimile, E-mail transmission or mailed via the US Postal Service. 

A. Addenda will be transmitted to all that are known to have received a copy of the IFB and related 

Specifications.  However, it shall be the sole responsibility of the Bidder to verify issuance/non-issuance 

of addenda and to check all avenues of document availability (i.e. OpenGov Procurement at 

https://procurement.opengov.com/portal/collincountytx, telephoning Purchasing Department directly, 

etc.) prior to opening/receipt date and time to insure Bidder’s receipt of any addenda issued.  Bidder 

shall acknowledge receipt of all addenda. 

1.07 SUBSTITUTIONS 

A. Each bidder represents that his/her bid is based upon the materials and equipment described in the 

Bidding Documents. 

B. No substitution will be considered unless written request has been submitted to the Engineer for 

approval by the date specified in the solicitation.  Submit substitution request forms to 

halley@co.collin.tx.us or online through Collin County Open Gov, Question & Answer, Request for 

Substitution. 

C. If the Engineer and Owner approves a proposed substitution, such approval will be set forth in an 

Addendum. 

1.08 QUALIFICATION OF BIDDERS 

A. Within seven (7) consecutive calendar days following bid opening, the apparent low bidder shall 

submit with a properly executed Contractor’s Qualification Statement as evidence to establish bidder’s 

financial responsibility, experience and possession of such equipment as may be needed to prosecute 

the work in an expeditious, safe and satisfactory manner.  This Statement shall include: 

1. List of current projects. 

https://procurement.opengov.com/portal/collincountytx
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2. List of projects completed within the past five years. 

3. Experience of key individuals of the organization. 

4. Trade and Bank references. 

5. A recent financial statement to confirm that the bidder has suitable financial status to meet 

obligations incidental to performing the work.  Audited financial statements are not 

mandatory.  Unaudited financial statements will be accepted.  If bidder’s firm does, however, have 

audited statements, please include a copy with your bid. 

6. A statement of cost for each major item of Work included in the Bid. 

7. A designation of the Work to be performed by the Bidder with his/her own forces. 

8. A list of names of the Subcontractors or other persons or organizations (including those who are to 

furnish materials or equipment fabricated to a special design) proposed for each portion of the 

Work.  The Bidder will be required to establish to the satisfaction of the Engineer and Owner the 

reliability and responsibility of the proposed Subcontractors.  Prior to the award of the Contract, 

the Engineer will notify the Bidder in writing if either the County or the Engineer, after due 

investigation, has reasonable and substantial objection to any person or organization on such 

lists.  If Owner or Engineer has a reasonable and substantial objection to any person or organization 

on such list, and refuses in writing to accept such person or organization, the Bidder may, at his/her 

option, withdraw his/her Bid without forfeiture of Bid Security or provide an acceptable 

substitute.  Subcontractors and other persons and organizations proposed by the Bidder and 

accepted by Owner and Engineer must be used on the Work for which they were proposed and 

accepted, and shall not be changed except with the written approval of Owner and the Engineer. 

B. Bidders may be disqualified and their bids not considered for any of the following specific reasons: 

1. Reason for believing collusion exists among bidders. 

2. The bidder being interested in any litigation against Owner. 

3. The bidder being in arrears on any existing contract or having defaulted on a previous contract. 

4. Lack of competency as revealed by the financial statement, experience and equipment, 

questionnaires, or qualification statement. 

5. Uncompleted work which in the judgment of Owner will prevent or hinder the prompt completion 

of additional work if awarded. 

C. Minimum Standards For Responsible Prospective Bidders: A prospective Bidder must meet the 

following minimum requirements. Collin County may request representation and other information 

sufficient to determine Bidder's ability to meet these minimum standards listed below. 
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1. have adequate financial resources, or the ability to obtain such resources as required; 

2. be able to comply with the required or proposed delivery/ completion schedule; 

3. have a satisfactory record of performance; 

4. have a satisfactory record of integrity and ethics; and 

5. be otherwise qualified and eligible to receive an award. 

D. In determining to whom to award the contract, the Owner may consider; 

1. the purchase price; 

2. the reputation of the bidder/contractor/vendor and of the bidder/contractor/vendor’s goods or 

services; 

3. the quality of the bidder/contractor/vendor’s goods or services; 

4. the extent to which the goods or services meet the Owner’s needs; 

5. the bidder/contractor/vendor’s past relationship with the Owner; 

6. the total long-term cost to the Owner to acquire the bidder/contractor/vendor’s goods or services; 

and 

7. any other relevant factors specifically listed in the Instruction to Bidders. 

1.09 PREPARATION OF BID 

A. Bidder shall submit his/her bid on the forms furnished by the Engineer.  All blank spaces in forms shall 

be correctly filled in and the bidder shall state the prices, written in words and in figures.  Where there 

is discrepancy between the price written in words and the price written in figures, the price written in 

words shall govern.  If bid is submitted by an individual, his/her name must be signed by him/her or 

his/her duly authorized agency.  If the bid is submitted by a firm, association or partnership, the name 

and address of each member must be given, and the bid must be signed by an official or duly 

authorized agent.  Powers of attorney authorizing agents or others to sign bids must be properly 

certified and must be in writing and submitted with the bid. 

B. Bidder shall bear any/all costs associated with its preparation of any bid, proposal or submittal. 

C. Public Information Act:    Collin County is governed by the Texas Public Information Act, Chapter 552 of 

the Texas Government Code. All information submitted by prospective bidders during the bidding 

process is subject to release under the Act. 

D. The Bidder shall comply with Commissioners Court Order No. 2004-167-03-11, County Logo Policy. 
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1.10 BID SECURITY 

A. Each bid must be accompanied by Bid Security (in accordance with instructions set forth in section 

001116-Advertisement For Bids) made payable to Owner in an amount of five percent (5%) of the 

bidder’s maximum bid price and in the form of a Cashier’s Check or a Bid Bond, duly executed by 

bidder as principal and having as surety thereon, a corporate surety authorized and admitted to do 

business in the State of Texas and licensed to issue such bond, as a guarantee that the bidder will enter 

into a Contract and execute required Performance, Payment, and two (2) year Maintenance Bonds 

within ten (10) consecutive calendar days of Collin County Commissioners Court award of Contract. 

B. The Bid Security of the contractor will be retained until such bidder has executed the Contract 

Agreement and furnished the required Contract Security, whereupon, the Bid Security will be 

returned.  If the contractor fails to execute and deliver the Agreement and furnish the required 

Contract Security within ten (10) consecutive calendar days of Collin County Commissioners Court 

award of Contract, Owner may annul the award of contract and the Bid Security of that bidder will be 

forfeited.  The Bid Security of the other bidders whom Owner believes to have a reasonable chance of 

receiving the award may be retained by Owner until the earlier of the seventh (7th) consecutive 

calendar day after the effective date of the Agreement or the ninety-fifth (95th) consecutive calendar 

day after the bid opening, whereupon, the Bid Security furnished by such bidders will be returned.  Bid 

Security with bids which are not competitive will be returned within seven (7) consecutive calendar 

days after the contract award. 

C. Should the bidder to whom the Contract is awarded refuse or neglect to execute and file the contract 

and bonds within ten (10) consecutive calendar days of Collin County Commissioners Court award of 

Contract, Owner may annul award of Contract and the Bid Security filed with the bid shall become the 

property of Owner, not as a penalty, but as liquidated damages.  Owner reserves the right to award 

canceled Contract to next responsible, lowest and best bidder as it deems to be in the best interest of 

the County. 

D. Owner will have the right to retain the bid security of all bidders until either: 

1. the Contract has been executed and the bonds have been furnished, or 

2. the specified time has elapsed so that bids may be withdrawn, or 

3. all bids have been rejected. 

1.11 PERFORMANCE BOND, LABOR & MATERIAL PAYMENT BOND, 

MAINTENANCE BOND 

A. The Contractor shall post with Owner, not later than ten (10) consecutive calendar days of Collin 

County Commissioners Court award of Contract, a Performance Bond in the amount of one hundred 
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percent (100%) of the total contract price in such form as is satisfactory to Owner, in compliance with 

Chapter 2253 of the Texas Government Code and all other applicable Texas Law, and on the form 

specified in the Contract Documents.  This bond shall be executed by a corporate surety company duly 

authorized and admitted to do business in the State of Texas and licensed to issue such a bond in the 

State of Texas.  The Contractor shall notify its corporate surety of any Contract changes. 

B. The Contractor shall post with Owner, not later than ten (10) consecutive calendar days of Collin 

County Commissioners Court award of Contract, a Payment Bond in the amount of one hundred 

percent (100%) of the total contract price in such form as is satisfactory to Owner, in compliance with 

Chapter 2253 of the Texas Government Code and all other applicable Texas Law, and on the form 

specified in the Contract Documents.  This bond shall be executed by a corporate surety company duly 

authorized and admitted to do business in the State of Texas and licensed to issue such a bond in the 

State of Texas.  The Contractor shall notify its corporate surety of any Contract changes. 

C. The Contractor shall post with Owner, not later than ten (10) consecutive calendar days of Collin 

County Commissioners Court award of Contract, a two (2) year Maintenance Bond in the amount of 

ten percent (10%) of the total contract price in such form as is satisfactory to Owner, in compliance 

with Chapter 2253 of the Texas Government Code and all other applicable Texas Law, and on the form 

specified in the Contract Documents.  This bond shall be executed by a corporate surety company duly 

authorized and admitted to do business in the State of Texas and licensed to issue such a bond in the 

State of Texas.  The Contractor shall notify its corporate surety of any Contract changes. 

D. The Contractor must demonstrate to Owner that it can secure the required performance and payment 

bonds, issued by a corporate surety company authorized and admitted to do business in the State of 

Texas and licensed to issue such a bond in the State of Texas.  Contractor must also demonstrate that 

the bond is not in excess of ten percent (10%) of the corporate surety company’s capital and 

surplus.  To the extent the amount of the bond exceeds ten percent (10%) of the corporate surety 

company’s capital and surplus, such bond will not be accepted unless bidder provides written 

certification that the corporate surety company has reinsured the portion of the risk that exceeds ten 

percent (10%) of the corporate surety company’s capital and surplus with one or more insurers who 

are duly authorized, accredited or trusted to do business in the State of Texas.  The amount reinsured 

by any reinsurer must not exceed ten percent (10%) of the reinsurer’s capital and surplus. 

E. The Contractor must file with the performance bond and payment bond, all documents and 

information necessary to establish that the agent signing the bond is authorized to write the bond in 

the amount requested, and if applicable, that reinsurance requirements, have been met, including 

limits and ratings or other evidence of company solvency. 

F. If the corporate surety company on any bond furnished by Contractor to Owner is declared bankrupt 

or becomes insolvent or such corporate surety company’s right to do business in the State of Texas is 
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revoked, the Contractor shall within five (5) consecutive calendar days thereafter substitute another 

bond and corporate surety company, both of which shall be acceptable to Owner. 

1.12 FILING BID 

A. All Bids, proposals, or submittals submitted in hard copy paper form shall be submitted in a sealed 

envelope, plainly marked on the outside with the Invitation for Bid (IFB) number and name. A hard 

copy paper form bid, proposal, or submittal shall be manually signed in ink by a person having the 

authority to bind the firm in a contract. Submittals, bids or proposals shall be mailed or hand delivered 

to the Collin County Purchasing Department. 

B. No oral, telegraphic or telephonic submittals will be accepted.  Bids, proposals, or submittals may be 

submitted in electronic format via Collin County eBid at 

https://procurement.opengov.com/portal/collincountytx. 

C. All Bids, submittals or proposals submitted electronically via OpenGov Procurement at 

https://procurement.opengov.com/portal/collincountytx shall remain locked until official date and 

time of opening as stated in the Special Terms and Conditions of the IFB. 

D. For hard copy paper form bids, proposals, or submittals, any alterations made prior to opening date 

and time must be initialed by the signer of the bid, proposal, or submittal, guaranteeing 

authenticity.  Bids, proposals, or submittals cannot be altered or amended after submission deadline. 

E. No bid, proposal, or submittal will be considered unless it is filed with the Owner Purchasing 

Department within the time limit for receiving bids as stated in the Advertisement for Bids or IFB.  Each 

hard copy paper bid shall be in a sealed envelope plainly marked with the word “BID”, and the name 

and bid number of the project as designated in the Advertisement for Bids or IFB. 

1.13  MODIFICATION AND WITHDRAWAL OF BID 

A. No bid, proposal, or submittal may be withdrawn or modified after the bid opening except where the 

award of the contract has been delayed beyond ninety (90) consecutive calendar days after date of bid 

opening or as per Texas Local Government Code, Title 8, Chapter 262, Subchapter C., Section 262.0305. 

Modifications after Award. 

1.14 IRREGULAR BID 

A. It is understood that Collin County, Texas reserves the right to accept or reject any and/or all Bids, 

proposals, or submittals for any or all products and/or services covered in an Invitation For Bid (IFB) 

and to waive informalities or defects in submittals or to accept such submittals as it shall deem to be in 

the best interest of Collin County. 

1.15 REJECTION OF BID 

https://procurement.opengov.com/portal/collincountytx
https://procurement.opengov.com/portal/collincountytx
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A. The bidder acknowledges the right of Owner to reject any or all bids and to waive any informality or 

irregularity in any bid received.  In addition, the bidder recognizes the right of Owner to reject a bid if 

the bidder failed to furnish any required Bid Security, or to submit the data required by the Bidding 

Documents, or if the bid is in any way incomplete or irregular. 

1.16 METHOD OF AWARD 

A. In evaluating bids, Owner will consider whether or not the bids comply with the prescribed 

requirements, base prices, any alternates, unit pricing, completion time, bidder’s qualifications, 

bidder’s proposed subcontractors, suppliers, etc., and other data as may be requested in the Bid 

Documents. 

B. Owner may conduct such investigations as Owner deems necessary to assist in the evaluation of any 

bid and to establish the responsibility, qualifications and financial ability of bidder, proposed 

subcontractors, suppliers and other persons and organizations to perform and furnish the Work in 

accordance with the Bidding Documents to Owner’s satisfaction within the prescribed time. 

C. If the contract is to be awarded, it will be awarded to the lowest and best responsible bidder whose 

evaluation, by Owner, indicates to be in the best interests of the project.  If no alternates are selected 

by Owner, the Owner may award the contract to a responsible bidder who submits the lowest and best 

bid. 

D. Evaluation of Alternates - Any and/or all or none of the alternates may be considered in 

evaluation.  Owner may award Contract on base bid plus any and/or all or none of the alternates. 

E. Owner anticipates award within ninety (90) consecutive calendar days after bid opening. 

F. The bid, when properly accepted by the County, shall constitute a Contract equally binding between 

the contractor and Owner.  No different or additional terms will become part of this Contract with the 

exception of a written Change Order, signed by both parties. 

G. No oral statement of any person shall modify or otherwise change, or affect the terms, conditions or 

specifications stated in the resulting contract.  All change orders to the contract will be made in writing 

by Collin County Purchasing Agent. 

1.17 EXECUTION OF CONTRACT 

A. The person or persons, partnership, company, firm, association or corporation to whom a contract is 

awarded shall within ten (10) consecutive calendar days after such award, sign the necessary contract 

agreements and submit the required bonds entering into the required Contract with Owner.  No 

contract shall be binding on Owner until it has been executed by Owner or his/her duly authorized 

representative, and delivered to the Contractor. 
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1.18 FAILURE TO EXECUTE CONTRACT 

A. The failure of the Bidder to execute the required bonds or to sign the required Contract within ten (10) 

consecutive calendar days after the Contract is awarded, shall be considered by Owner as 

abandonment of his/her Bid, and Owner may annul the award, at the Owner’s sole discretion. 

1.19 PURCHASE ORDER 

A. A purchase order(s) shall be generated by Owner to the contractor. The purchase order number must 

appear on all itemized invoices.  Collin County will not be responsible for any orders placed or 

delivered without a valid purchase order number. 

1.20 NOTICE TO PROCEED 

A. Upon the execution and delivery of Bonds, Executed Contract by Contractor, progress schedule, proof 

of insurance, and all other documents required prior to commencing work herein, Owner will issue a 

written Notice to Proceed to the Contractor requesting that he/she proceed with construction, and the 

Contractor shall commence work within ten (10) consecutive calendar days after the date of Notice to 

Proceed. 

1.21 PAYMENT PROCEDURES 

A. Contractor shall submit Applications for Payment in accordance with the Contract, and payments shall 

be made in accordance with the Contract Documents. 

B. Final Payment:  Upon final completion and acceptance of the work, Owner shall pay the remainder of 

the contract price as recommended by Engineer, in accordance with Texas Government Code, Title 10, 

Subtitle F., Chapter 2251.  Contractor(s) is required to pay subcontractors within ten (10) days after the 

contractor has received payment from the County. 

C. The Contractor understands, acknowledges and agrees that if the Contractor subcontracts with a third 

party for services and/or material, the primary Contractor (awardee) accepts responsibility for full and 

prompt payment to the third party. Any dispute between the primary Contractor and the third party, 

including any payment dispute, will be promptly remedied by the Contractor.  Failure to promptly 

render a remedy or to make prompt payment to the third party (subcontractor) may result in the 

withholding of funds from the primary Contractor by Collin County for any payments owed to the third 

party. 

1.22 AFFIDAVIT OF BILLS PAID 



Invitation For Bid #2024-419 
Title: Collin County Courthouse Chilled Water Lines Replacement 
 
 

16 
 

A. Prior to final acceptance of this project by Owner, the Contractor shall execute an affidavit that all bills 

for labor, materials, and incidentals incurred in the project construction have been paid in full, and that 

there are no claims pending. 

1.23 EXEMPTION FROM STATE OF TEXAS AND LOCAL SALES TAX ON MATERIALS 

A. Owner qualifies for exemption from State and Local Sales Tax pursuant to the provisions of Chapter 

151, Section 151.309 of the Texas Limited Sales, Excise and Use Tax Act.  The Contractor performing 

this Contract may purchase all materials, supplies, equipment consumed in the performance of this 

Contract by issuing to his/her suppliers an exemption certificate in lieu of the tax. 

1.24 CONFLICT OF INTEREST 

A. No public official shall have interest, direct or indirect, in this contract, in accordance with Texas Local 

Government Code Title 5, Subtitle C, Chapter 171. 

1.25 ETHICS 

The bidder/contractor shall comply with Commissioners Court Order No. 96-680-10-28, Establishment of 

Guidelines & Restrictions Regarding the Acceptance of Gifts by County Officials & County employees. 

1.26 BID COMPLIANCE 

A. Bid must comply with all federal, state, county and local laws concerning this type of project and the 

fulfillment of all ADA (Americans With Disabilities Act) requirements. 

B. Design, strength, quality of materials and workmanship must conform to the highest standards of 

manufacturing and engineering practice. 

C. All products must be new and unused, unless otherwise specified, in first-class condition and of current 

manufacture.  

1.27 DRUG FREE 

A. All bidders shall provide any and all notices as may be required under the Drug-Free Work Place Act of 

1988,  41 U.S.C. 701, and Collin County Commissioners Court Order No. 90-455-06-11, to its employees 

and all sub-contractors to insure that Owner maintains a drug-free work place.  The use, possession or 

being under the influence of drugs and/or alcohol while working on this bid project or while on County 

property is prohibited and may result in removal of an individual from the project and/or immediate 

termination of contract.  The County reserves the right to review drug testing records of any personnel 

involved in this bid project.  The County may require, at contractor's expense, drug testing of 

contractor's personnel if no drug testing records exists or if such test results are older than six (6) 

months. 
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B.  Substances and cut-off levels are as follows: 

                                                                            

SUBSTANCE MAXIMUM LEVEL 

    

Amphetamines  1000 NG/ML 

Barbiturates 300 NG/ML 

Benzodiazepines 300 NG/ML 

Cocaine Metabolite  300 NG/ML 

Opiates   300 NG/ML 

Phencyclidine (PCP) 25 NG/ML 

THC (Marijuana) Metaboline  100 NG/ML 

Methadone, Urinary   300 NG/ML 

Methaquaone, Urine 300 NG/ML 

Propoxyphene 300 NG/ML 

 

1.28 INDEMNIFICATION 

A. To the fullest extent permitted by law, the CONTRACTOR and his sureties shall indemnify, defend and 

hold harmless the OWNER and all of its, past, present and future, officers, agents and employees from 

all suits, cause of action, claims, liabilities, losses, fines, penalties, liens, demands, obligations, actions, 

proceedings, of any kind, character, name and description brought or arising, on account of any injuries 

or damages received or sustained by any person, destruction or damage to any property on account of, 

in whole or part, the operations of the CONTRACTOR, his agents, employees or subcontractors; or on 

account of any negligent act or fault of the CONTRACTOR, his agents, employees or subcontractors in 

the execution of said Contract; failing to comply with any law, ordinance, regulation, rule or order of 

any governmental or regulatory body including those dealing with health, safety, welfare or the 

environment;  on account of the failure of the CONTRACTOR to provide the necessary barricades, 

warning lights or signs; and shall be required to pay any judgment, with cost, which may be obtained 

against the OWNER growing out of such injury or damage. In no event shall OWNER be liable to 
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CONTRACTOR for indirect or consequential damages or loss of income or profit irrespective of the 

cause, fault or reason for same. CONTRACTOR’S duty to indemnify herein shall not be limited by any 

limitation on the type or amount of damages payable by or for CONTRACTOR or any Subcontractor 

under workman’s compensation acts, disability benefit acts or any other employee benefit acts. 

In addition, the CONTRACTOR likewise covenants and agrees to, and does hereby, indemnify and hold 

harmless the OWNER from and against any and all injuries, loss or damages to property of the OWNER 

during the performance of any of the terms and conditions of this Contract, arising out of or in 

connection with or resulting from, in whole or in part, any and all alleged acts or omissions of officers, 

agents, servants, employees, contractors, subcontractors, licenses or invitees of the CONTRACTOR. 

The rights and responsibilities provided in this indemnification provision shall survive the termination or 

completion of this Contract. 

1.29 CONSTRUCTION SCHEDULE 

A. The time for completion is set forth herein and will be included in the Contract.  All work shall be 

completed within the consecutive calendar day count shown in the Contractor’s bid.  The calendar day 

count shall commence ten (10) consecutive calendar days after the date of the Notice to Proceed. 

B. Prior to the issuance of the Notice to Proceed by Owner, the Contractor shall submit a detailed 

progress and schedule chart to Owner for review.  This chart will be used to assure completion of the 

job within the number of consecutive calendar days stated in bid documents. 

1.30 DELAYS AND EXTENSIONS OF TIME 

A. If the Contractor is delayed at any time in the commencement or progress of the Work by an act or 

neglect of the Owner or Engineer, or of an employee of either, or of a separate contractor employed by 

the Owner, or by changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries, 

unavoidable casualties or other causes beyond the Contractor's control, or by delay authorized by the 

Owner pending mediation and arbitration, or by other causes which the Engineer determines may 

justify delay, then the Contract Time shall be extended by Change Order for such reasonable time as 

the Engineer may determine. 

B. If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time and 

could not have been reasonably anticipated, and that the weather conditions had an adverse effect on 

the scheduled construction. 

C. Contractor’s sole remedy for any delays in the project, which are not the fault of the Contractor, shall 

be an equitable extension of time to perform the work, required by the Contract. In no event shall the 

Contractor be entitled tom make a claim for delay, impact or acceleration damages against the Owner. 
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1.31 DAMAGES 

Should the contractor fail to complete the project within the specified completion schedule the sum of $ 375 

per calendar day will be deducted from the moneys due the contractor for the work. This sum shall not be 

considered as a penalty, but rather as reasonable liquidated damages, since it would be impracticable or 

extremely difficult to fix the actual damages.  An extension of time may be allowed for delays beyond the 

control of the contractor at the discretion of Owner. 

1.32 TERMINATION 

This contract shall remain in effect until any of the following occurs: 

  

A. completion of project; 

B.  acceptance of work ordered; or 

C. termination by either party pursuant to the terms of the Contract with a thirty (30) days written notice 

prior to cancellation that must state therein the reasons for such cancellation. 

D. breach of the contract by the Contractor for failure 

1. to meet completion schedules, or 

2. otherwise perform in accordance with these specifications.  

Breach of contract or default authorizes the County to purchase elsewhere and charge the full increase in cost 

and handling to the defaulting Contractor. 

1.33 PATENTS - COPYRIGHTS 

A. The contractor agrees to protect Owner from any claims involving infringements of patents and/or 

copyrights.  In no event shall Owner be liable to a contractor for any/all suits arising on the grounds of 

patent(s) or copyright(s) infringement. 

1.34 VENUE; GOVERNING LAW 

A. This contract will be governed by the laws of the State of Texas.  Should any portion of this contract be 

in conflict with the laws of the State of Texas, the State laws shall invalidate only that portion.  The 

remaining portion of the contract shall remain in effect.  This contract is performable in Collin County, 

Texas. 

1.35 ASSIGNMENT 

A. The contractor shall not sell, assign, transfer or convey this contract, in whole or in part, without the 

prior written approval from Collin County Commissioners Court. 
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1.36 SILENCE OF SPECIFICATION 

A. The apparent silence of any part of the specification as to any detail or to the apparent omission from 

it of a detailed description concerning any point, shall be regarded as meaning that only the best 

commercial practices are to prevail.  All interpretations of the specification shall be made on the basis 

of this statement. 

1.37 PROVISION CONCERNING ESCALATOR CLAUSES 

A. Bid(s) containing any condition which provides for changes in the stated bid prices due to increase or 

decrease in the costs of materials, labor, or other items required for this project, will be rejected and 

returned to the bidder without being considered. 

1.38 ESTIMATES OF QUANTITIES 

A. The quantities listed in the Bid Form will be considered as approximate and will be used for the 

comparison of bids.  Payments will be made to the Contractor only for the actual quantities of work 

performed or materials furnished in accordance with the contract.  The quantity of work to be done 

and the materials may be increased or decreased as provided for in the Contract Documents. 

1.39 TREE PROTECTION OUTSIDE LIMITS OF WORK 

A. The Contractor will be required to obtain written authorization from Owner for the removal of any tree 

three inches (3”) in diameter or greater for any area outside the limits of the street right-of-way or 

slope easement.  It is the intent of Owner to preserve as much as possible the natural condition of the 

floodplains. 

1.40 EXCAVATION/TRENCH SAFETY 

A. TRENCH SAFETY 

1. The CONTRACTOR shall be responsible for complying with state laws and federal regulations 

relating to trench safety, including those which may be enacted during the performance under this 

contract. The CONTRACTOR shall be responsible for selecting an appropriate method of providing 

trench safety after due consideration of the job conditions, location of utilities, pavement 

conditions and other relevant factors. Slope-back methods which may result in unnecessary 

displacement of utilities and/or destruction of pavement may not be used without permission from 

the OWNER. The CONTRACTOR shall be responsible for providing to the OWNER an acceptable 

trench safety plan signed and sealed by a Professional Engineer qualified to do such work and 

registered in Texas. Devices used to provide trench safety such as trench shields and shoring 

systems will be likewise certified by professional Engineers registered in the State of Texas or by a 

professional Engineer registered in the state of manufacture of the shield. 
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B. PAYMENT FOR TRENCH SAFETY 

1. Payment for trench safety shall be by the lineal feet of trench exceeding a depth of five (5) ft. 

Excavation for slope-back methods shall be subsidiary to the trench safety pay item including 

replacement and recompaction. Excess excavation for other trench safety methods is also 

subsidiary to the trench safety pay item. Costs relating to the preparation of the trench safety plan 

including geotechnical investigation, testing and report preparation fees are all subsidiary to the 

pay item for trench safety. Should trench safety measures be required during contract performance 

where no pay item has been provided, then the CONTRACTOR shall immediately notify the OWNER 

and, if directed to do so, provide trench safety under the provisions of the contract. Should the 

OWNER fail to authorize the work, then the CONTRACTOR shall proceed under the provisions of the 

Contract. Trench safety requirements are mandatory and may not be waived. 

C. PAYMENT FOR SPECIAL SHORING 

1. Payment for special shoring, if any, shall be based on the square feet of shoring used. 

D. The Contractor must be made aware that on construction projects in which trench excavation will 

exceed a depth of five feet (5’), the uniform set of general conditions must require that the bid 

documents and the contract include detailed plans and specifications for adequate safety systems that 

meet Occupational Safety and Health Administration standards that will be in effect during the period 

of construction of the project. The Contractor shall provide a separate pay item for trench excavation 

safety in accordance with the Texas Health & Safety Code Chapter 756. The Contractor shall verify that 

these plans and specifications include a pay item for these same trench excavation safety systems, in 

accordance with Texas Government Code, Title 10, Section 2166.303, Uniform Trench Safety 

Conditions. The contractor shall insure that drainage from adjacent properties is not blocked by his/her 

excavations.  Measurement and payment for excavation/trench safety systems will not be made 

directly, but considered subsidiary to the work. 

E. The Contractor shall be responsible for obtaining and paying for all surveys and testing, including 

geotechnical surveys and testing, necessary to insure it can comply with all laws regarding adequate 

trench excavation safety. 

1.41 CONSTRUCTION STAKING 

A. Engineer will provide the Contractor with primary horizontal and vertical control to consist of one 

construction baseline and two benchmarks. 

B. The Contractor shall take all necessary precautions to preserve any and/or all markings and 

staking.  Payment for costs of restaking shall be the responsibility of the Contractor. 

1.42 PERMITS 
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A. Contractor shall be responsible for obtaining all necessary permits. 

1.43 MATERIALS TESTING 

A. Owner will be responsible for all materials testing. 

1.44 STORM WATER PROTECTION 

A. The Contractor shall perform, track, participate, implement, and comply with storm water  pollution 

prevention minimum control measures, protocols, and best management practices  (BMP) and ensure 

that water quality standards are not violated in accordance with all  regulations and policies as they 

apply to the Texas Pollutant Discharge Elimination System  general permits. Applicable permits include: 

1) Texas Construction General Permit  (TXR150000).    

B. Contractors will obtain permit coverage for construction activities disturbing over one acre  of land 

(total acreage is cumulative across all portions of the project). BMPs include, but are  not limited to: 

1. Preparing and implementing a site-specific Storm Water Pollution Prevention Plan (SWPPP) as 

outlined in the permit and prior to any soil disturbance.     

2. Installing and managing erosion and sediment control. 

3. Make available, upon request, permit associated documentation. 

4. Practicing spill prevention and good housekeeping. 

5. Meeting the requirements of the MS4 permit. 

1.45 WAGE SCALE 

A. In accordance with Texas Government Code, Title 10, Section 2258, Prevailing Wage Rates, the general 

prevailing wage rate has been determined for this locality for the craft or type of workman needed to 

execute work of a similar character of the project listed herein.  The Contractor shall pay the prevailing 

wage rate in this locality to all his/her employees and subcontractors performing work on this project, 

and in no event shall the Contractor pay less than the rate shown in the following schedule. 

B. Wage Determination: Building Construction, https://sam.gov/wage-determination/TX20240239/1 

C.  Except for work on legal holidays, the “General Prevailing Rate of Per Diem Wage” for the various 

crafts or type of workers or mechanics is the product of (a) the number of hours worked per day, 

except for overtime hours, times (b) the above respective rate per hour. 

D. For legal holidays, the “General Prevailing Rate of Per Diem Wage” for the various crafts or type of 

workers or mechanics is the product of (a) one and one-half times the above respective rate per hour, 

times (b) the number of hours worked on the legal holiday. 
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E. For overtime work, the “General Prevailing Rate of Per Diem Wage” for the various crafts or type of 

workers or mechanics is the product of (a) one and one-half times the above respective rate per hour, 

times (b) Under the provisions of Texas Government Code, Title 10, Section 2258, Prevailing Wage 

Rates, the contractor or subcontractor of the contractor shall forfeit as a penalty to the entity on 

whose behalf the contract is made or awarded, sixty dollars ($60.00) for each calendar day, or portion 

thereof, that the worker is paid less than the wage rates stipulated in the contract. 

F. If the construction project involves the expenditure of Federal funds in excess of $2,000, the minimum 

wages to be paid various classes of laborers and mechanics will be based upon the wages that will be 

determined by the Secretary of Labor to be prevailing for the corresponding classes of laborers and 

mechanics employed on the project of a character similar to the contract work. 

1.46 CONTRACT ADMINISTRATOR 

A. Collin County Purchasing Department shall serve as Contract Administrator or shall supervise agents 

designated by Collin County. 

1.47 WARRANTIES 

A. All warranties shall be stated as required in the Uniform Commercial Code. 

1.48 UNIFORM COMMERCIAL CODE 

A. The Contractor and Collin County agree that both parties have all rights, duties, and remedies available 

as stated in the Uniform Commercial Code. 

1.49 ADVERTISEMENT OF CONTRACT 

A. Contractor shall not fraudulently advertise, publish or otherwise make reference to the existence of a 

contract between Collin County and Contractor for purposes of solicitation.  As exception, Contractor 

may refer to Collin County as an evaluating reference for purposes of establishing a contract with other 

entities. 

1.50 DIAGNOSTIC TOOLS 

A. Contractor shall provide Collin County with diagnostic access tools at no additional cost to Collin 

County, for all Electrical and Mechanical systems, components, etc., procured through this contract. 

1.51 CRIMINAL HISTORY BACKGROUND CHECK 

A. If required, ALL individuals may be subject to a criminal history background check performed by Collin 

County prior to access being granted to Collin County facilities. Upon request, 
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Vendor/Contractor/Provider shall provide list of individuals to Collin County Purchasing Department 

within five (5) working days. 

1.52 IMMIGRATION AND REFORM ACT OF 1986 

A. Vendors/Contractors/Providers must be in compliance with the Immigration and Reform Act of 1986 

and all employees specific to this solicitation must be legally eligible to work in the United States of 

America. 

1.53 CERTIFICATION OF ELIGIBILITY 

A. This provision applies if the anticipated Contract exceeds $100,000.00 and as it relates to the 

expenditure of federal grant funds.  By submitting a bid or proposal in response to this solicitation, the 

Bidder/Quoter/Offeror certifies that at the time of submission, he/she is not on the Federal 

Government’s list of suspended, ineligible, or debarred contractors.  In the event of placement on the 

list between the time of bid/proposal submission and time of award, the Bidder/Quoter/Offeror will 

notify the Collin County Purchasing Agent.  Failure to do so may result in terminating this contract for 

default. 

1.54 NOTICE TO CONTRACTORS (IF APPLICABLE) 

A. The Collin County Detention Facility houses persons who have been charged with and/or convicted of 

serious criminal offenses. When entering the Detention Facility, you could: 

1. hear obscene or graphic language; 

2. view partially clothed male inmates;  

3. be subjected to verbal abuse or taunting;  

4. risk physical altercations or physical contact, which could be minimal or possibly serious;  

5. be exposed to communicable or infectious diseases;  

6. be temporarily detained or prevented from immediately leaving the Detention Facility in the case 

of an emergency or “lockdown; and  

7. subjected to a search of your person or property. 

While the Collin County Sheriff’s Office takes every reasonable precaution to protect the safety of visitors to 

the Detention Facility, because of the inherently dangerous nature of a Detention Facility and the type of the 

persons incarcerated therein, please be advised that the possibility of such situations exist and you should 

carefully consider such risks when entering the Detention Facility. By entering the Collin County Detention 

Facility, you acknowledge that you are aware of such potential risks and willingly and knowingly choose to 

enter the Collin County Detention Facility. 



Invitation For Bid #2024-419 
Title: Collin County Courthouse Chilled Water Lines Replacement 
 
 

25 
 

1.55 E-Verify 

A. Contractors doing business with OWNER agree to comply with Federal Executive Order 13465 E-Verify. 

It is OWNER’s intention and duty to comply and support the Immigration and Nationality Act (INA) 

which includes provisions addressing employment eligibility, employment verification and non-

discrimination. According to the INA, contractors/employers may hire only persons who may legally 

work in the United States.  Subsequently, contractors and subcontractors doing business with OWNER 

must confirm their enrollment in the E-Verify system which verifies employment eligibility through 

completion and checking of I-9 forms.   OWNER reserves the right to audit contractors’ process to 

verify enrollment compliance.  

1.56 INSURANCE REQUIREMENTS 

A. CONTRACTOR’S INSURANCE 

1. Everything that follows under insurance requirements is applicable to all subcontractors. 

Contractor will have discretion to determine coverage limis for its subcontractors for the required 

insurances. 

2. Before commencing work, the CONTRACTOR shall be required to furnish the Collin County 

Purchasing Agent with certified copies of all insurance certificate(s) required by Texas Law, and the 

coverages required herein, indicating the coverage is to remain in force throughout the term of this 

Contract. CONTRACTOR shall also be required to furnish the Collin County Purchasing Agent with 

certified copies of subcontractor’s insurance certificates required by the Texas Department of 

Insurance, Division of Workers’ Compensation, section 406.096(b), and coverages required herein 

in section 4.2. Without limiting any of the other obligations or liabilities of the CONTRACTOR, 

during the term of the Contract the CONTRACTOR and each subcontractor at their own expense 

shall purchase and maintain the herein stipulated minimum insurance with companies duly 

approved to do business in the State of Texas and satisfactory to the OWNER. Certificates required 

of each policy for the CONTRACTOR and each subcontractor shall be delivered to the OWNER 

before any work is started, along with a written statement from the issuing company stating that 

said policy shall not be canceled, nonrenewed or materially changed without 30 days advance 

written notice being given to the OWNER. 

3. In addition to any coverage required by Texas Law, the CONTRACTOR shall provide the following 

coverages at not less than the specified amounts: 

a. Workers Compensation insurance required by Texas Law at statutory limits, including 

employer’s liability coverage of not less than $1,000,000.  In addition to these, the 

CONTRACTOR must comply with all the requirements of the Texas Department of Insurance, 
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Division of Workers’ Compensation; section 406.096(b); (Note: If you have questions 

concerning these requirements, you are instructed to contact the DWC.) 

i. By signing this contract or providing or causing to be provided a certificate of coverage, the 

CONTRACTOR is representing to the OWNER that all employees of the CONTRACTOR and its 

subcontractors who will provide services on the Project will be covered by workers 

compensation coverage for the duration of the Project, that the coverage will be based on 

proper reporting of classification codes and payroll amounts, and that all coverage 

agreements will be filed with the appropriate insurance carrier or, in the case of a self-

insured, with the commission's Division of Self-Insurance Regulation.  Providing false or 

misleading information may subject the CONTRACTOR to administrative penalties, criminal 

penalties, civil penalties, or other civil actions. 

ii. The CONTRACTOR’S failure to comply with any of these provisions is a breach of Contract by 

the Contractor which entitles the OWNER to declare the Contract void if the CONTRACTOR 

does not remedy the breach within ten (10) days after receipt of notice of breach from the 

OWNER. 

b. Broad form commercial general liability insurance, including independent contractor’s liability, 

completed operations and contractual liability, written on an occurrence form, covering, 

but   not limited to, the liability assumed under the indemnification provisions of this contract, 

fully   insuring CONTRACTOR’S and its subcontractors liability for injury to or death of OWNER’S 

employees and third parties, extended to include personal injury liability coverage with damage 

to property, with minimum limits as set forth below: 

i. General Aggregate $2,000,000 

ii. Products — Components/Operations Aggregate  $2,000,000 

iii. Personal and Advertising Injury $ 1,000,000 

iv. Each Occurrence $ 2,000,000 

v. Contractor’s Pollution Liability $1,000,000/$3,000,000 (Occurrence Form) 

vi. The policy shall include coverage extended to apply to completed operations, asbestos 

hazards (if this project involves work with asbestos) and XCU (explosion, collapse and 

underground) hazards. The completed operations coverage must be maintained for a 

minimum of one year after final completion and acceptance of the work, with evidence of 

same filed with OWNER. 

c. Comprehensive automobile and truck liability insurance, covering owned, hired and non-owned 

vehicles, with a combined bodily injury and property damage minimum limit of $1,000,000 per 
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occurrence; or separate limits of $1,000,000 for bodily injury (per person), $1,000,000 for 

bodily injury (per accident) and $1,000,000 for property damage. Such insurance shall include 

coverage for loading and unloading hazards. 

d. OWNER’S PROTECTIVE LIABILITY INSURANCE 

i. CONTRACTOR shall obtain, pay for and maintain at all times during the prosecution of the 

work under this contract an OWNER’S protective liability insurance policy naming the 

OWNER as insured for property damage and bodily injury, which may arise in the 

prosecution of the Work or CONTRACTOR’S operations under this Contract. Coverage shall 

be on an “occurrence” basis, and the policy shall be issued by the same insurance  company 

that carries the CONTRACTOR’S liability insurance with a combined bodily injury and 

property damage minimum limit of $1,000,000 per occurrence and $2,000,000 aggregate. 

Owner's Protective Liability Insurance required by Contractor only is acceptable. 

e. "UMBRELLA” LIABILITY INSURANCE 

i. CONTRACTOR shall obtain, pay for and maintain umbrella liability insurance (over Workers 

Comp, Auto, and General Liability) during the contract term, insuring CONTRACTOR for an 

amount of not less than $2,000,000 per occurrence/$2,000,000 aggregate limit combined 

limit for bodily injury and property damage that follows from and applies in excess of the 

primary liability coverages required hereinabove. The policy shall provide “drop down” 

coverage where underlying primary insurance coverage limits are insufficient or exhausted. 

OWNER shall be named as an additional insured. Contractor can adjust to lower limits on 

umbrella liability insurance for its subcontractors. 

f. RAILROAD PROTECTIVE INSURANCE 

i. When required in the Special Provisions, CONTRACTOR shall obtain, maintain and present 

evidence of railroad protective insurance (RPI). The policy shall be in the name of the 

railroad company having jurisdiction over the right-of-way involved. The minimum limit of 

coverage shall meet the specifications provided by the railroad company. The OWNER shall 

specify the amount of RPI necessary. 

g. BUILDER’S RISK 

i. CONTRACTOR shall obtain, pay for, and maintain builders risk insurance during the contract 

term, insuring CONTRACTOR for an amount of not less than the total contract amount. 

4. POLICY ENDORSEMENTS AND SPECIAL CONDITIONS 

a. Each insurance policy to be furnished by CONTRACTOR shall include the following conditions by 

endorsement to the policy: 
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i. each policy shall name the OWNER as an additional insured as to all  applicable coverage 

ii. each policy shall require that 30 days prior to the cancellation, nonrenewal or any material 

change in coverage, a notice thereof shall be given to OWNER by certified mail; 

iii.  the term “OWNER” shall include all past, present or future, authorities, boards, bureaus, 

commissions, divisions, departments and offices of the OWNER and individual members, 

elected official, officers, employees and agents thereof in their official capacities and/or 

while acting on behalf of the OWNER; 

iv. the policy phrase “other insurance” shall not apply to the OWNER where  the OWNER is an 

additional insured on the policy;  

v. all provisions of the contract concerning liability, duty and standard of care together with 

the indemnification provision, shall be underwritten by contractual liability coverage 

sufficient to include such obligations within applicable policies; 

vi. each policy shall contain a waiver of subrogation in favor of OWNER, and its, past, present 

and future, officials, employees, and volunteers; and 

vii. each certificate of insurance shall reference the Project and Contract number, contain all 

the endorsement required herein, and require a notice to the OWNER of cancellation. 

b. Insurance furnished by the CONTRACTOR shall be in accordance with the following 

requirements: 

i. any policy submitted shall not be subject to limitations, conditions or restrictions deemed 

inconsistent with the intent of the insurance requirements to be fulfilled by the 

CONTRACTOR. The OWNER’S decision thereon shall be final; 

ii. all policies are to be written through companies duly licensed to transact that class of 

insurance in the State of Texas with a financial ratings of A+ VII or better as assigned by 

BEST Rating Company or equivalent; and 

iii.  Surplus lines insurance carriers will be acceptable when surplus lines companies meet all 

financial requirements and be liscensed in their home state. Collin County will take an extra 

step if a bid comes in to include coverage from a surplus lines carrier to verify if that 

company is approved by TDI to do business in the state of Texas. Please verify with TDI at 

the phone number list in below link if your or your proposed surplus lines company is 

approved before you submit your bid. 

https://www.tdi.texas.gov/pubs/consumer/cb015.html; and (d) All liability policies required 

herein shall be written with an “occurrence” basis coverage trigger. 

c. CONTRACTOR agrees to the following: 
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i.  CONTRACTOR hereby waives subrogation rights for loss or damage to the extent same are 

covered by insurance. Insurers shall have no right of recovery or subrogation against the 

OWNER, it being the intention that the insurance policies shall protect all parties to the 

Contract and be primary coverage for all losses covered by the policies; 

ii.  Companies issuing the insurance policies and CONTRACTOR shall have no recourse against 

the OWNER for payment of any premiums or assessments for any deductibles, as all such 

premiums and deductibles are    the sole responsibility and risk of the CONTRACTOR; 

iii.  Approval, disapproval or failure to act by the OWNER regarding any insurance supplied by 

the CONTRACTOR (or any subcontractors) shall not relieve the CONTRACTOR of full 

responsibility or liability for damages and accidents as set forth in the Contract Documents. 

Neither shall the bankruptcy, insolvency or denial of liability by the insurance 

company         exonerate the CONTRACTOR from liability; and 

iv. No special payments shall be made for any insurance that the CONTRACTOR and 

subcontractors are required to carry; all are included in the Contract Price and the Contract 

unit prices. Any of such insurance policies required under this section may be written in 

combination with any of the others, where legally permitted, but none of the specified 

limits may be lowered thereby. 

1.57 BUSINESS WITH A FOREIGN ENTITY 

A. Vendors/Contractors/Providers must be in compliance with the provisions of Section 2252.152 and 

Section 2252.153 of the Texas Government Code which states, in part, contracts with companies 

engaged in business with Iran, Sudan, or Foreign Terrorist Organizations are prohibited.  A 

governmental entity may not enter into a contract with a company that is listed on the Comptroller of 

the State of Texas website identified under Section 806.051, Section 807.051 or Section 2253.253 

which do business with Iran, Sudan or any Foreign Terrorist Organization.  This Act is effective 

September 1, 2017. 

1.58 FORCE MAJEURE 

A. No party shall be liable or responsible to the other party, nor be deemed to have defaulted under or 

breached this Agreement, for any failure or delay in fulfilling or performing any term of this 

Agreement, when and to the extent such failure or delay is caused by or results from acts beyond the 

affected party’s reasonable control, including, without limitation: acts of God; flood, fire or explosion; 

war, invasion, riot or other civil unrest; actions, embargoes or blockades in effect on or after the date 

of this Agreement; or national or regional emergency (each of the foregoing, a “Force Majeure 

Event”).  A party whose performance is affected by a Force Majeure Event shall give notice to the other 
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party, stating the period of time the occurrence is expected to continue and shall use diligent efforts to 

end the failure or delay and minimize the effects of such Force Majeure Event. 



Invitation For Bid #2024-419 
Title: Collin County Courthouse Chilled Water Lines Replacement 
 
 

31 
 

004113 Pricing Table 

Line Items 

PRICING TABLE 

Line Item Description Quantity Unit of 

Measure 
Unit Cost Total No Bid 

1 Total Cost to replace 

the underground 

chilled water lines 

(including labor and 

materials) per the 

specifications. 

1 Lump-Sum    

2 Alternate No. 1 - Enter 

Negative Value if 

County furnishes the 

required 18" HDPE 

pipe. 

1 Lump-Sum    

TOTAL 
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004513 Vendor Submissions 

1. OpenGov Notice* 

Collin County exclusively uses OpenGov Procurement for the notification and dissemination of all solicitations. 

The receipt of solicitations through any other means may result in your receipt of incomplete specifications 

and/or addendums which could ultimately render your bid/proposal non-compliant. Collin County accepts no 

responsibility for the receipt and/or notification of solicitations through any other means. Please initial. 

*Response required 

2. Contact Information* 

List the contact name, email address and phone number of the main person(s) Collin County should contact in 

reference to this solicitation. Contact(s) shall be duly authorized by the company, corporation, firm, 

partnership or individual to respond to any questions, clarification, and or offers in response to this 

solicitation. 

*Response required 

3. Exceptions* 

If you take any exceptions to the specifications, you must submit the exception/s as a Question via the public 

eBid portal before the Question Cutoff Date for County consideration. The County will review and publish a 

response via eBid. If you would like to offer any substitutions, please review the Instruction to Bidders 

Document 002113, Section 1.07 and submit by separate attachment. Please initial.  

*Response required 

4. Calendar Days Bid* 

Please state the consecutive calendar days bid from notice to proceed through completion of project. 

*Response required 

5. Insurance Acknowledgement* 

I understand that the insurance requirements of this solicitation are required and are included in the 

submitted pricing. The Contractor shall furnish certificates of insurance for both the Contractor and any 

subcontractor to the Purchasing department if awarded all or a portion of the resulting contract. Please initial. 

*Response required 

6. Bid Bond Acknolwedgement* 

II understand that accompanying this bid, is a certified check, cashier’s check or Bid Bond in the amount of 

five percent (5%) of the total amount bid. Bidders submitting a bid via OpenGov Procurement shall upload a 

Bid Bond at https://procurement.opengov.com/portal/collincountytx. Regardless of delivery method, all Bid 

Bonds shall be received prior to the bid opening time to be considered. 

https://procurement.opengov.com/portal/collincountytx
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I understand that the original Bid Bond shall be received in the Collin County Purchasing Department no later 

than close of business on the third working day after the bid opening. Late receipt of original Bid Bond shall 

be cause for rejection of bid. Please initial. 

*Response required 

7. Bid Bond 

Part 1 (Scanned and Upload) 

Cashier's check, certified check, or bid bond payable to the order of the Collin County, TX, of not less five 

percent (5%) of the bid in said amount, payable to the Collin County, TX and signed by the bidder as well as a 

corporate surety, shall accompany the bid 

Please scan and upload a copy of your bid bond/cashier's check. 

or 

Part 2 (Mail or Hand Deliver) 

Bidder must also MAIL or hand deliver bid guarantee with a postmarked date no later than 2:00 pm on 

Thursday, September 26, 2024 addressed to: 

Collin County Purchasing 

2300 Bloomdale Suite 3160, Ste. 3160 

McKinney,TX 75071 

Please have the following listed clearly on the outside of the envelope: 

A. Bidder Name, 

B. Bid Bond" for Collin County Courthouse Chilled Water Lines Replacement 

C. Contract Number 2024-419 

D. Date/time of the bid opening 

E. "DO NOT OPEN WITH REGULAR MAIL" 

***The Bid shall include the bid bond both uploaded into OpenGov Procurement and hard copy original 

mailed or hand delivered to the purchasing office no later than the close of business on the third working 

day after the bid opening, otherwise the bid will be deemed non-responsive.*** 

• 004313_Bid_Bond.doc 

8. Bonding Requirement Acknowledgement* 

I understand that the bonding requirements of this solicitation are required and are included in the submitted 

pricing. A bond certificate (payment, performance, and/or maintenance) as stated in the specification 

https://government-project.s3.us-west-2.amazonaws.com/81490/0994a420-d830-47f6-bb5d-3f3662c1f589_004313_Bid_Bond.doc?X-Amz-Algorithm=AWS4-HMAC-SHA256&X-Amz-Content-Sha256=UNSIGNED-PAYLOAD&X-Amz-Credential=ASIA47RIURE4CKOK7JRM%2F20240806%2Fus-west-2%2Fs3%2Faws4_request&X-Amz-Date=20240806T204634Z&X-Amz-Expires=72000&X-Amz-Security-Token=IQoJb3JpZ2luX2VjEAwaCXVzLXdlc3QtMiJIMEYCIQCKeJ5zVtng95rk4Ok5nqCp3zZEytSAUiMC6s7NQWLQmQIhAJUXw64mDpoTNQs4p44M%2FjT3xYy4PiD9538Dn55LdfJuKowFCPX%2F%2F%2F%2F%2F%2F%2F%2F%2F%2FwEQAhoMODkyMzY0Njg3NjcyIgxyppQYIXOWauiI%2F2gq4ATwRvLqrEcIoylzfTpm8DnjRBouMYytIBW7p8TpHtkspYedsBeFodUvsE1o1QrXFYdp3e%2BT%2BpNXFZh6CVSAazYH9pwFQOJlc0eLyHocaI04holqSZod8b8pWntGt22sWp5ekAfG1WX9aOLwr34%2B4vmCpbm9LUPth6dpm0suvIxrNslITOshWViMlDDSG0VOnfvEn9sCK7iBjqHpFAt18XDUOqV8dPlzH%2FHxNgReRsr8yRxgkiVIJnu0nKyp36mZ04JmY4GCXq3sNxVlbuLr6ARwdZ9pIdGKNoOEOZKHr46YC82ndJGsyXN4xvmUHLDzxaJRaRrS%2F%2B9R%2FI3U9I37CmMMIpJzs%2FnX1ipId0%2FYdCWAIzl6H0q4Z0DsETzkdqgLmsNkMLpnhUqQ%2BWOBrRObwGsc2qITrlj3D6Kzqr%2FCplG54Bd1GPKjOSFXGhguteyk6IXZ69INI2D7t9p1SPNEeihWXA9iP7pCOEN7fsjRDtclAjddaPo32HRYTuIEWnZ0SVXPV8EMI3r5pjYHAES%2FmqDTT8nO6mkRFAf%2BZo%2BNexsFPniKP4GUH0ZmjOGgOYj6vd8VQBYwQg%2BDA1GTY00okf%2F64XxVl5jBxNccmlMG1zc1FXVIKiR56PJLbdAsu6afaL5ffHM69qy88YgJFYs42dqp1kgik3ZUIbWTzB5W%2B%2FTGn5gzR7k9DnJ%2FpbbLrSuw58ZP6WNzxrmoj6%2Fr9GtHnGkH29hWo46hke3GCU48hIxSeInTsQXhn4m7DR1rSJnYX1PODJEz0QR%2B3F1GQ8dRISzW1NhqJyr66yzT3P9ulr0nFTDwhsq1BjqaAYKSC%2Bqsn9RrHO20qpdfhCb46vz0u8LDEMCbRRBKajZKsSK0abntrOnmeC5SJAABY1mWe6L9ZlwltuIAFcj%2FQ%2F5IbxAy9poIAdHZbXLPd1aegiUFmndSdA5sbi2VeQCTv%2F1cPVfEvMpQgQk%2BPtFOGw%2F2F4eOTTt8Ei4ALVp9mnjRskiCBOuUNQgbg5tju94l%2FXd10VFy4fdY7VY%3D&X-Amz-Signature=261a8be0a1d3c86a39419b1c834cf63ccb2a3c2157c7c76c871b04f2a63f143b&X-Amz-SignedHeaders=host&response-content-disposition=attachment%3B%20filename%3D%22004313_Bid_Bond.doc%22&x-id=GetObject
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document shall be submitted to the Purchasing department if I am awarded all or a portion of the resulting 

contract. Please initial. 

*Response required 

9. Subcontractors* 

State the business name of all subcontractors and the type of work they will be performing under this 

contract. If you are fully qualified to self-perform the entire contract, please respond with "Not Applicable-Self 

Perform". 

*Response required 

10. Reference No. 1* 

List a company or governmental agency, other than Collin County, where these same/like products/services, 

as stated herein, have been provided. Texas references are preferred. Include the following: Company/Entity, 

Contact, Address, City/State/Zip, Phone, and E-Mail. It is the responsibility of the Bidder/Proposer to ensure 

submitted references will be responsive to the County’s requests. The County reserves the right to contact 

references other than those listed, and to consider any information acquired from all references during the 

evaluation process. 

*Response required 

11. Reference No. 2* 

List a company or governmental agency, other than Collin County, where these same/like products/services, 

as stated herein, have been provided. Texas references are preferred. Include the following: Company/Entity, 

Contact, Address, City/State/Zip, Phone, and E-Mail. It is the responsibility of the Bidder/Proposer to ensure 

submitted references will be responsive to the County’s requests. The County reserves the right to contact 

references other than those listed, and to consider any information acquired from all references during the 

evaluation process. 

*Response required 

12. Reference No. 3* 

List a company or governmental agency, other than Collin County, where these same/like products/services, 

as stated herein, have been provided. Texas references are preferred. Include the following: Company/Entity, 

Contact, Address, City/State/Zip, Phone, and E-Mail. It is the responsibility of the Bidder/Proposer to ensure 

submitted references will be responsive to the County’s requests. The County reserves the right to contact 

references other than those listed, and to consider any information acquired from all references during the 

evaluation process. 

*Response required 

13. Conflict of Interest Questionnaire* 

During the 79th Legislative Session, House Bill 914 was signed into law effective September 1, 2015, which 

added Chapter 176 to the Texas Local Government Code. Recent changes have been made to Chapter 176 
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pursuant to HB23, which passed the 84th Legislative Session. Chapter 176 mandates the public disclosure of 

certain information concerning persons doing business or seeking to do business with Collin County, including 

family, business, and financial relationships such persons may have with Collin County officers or employees 

involved in the planning, recommending, selecting and contracting of a vendor for this procurement. 

For a copy of Form CIQ and CIS: https://www.ethics.state.tx.us/forms/conflict/ 

The vendor acknowledges by doing business or seeking to do business with Collin County that he/she has been 

notified of the requirements under Chapter 176 of the Texas Local Government Code and that he/she is solely 

responsible for complying with the terms and conditions therein. Furthermore, any individual or business 

entity seeking to do business with Collin County who does not comply with this practice may risk award 

consideration of any County contract. 

For a listing of current Collin County Officers: 

https://www.collincountytx.gov/Contact/county-officials 

At the time of this solicitation being released, the following are known to be involved in the planning, 

recommending, selecting, and contracting for the attached procurement: 

Department: 

Rick Monk - Director of Facilities  

Laz Vadasz – Facilities Superintendent  

Purchasing: 

Michelle Charnoski, NIGP-CPP, CPPB – Purchasing Agent 

Marci Chrismon, CPPB – Asst. Purchasing Agent 

Hunter Alley, CPPB – Senior Buyer 

Commissioners Court: 

Chris Hill – County Judge 

Susan Fletcher – Commissioner Precinct No. 1 

Cheryl Williams – Commissioner Precinct No. 2 

Darrell Hale – Commissioner Precinct No. 3 

Duncan Webb – Commissioner Precinct No. 4 

Advisors: 

Mechanical/Electrical/Plumbing (MEP) Engineering: 

MD Engineering 

1255 West 15th Street, Suite 300 

Plano, TX 75075 

Please download the below documents, complete, and upload. 

• CIQ_Form_(5).pdf 

https://www.ethics.state.tx.us/forms/conflict/
https://www.collincountytx.gov/Contact/county-officials
https://government-project.s3.us-west-2.amazonaws.com/98598/04d09e30-cd5f-4bb8-8d15-820264268f5f_CIQ_Form_%285%29.pdf?X-Amz-Algorithm=AWS4-HMAC-SHA256&X-Amz-Content-Sha256=UNSIGNED-PAYLOAD&X-Amz-Credential=ASIA47RIURE4CKOK7JRM%2F20240806%2Fus-west-2%2Fs3%2Faws4_request&X-Amz-Date=20240806T204634Z&X-Amz-Expires=72000&X-Amz-Security-Token=IQoJb3JpZ2luX2VjEAwaCXVzLXdlc3QtMiJIMEYCIQCKeJ5zVtng95rk4Ok5nqCp3zZEytSAUiMC6s7NQWLQmQIhAJUXw64mDpoTNQs4p44M%2FjT3xYy4PiD9538Dn55LdfJuKowFCPX%2F%2F%2F%2F%2F%2F%2F%2F%2F%2FwEQAhoMODkyMzY0Njg3NjcyIgxyppQYIXOWauiI%2F2gq4ATwRvLqrEcIoylzfTpm8DnjRBouMYytIBW7p8TpHtkspYedsBeFodUvsE1o1QrXFYdp3e%2BT%2BpNXFZh6CVSAazYH9pwFQOJlc0eLyHocaI04holqSZod8b8pWntGt22sWp5ekAfG1WX9aOLwr34%2B4vmCpbm9LUPth6dpm0suvIxrNslITOshWViMlDDSG0VOnfvEn9sCK7iBjqHpFAt18XDUOqV8dPlzH%2FHxNgReRsr8yRxgkiVIJnu0nKyp36mZ04JmY4GCXq3sNxVlbuLr6ARwdZ9pIdGKNoOEOZKHr46YC82ndJGsyXN4xvmUHLDzxaJRaRrS%2F%2B9R%2FI3U9I37CmMMIpJzs%2FnX1ipId0%2FYdCWAIzl6H0q4Z0DsETzkdqgLmsNkMLpnhUqQ%2BWOBrRObwGsc2qITrlj3D6Kzqr%2FCplG54Bd1GPKjOSFXGhguteyk6IXZ69INI2D7t9p1SPNEeihWXA9iP7pCOEN7fsjRDtclAjddaPo32HRYTuIEWnZ0SVXPV8EMI3r5pjYHAES%2FmqDTT8nO6mkRFAf%2BZo%2BNexsFPniKP4GUH0ZmjOGgOYj6vd8VQBYwQg%2BDA1GTY00okf%2F64XxVl5jBxNccmlMG1zc1FXVIKiR56PJLbdAsu6afaL5ffHM69qy88YgJFYs42dqp1kgik3ZUIbWTzB5W%2B%2FTGn5gzR7k9DnJ%2FpbbLrSuw58ZP6WNzxrmoj6%2Fr9GtHnGkH29hWo46hke3GCU48hIxSeInTsQXhn4m7DR1rSJnYX1PODJEz0QR%2B3F1GQ8dRISzW1NhqJyr66yzT3P9ulr0nFTDwhsq1BjqaAYKSC%2Bqsn9RrHO20qpdfhCb46vz0u8LDEMCbRRBKajZKsSK0abntrOnmeC5SJAABY1mWe6L9ZlwltuIAFcj%2FQ%2F5IbxAy9poIAdHZbXLPd1aegiUFmndSdA5sbi2VeQCTv%2F1cPVfEvMpQgQk%2BPtFOGw%2F2F4eOTTt8Ei4ALVp9mnjRskiCBOuUNQgbg5tju94l%2FXd10VFy4fdY7VY%3D&X-Amz-Signature=506a41ecedc28f914530859cf4aae56d95efa36f121ef4e4c3e1428d00b8decf&X-Amz-SignedHeaders=host&response-content-disposition=attachment%3B%20filename%3D%22CIQ_Form_%285%29.pdf%22&x-id=GetObject
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*Response required 

14. W-9 

Please download the below documents, complete, and upload. 

• W-9_rev_2018_(20)_(1).pdf 

15. Exceptions* 

If you take any exceptions to the specifications, you must submit the exception/s as a Question via the public 

OpenGov portal before the Question Cutoff Date for County consideration. The County will review and publish 

a response via OpenGov. If you would like to offer any substitutions, please review the Instruction to Bidders 

Document 00 21 13, Section 1.7 and submit by separate attachment. 

☐ Please confirm 

*Response required 

16. Preferential Treatment* 

The County of Collin, as a governmental agency of the State of Texas, may not award a contract to a 

nonresident bidder unless the nonresident's bid is lower than the lowest bid submitted by a responsible Texas 

resident bidder by the same amount that a Texas resident bidder would be required to underbid a nonresident 

bidder to obtain a comparable contract in the state in which the nonresident's principal place of business is 

located or a state in which the nonresident is a resident manufacturer.(Government Code, Title 10, V.T.C.A., 

Chapter 2252, Subchapter A). 

  

1. Is your principal place of business in the State of Texas? 

2. If your principal place of business is not in Texas, in which State is your principal place of business? 

3. If your principal place of business is not in Texas, does your state favor resident bidders (bidders in your 

state) by some dollar increment or percentage? 

4. If your state favors resident bidders, state by what dollar amount or percentage. 

*Response required 

17. Debarment Certification* 

I certify that neither my company nor an owner or principal of my company has been debarred, suspended or 

otherwise made ineligible for participation in Federal Assistance programs under Executive Order 12549, 

“Debarment and Suspension,” as described in the Federal Register and Rules and Regulations. Please initial. 

*Response required 

18. Immigration and Reform Act* 

https://government-project.s3.us-west-2.amazonaws.com/98598/a1b52d53-8930-42e4-a274-7c8aebde2e9a_W-9_rev_2018_%2820%29_%281%29.pdf?X-Amz-Algorithm=AWS4-HMAC-SHA256&X-Amz-Content-Sha256=UNSIGNED-PAYLOAD&X-Amz-Credential=ASIA47RIURE4CKOK7JRM%2F20240806%2Fus-west-2%2Fs3%2Faws4_request&X-Amz-Date=20240806T204634Z&X-Amz-Expires=72000&X-Amz-Security-Token=IQoJb3JpZ2luX2VjEAwaCXVzLXdlc3QtMiJIMEYCIQCKeJ5zVtng95rk4Ok5nqCp3zZEytSAUiMC6s7NQWLQmQIhAJUXw64mDpoTNQs4p44M%2FjT3xYy4PiD9538Dn55LdfJuKowFCPX%2F%2F%2F%2F%2F%2F%2F%2F%2F%2FwEQAhoMODkyMzY0Njg3NjcyIgxyppQYIXOWauiI%2F2gq4ATwRvLqrEcIoylzfTpm8DnjRBouMYytIBW7p8TpHtkspYedsBeFodUvsE1o1QrXFYdp3e%2BT%2BpNXFZh6CVSAazYH9pwFQOJlc0eLyHocaI04holqSZod8b8pWntGt22sWp5ekAfG1WX9aOLwr34%2B4vmCpbm9LUPth6dpm0suvIxrNslITOshWViMlDDSG0VOnfvEn9sCK7iBjqHpFAt18XDUOqV8dPlzH%2FHxNgReRsr8yRxgkiVIJnu0nKyp36mZ04JmY4GCXq3sNxVlbuLr6ARwdZ9pIdGKNoOEOZKHr46YC82ndJGsyXN4xvmUHLDzxaJRaRrS%2F%2B9R%2FI3U9I37CmMMIpJzs%2FnX1ipId0%2FYdCWAIzl6H0q4Z0DsETzkdqgLmsNkMLpnhUqQ%2BWOBrRObwGsc2qITrlj3D6Kzqr%2FCplG54Bd1GPKjOSFXGhguteyk6IXZ69INI2D7t9p1SPNEeihWXA9iP7pCOEN7fsjRDtclAjddaPo32HRYTuIEWnZ0SVXPV8EMI3r5pjYHAES%2FmqDTT8nO6mkRFAf%2BZo%2BNexsFPniKP4GUH0ZmjOGgOYj6vd8VQBYwQg%2BDA1GTY00okf%2F64XxVl5jBxNccmlMG1zc1FXVIKiR56PJLbdAsu6afaL5ffHM69qy88YgJFYs42dqp1kgik3ZUIbWTzB5W%2B%2FTGn5gzR7k9DnJ%2FpbbLrSuw58ZP6WNzxrmoj6%2Fr9GtHnGkH29hWo46hke3GCU48hIxSeInTsQXhn4m7DR1rSJnYX1PODJEz0QR%2B3F1GQ8dRISzW1NhqJyr66yzT3P9ulr0nFTDwhsq1BjqaAYKSC%2Bqsn9RrHO20qpdfhCb46vz0u8LDEMCbRRBKajZKsSK0abntrOnmeC5SJAABY1mWe6L9ZlwltuIAFcj%2FQ%2F5IbxAy9poIAdHZbXLPd1aegiUFmndSdA5sbi2VeQCTv%2F1cPVfEvMpQgQk%2BPtFOGw%2F2F4eOTTt8Ei4ALVp9mnjRskiCBOuUNQgbg5tju94l%2FXd10VFy4fdY7VY%3D&X-Amz-Signature=9f2d9c6a7a3c89b18e7d4099a3dccee73aff2c66cb1ae91d97f146227d8596e1&X-Amz-SignedHeaders=host&response-content-disposition=attachment%3B%20filename%3D%22W-9_rev_2018_%2820%29_%281%29.pdf%22&x-id=GetObject


Invitation For Bid #2024-419 
Title: Collin County Courthouse Chilled Water Lines Replacement 
 
 

37 
 

I declare and affirm that my company is in compliance with the Immigration and Reform Act of 1986 and all 

employees are legally eligible to work in the United States of America. I further understand and acknowledge 

that any non-compliance with the Immigration and Reform Act of 1986 at any time during the term of this 

contract will render the contract voidable by Collin County. Please initial. 

*Response required 

19. Disclosure of Certain Relationships* 

Chapter 176 of the Texas Local Government Code requires that any vendor considering doing business with a 

local government entity disclose the vendor’s affiliation or business relationship that might cause a conflict of 

interest with a local government entity. Subchapter 6 of the code requires a vendor to file a conflict of interest 

questionnaire (CIQ) if a conflict exists. By law this questionnaire must be filed with the records administrator 

of Collin County no later than the 7th business day after the date the vendor becomes aware of an event that 

requires the statement to be filed. A vendor commits an offense if the vendor knowingly violates the code. An 

offense under this section is a misdemeanor. By submitting a response to this request, the vendor represents 

that it is in compliance with the requirements of Chapter 176 of the Texas Local Government Code. Please 

send completed forms to the Collin County County Clerk's Office located at 2300 Bloomdale Rd., Suite 2104, 

McKinney, TX 75071. Please initial. 

*Response required 

20. Anti-Collusion Statement* 

Bidder certifies that its Bid/Proposal is made without prior understanding, agreement, or connection with any 

corporation, firm, or person submitting a Bid/Proposal for the same materials, services, supplies, or 

equipment and is in all respects fair and without collusion or fraud. No premiums, rebates or gratuities 

permitted; either with, prior to, or after any delivery of material or provision of services. Any such violation 

may result in Agreement cancellation, return of materials or discontinuation of services and the possible 

removal from bidders list. Please initial. 

*Response required 

21. Disclosure of Interested Parties* 

Section 2252.908 of the Texas Government Code requires a business entity entering into certain contracts 

with a governmental entity to file with the governmental entity a disclosure of interested parties at the time 

the business entity submits the signed contract to the governmental entity. Section 2252.908 requires the 

disclosure form (Form 1295) to be signed by the authorized agent of the contracting business entity, 

acknowledging that the disclosure is made under oath and under penalty of perjury. Section 2252.908 applies 

only to a contract that requires an action or vote by the governing body of the governmental entity before the 

contract may be signed or has a value of at least $1 million. Section 2252.908 provides definitions of certain 

terms occurring in the section. Section 2252.908 applies only to a contract entered into on or after January 1, 

2016. Please initial. 

*Response required 
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22. Notification Survey* 

In order to better serve our offerors, the Collin County Purchasing Department is conducting the following 

survey. We appreciate your time and effort expended to submit your bid. Should you have any questions or 

require more information please call (972) 548-4165. How did you receive notice of this request? 

☐ OpenGov Notification 

☐ Plano Star Courier 

☐ Plan Room 

☐ Collin County Website 

☐ Other 

*Response required 

23. Critical Infrastructure Affirmation* 

Pursuant to section 2274.0102 of the Texas Government Code, Respondent certifies that neither it nor its 

parent company, nor any affiliate of Respondent or its parent company, is: (1) majority owned or controlled by 

citizens or governmental entities of China, Iran, North Korea, Russia, or any other country designated by the 

Governor under Government Code Section 2274.0103, or (2) headquartered in any of those countries. Please 

initial. 

*Response required 

24. Energy Company Boycotts* 

Pursuant to Section 2274.002 of the Texas Government Code, should the contract have a value of $100,000 or 

more and the company employs 10 or more full-time employees, Respondent represents and warrants that: 

(1) it does not, and will not for the duration of the contract, boycott energy companies, and (2) will not 

boycott energy companies during the term of the contract. If circumstances relevant to this provision change 

during the course of the contract, Respondent shall promptly notify Agency. Please initial. 

*Response required 

25. Firearm Entities and Trade Associations Discrimination* 

Pursuant to section 2274.002 of the Texas Government Code, should the contract have a value of $100,000 or 

more and the company employs 10 or more full-time employees, Respondent verifies that: (1) it  does not 

have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade 

association and (2) will not discriminate during the term of the contract against a firearm entity or firearm 

trade association. If circumstances relevant to this provision change during the course of the contract, 

Respondent shall promptly notify Agency. Please initial. 

*Response required 

26. Construction Acknowledgement* 

Bidder, declares that the only person or parties interested in this bid are those principals named herein, that 

his/her bid is made without collusion with any other person, firm or corporation, that he/she has carefully 
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examined the Contract Documents including the Advertisement for Bids, Instruction to Bidders, Construction 

Agreement, Specifications and the Drawings, therein referred to and has carefully examined the locations, 

conditions and classes of materials for the proposed work, and agrees that he/she will provide all the 

necessary labor, machinery, tools, equipment, apparatus and other items incidental to construction and will 

do all the work and furnish all the materials called for in the Contract Documents in the manner prescribed 

therein. Bidder hereby declares that he/she has visited the site of the Work and has carefully examined the 

Contract Documents pertaining to the Work covered by the above Bid, and he/she further agrees to 

commence work within ten (10) consecutive calendar days after date of written Notice to Proceed and to 

substantially complete the work on which he/she has bid within the number of days specified subject to such 

extensions of time allowed by Specifications. Bidder certifies that the bid prices contained in this bid have 

been carefully checked and are submitted as correct and final. The prices have been shown in words and 

figures for each item listed in this bid and it is understood that in the event of a discrepancy, the words shall 

govern. Please initial. 

*Response required 

27. Qualifications Statement* 

Submit your qualifications statement here (reference section 00 21 13, 1.08). 

*Response required 

28. Financial Records* 

Submit your financial records and documents here (reference section 00 21 13, 1.08). 

*Response required 

 



 
004313 BID BOND 

 
 
STATE OF TEXAS  § 
COUNTY OF COLLIN  §   KNOW ALL MEN BY THESE PRESENTS:  

 
THAT          , a corporation organized and existing under the laws of 

the State of   , and fully authorized to transact business in the State of Texas, whose address is     of the 
City of     County of   , and State of   ,(hereinafter referred to as “Principal”), and    
          (hereinafter referred to as “Surety”, a corporation organized under 
the laws of the State of       and authorized under the laws of the State of Texas to act as surety on bonds for principals, are held and firmly bound 
unto     (hereinafter referred to as “Owner”) and unto all persons, firms and corporations who may furnish materials for or perform 
labor upon the buildings, structures or improvements referred to in the attached Contract, , in the penal sum of             
Dollars ($     ) in lawful money of the United States, for the payment whereof, the said Principal and Surety bind themselves, 
and their heirs, administrators, executors, successors, and assigns, jointly and severally, firmly by these presents:  

SIGNED, SEALED and DATED this    day of   202 . 
 

WHEREAS, the Principal is herewith submitting its proposal for         . 
 

The condition of the above obligations are such that if the aforesaid Principal shall be awarded the Contract, the said Principal will, within the time required, 

enter into a Contract and give Bonds, if required, for the faithful performance of the Contract and the prompt payment for labor and materials in the prosecution thereof, 

then this obligation shall be null and void; otherwise the Principal and Surety will pay unto the OWNER the full penal sum hereof, as liquidated damages, it being 

difficult and impractical to determine accurately the actual amount of damages occurring to OWNER by reason of Principal’s failure to execute said Contract and 

Bonds. 
 PROVIDED FURTHER, that if any legal action be filed on this Bond, venue shall lie in      County, Texas.  
 

 
The Resident Agent of the Surety for delivery of notice and service of process is: 
Name:          
Address:            
Phone Number:         
 
 
WITNESS       PRINCIPAL 
               
        Printed/Typed Name      
        Title:       
        Company:       
               
        Address:       
               
WITNESS       SURETY 
               
        Printed/Typed Name       
        Title:        
        Company:        
               
        Address:        
               
 
 
  NOTE: CERTIFIED COPY OF POWER-OF-ATTORNEY SHOULD BE ATTACHED HERETO. 
 
           Revised 11/2008 



CONFLICT OF INTEREST QUESTIONNAIRE
For vendor doing business with local governmental entity

FORM CIQ

OFFICE USE ONLY

Date Received

This questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who
has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the
vendor meets requirements under Section 176.006(a).

By law this questionnaire must be filed with the records administrator of the local governmental entity not later
than the 7th business day after the date the vendor becomes aware of facts that require the statement to be
filed.  See Section 176.006(a-1), Local Government Code.

A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An
offense under this section is a misdemeanor.

1 Name of vendor who has a business relationship with local governmental entity.

2
Check this box if you are filing an update to a previously filed questionnaire. (The law requires that you file an updated

completed questionnaire with the appropriate filing authority not later than the 7th business day after the date on which

you became aware that the originally filed questionnaire was incomplete or inaccurate.)

3 Name of local government officer about whom the information is being disclosed.

        Name of Officer

4 Describe each employment or other business relationship with the local government officer, or a family member of the
officer, as described by Section 176.003(a)(2)(A).  Also describe any family relationship with the local government officer.
Complete subparts A and B for each employment or business relationship described.  Attach additional pages to this Form
CIQ as necessary.

A. Is the local government officer or a family member of the officer receiving or likely to receive taxable income,
other than investment income, from the vendor?

  Yes   No

B. Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction
of the local government officer or a family member of the officer AND the taxable income is not received from the
local governmental entity?

  Yes   No

5 Describe each employment or business relationship that the vendor named in Section 1 maintains with a corporation or
other business entity with respect to which the local government officer serves as an officer or director, or holds an

6
Check this box if the vendor has given the local government officer or a family member of the officer one or more gifts
as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.003(a-1).

7

Signature of vendor doing business with the governmental entity Date

ownership interest of one percent or more.

Form provided by Texas Ethics Commission www.ethics.state.tx.us Revised 1/1/2021



Revised 1/1/2021Form provided by Texas Ethics Commission www.ethics.state.tx.us

CONFLICT OF INTEREST QUESTIONNAIRE

       For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/
Docs/LG/htm/LG.176.htm. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties
based on commercial activity of one of the parties.  The term does not include a connection based on:

(A) a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an
agency of a federal, state, or local governmental entity;
(B) a transaction conducted at a price and subject to terms available to the public; or
(C) a purchase or lease of goods or services from a person that is chartered by a state or federal agency and
that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):
(a) A local government officer shall file a conflicts disclosure statement with respect to a vendor if:

***
(2) the vendor:

(A) has an employment or other business relationship with the local government officer or a
family member of the officer that results in the officer or family member receiving taxable
income, other than investment income, that exceeds $2,500 during the 12-month period
preceding the date that the officer becomes aware that

(i) a contract between the local governmental entity and vendor has been executed;
or
(ii) the local governmental entity is considering entering into a contract with the
vendor;

(B) has given to the local government officer or a family member of the officer one or more gifts
that have an aggregate value of more than $100  in the 12-month period preceding the date the
officer becomes aware that:

(i) a contract between the local governmental entity and vendor has been executed; or
(ii) the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)
(a) A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship
with a local governmental entity and:

(1) has an employment or other business relationship with a local government officer of that local
governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);
(2) has given a local government officer of that local governmental entity, or a family member of the
officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any
gift described by Section 176.003(a-1); or
(3) has a family relationship with a local government officer of that local governmental entity.

(a-1)  The completed conflict of interest questionnaire must be filed with the appropriate records administrator
not later than the seventh business day after the later of:

(1) the date that the vendor:
(A) begins discussions or negotiations to enter into a contract with the local governmental
entity; or
(B) submits to the local governmental entity an application, response to a request for proposals
or bids, correspondence, or another writing related to a potential contract with the local
governmental entity; or

(2) the date the vendor becomes aware:
(A) of an employment or other business relationship with a local government officer, or a
family member of the officer, described by Subsection (a);
(B) that the vendor has given one or more gifts described by Subsection (a); or
(C) of a family relationship with a local government officer.



Form    W-9
(Rev. October 2018)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification
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1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership)  

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions)  

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number 

–

Part II Certification

Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 

U.S. person Date 

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual 
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross 
proceeds)

• Form 1099-B (stock or mutual fund sales and certain other 
transactions by brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest), 
1098-T (tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident 
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.

Cat. No. 10231X Form W-9 (Rev. 10-2018)
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005213 CONSTRUCTION AGREEMENT 
 
 
THIS CONSTRUCTION AGREEMENT is made and entered into by and between 
___________________________, a ______________ corporation (hereinafter referred to 
as “Contractor”), and COLLIN COUNTY, TEXAS, a political subdivision of the State of 
Texas (hereinafter referred to as “County” or “OWNER”), to be effective from and after 
the date hereinafter provided. 
 
For and in consideration of the covenants and agreements contained herein, and for the 
mutual benefits to be obtained hereby, the parties hereto agree as follows: 
 

CONTRACT SUM 
 
The County shall pay the Contractor in current funds for the performance of the work, 
subject to additions and deductions by Change orders as provided in the Contract 
Documents.  The contract sum shall be the amount of ___________________ ($______ ). 
 

EFFECTIVE DATE 
 
This Construction Agreement, having been previously approved by the Commissioners’ 
Court of Collin County, Texas, shall be effective upon the date of delivery and execution 
by Contractor, provided the County executes the same within five (5) consecutive calendar 
days after said delivery and execution by Contractor. 
 

I. CONTRACT GENERAL PROVISIONS 
 
1.1   DEFINITIONS  

 
Words which have well-known technical or construction industry meanings shall have 
their commonly understood meanings in the Contract Documents, unless a different 
meaning is stated in the Contract Documents. The following words and expressions, 
or pronouns used in their place, shall wherever they appear in this contract be 
construed as follows, unless a different meaning is clear from the context:  

 
Addendum, Bulletin or Letter of Clarification: Any additional contract provisions, 
or change, revisions or clarification of the Contract Documents issued in writing by 
the OWNER, to prospective bidders prior to the receipt of bids.  

 
Contract or Contract Documents: The written agreement covering the performance 
of the work. The Contract and Contract Documents include this written Construction 
Agreement between OWNER and CONTRACTOR, Advertisement for Bids, 
Instructions to Bidders, Requests for Proposal, all Addenda, the Specifications, 
including the general and supplemental special and technical conditions, Drawings, 
provisions, plans or working drawings — and any supplemental changes or 
agreements pertaining to the Work or materials therefor; and bonds and any additional 
documents incorporated by reference in the above.  

 
CONTRACTOR: The person, persons, partnership, firm, corporation, association or 
organization, or any combination thereof, entering into the contract for the execution 
of the work, acting directly or through a duly authorized representative.  
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Other CONTRACTORS: Any contractor, other than the CONTRACTOR or his 
subcontractors, who has a direct contact with the OWNER for work on or adjacent to 
the site of the work.  

 
Contract Work or Work: Everything expressly or impliedly required to be furnished 
and done by the CONTRACTOR by the Contract Documents.  

 
Engineer: The term “Engineer” means the Engineer or his duly authorized 
representative. The Engineer shall be understood to be the Engineer of the OWNER, 
and nothing contained in the Contract Documents shall create any contractual or 
agency relationship between the Engineer and the CONTRACTOR.  

 
Extra Work: Work other than that which is expressly or impliedly required by the 
Contract Documents at the time of the execution of the contract.  

 
Change Order: A written order to the CONTRACTOR authorizing and directing an 
addition, deletion or revision in the work within the general scope of the Contract 
Documents, or authorizing an adjustment in the Contract Price or the Contract time.  

 
Contract Price: The total amount of money payable to the CONTRACTOR under 
the terms and conditions of the Contract Documents. When used in such context, it 
may also mean the unit price of an item of work under the Contract terms.  

 
OWNER’S Representative: The Engineer or other duly authorized assistant, agent, 
engineer, inspector or superintendent acting within the scope of their particular duties.  

 
Drawings or Contract Drawings: Those drawings that are the graphic and pictorial 
portions of the Contract Documents showing the design, location and dimensions of 
the Work, including but not limited to, the plans, elevations, sections, details, 
schedules, diagrams, any bulletin, or any detailed drawing furnished by the OWNER, 
pertaining or supplemental thereto.  

 
Specifications: Those portions of the Contract Documents that specify the 
requirements for materials, equipment, systems, standards and workmanship for 
performance of the Work, and related services. 

 
Inspector: Any representative of the OWNER designated to inspect the work.  

 
Materialman or Supplier: Any subcontractor contracting with the CONTRACTOR, 
or any of his subcontractors, to fabricate or deliver or who actually fabricates or 
delivers materials, supplies or equipment to be consumed or incorporated into the 
Work.  

 
Notice: Written notice effective the date of the postmark thereon, or if hand delivered, 
effective the date of hand delivery.  
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OWNER: COLLIN COUNTY, TEXAS, a political subdivision of the State of Texas. 
The term OWNER means the OWNER or its authorized representative.  

 
Payment Bond: A bond in the amount of the Contract executed by a corporate surety 
in accordance with all Texas Law, including but not limited to, Chapter 2253 of the 
Texas Government Code and Chapter 3503 of the Texas Insurance Code, for public 
works projects as security furnished by the CONTRACTOR and his sureties solely 
for the protection of payment bond beneficiaries supplying labor and materials in the 
prosecution of the Contract Work.  

 
Performance Bond: A bond in the amount of the Contract executed by a corporat 
surety in accordance with all Texas Law, including but not limited to, Chapter 2253 
of the Texas Government Code and Chapter 3503 of the Texas Insurance Code, for 
public works projects as security furnished by the CONTRACTOR and his sureties 
solely for the protection of the Owner, conditioned on the faithful performance of the 
Contract Work in accordance with the plans, specification, and Contract Documents.  

 
Maintenance Bond: A bond executed by a corporate surety for 10% of the Contract 
Price that complies with all Texas Laws, including but not limited to, Chapter 3503 
of the Texas Insurance Code, guaranteeing the prompt, full and faithful performance 
of the general guaranty and warranty contained in the Contract Documents, and Texas 
Law. 

 
Project: The total construction of the work described in the Contract Documents 
performed by the Contractor, Other Contractor or the Owner in whole or part. 

 
Proposal: The written statement or statements duly submitted to the OWNER by the 
person, persons, partnership, company, firm, association or corporation proposing to 
do the Work contemplated, including the approved form on which the formal bids for 
the Work are to be proposed.  

 
Plan, or Plans: The plans are the drawings or reproductions therefrom made by the 
Owner or Owner’s Representative and approved by the Owner showing the 
dimensions, location, design and position of the various elements of the Project and 
Work, including plans, elevations, sections, details, schedules, diagrams, working 
drawings, preliminary drawings, and such supplemental drawings as the Owner may 
issue to clarify other drawings or for the purpose of showing changes in the Contract 
Work authorized by the Owner, or for showing details not shown therein.  

 
Special Provisions or Conditions: The special clauses of the Contract, or Contract 
Documents, setting forth conditions or requirements peculiar to the specific Project 
involved, supplementing the standard or general specifications and taking precedence 
over any conditions or requirements of the standard or general specifications with 
which they are in conflict.  

 
Specifications or Contract Specifications: All of the general, special and technical 
conditions or provisions, and all addendum or supplements thereto consisting of 
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written requirements for materials, equipment, systems, standards and performance of 
the work.  

 
Site: The area upon or in which the CONTRACTOR’S operations are carried on, and 
such other areas adjacent thereto as may be designated as such by the OWNER.  

 
Subcontractors: Any persons, firm or corporation, other than employees of the 
CONTRACTOR, who or which contracts with the CONTRACTOR to furnish, or who 
actually furnishes, labor and/or materials and equipment at or about the site.  

 
Sureties: The corporate bodies which are bound by such bonds as are required with 
and for the CONTRACTOR. The sureties engaged to be responsible for the entire and 
satisfactory fulfillment of the Contract and for any and all requirements as set out in 
the specifications, Contract or plans.  

 
The Work: All work including the furnishing of all labor, materials, tools, equipment, 
required submittals and incidentals to be performed by the CONTRACTOR under the 
terms of the Contract.  

 
Directed, Required, Approved and Words of Like Import: Whenever they apply 
to the Work or its performance, the words “directed,” “required,” “permitted,” 
“ordered,” “designated,” “established,” “prescribed” and words of like import used in 
the Contract, specifications or upon the drawings shall imply the direction, 
requirement, permission, order, designation or prescription of the OWNER; and 
“approved,” “acceptable,” “satisfactory” and words of like import shall mean 
approved by, acceptable to or satisfactory to the OWNER.  

 
Equal: Materials, articles or methods which are of equal or higher quality than those 
specified or shown on the drawings and as further defined in the “or equal” clause. 
Substitution of Materials shall be determined by the Engineer at his or her discretion, 
and approved by the Owner. 

 
Working Time, Completion Time or Contract Time: The time set forth in the 
Contract for the performance and completion of the Work contracted for. The time 
may be expressed as calendar days, working days or a specific date.  

 
Calendar Day or Days: Any successive days of the week or month, no days being 
excepted.  

 
Working Day: A working day is defined as a calendar day not including Saturdays, 
Sundays or those legal holidays as specified in the list prepared by the OWNER for 
contract purposes. Nothing in this definition shall be construed as prohibiting the 
CONTRACTOR from working on Saturdays if he so desires, however permission of 
the OWNER shall be necessary if the CONTRACTOR chooses to work on Saturday. 
Work on Sundays shall not be permitted without the written permission of the 
OWNER. If Saturday or Sunday work is permitted, working time shall be charged on 
the same basis as week days. Where the working time is expressed as calendar days 



 

5 
 

or a specific date, the concept of working days shall no longer be relevant to the 
contract. 

 
CONTRACT DOCUMENTS 

 
1.2 The parties agree that the Contract Documents shall consist of the following 

documents in addition to any other documents referenced or incorporated herein: 
 
A. This written Construction Agreement, including any changes or 

modifications; 
B. All addenda including the following listed and numbered addenda: 

Addendum No. 1 dated            Received     
Addendum No. 2 dated      Received     

C. Advertisement for Bids, Instructions to Bidder, the Invitation to Bid and Bid 
Form;  

D. The Special/Supplemental Conditions; 
E. The Specifications and the Project Drawings (if any); 
F. The Construction Details shown on plans; 
G. The Standard Specifications and Standard Drawings from the Public 

Works Construction Standards-North Central Texas Council of 
Governments, 2004 edition and all subsequent addendums; 

H. The Performance Bond in the sum of ONE HUNDRED PERCENT (100%) 
of the total Contract Price; 

 I. The Payment Bond in the sum of ONE HUNDRED PERCENT (100%) of 
the total Contract Price; and, 

 J. The Maintenance Bond in the sum of TEN PERCENT (10%) of the total 
Contract Price. 

  
 1.2.1 PRIORITY OF THE CONTRACT DOCUMENTS 
  
 These Contract Documents (A through J above) form the Construction 

Agreement and are a part of this Construction Agreement as if fully set forth 
herein.  In the event of an inconsistency in any of the provisions of the 
Contract Documents, the inconsistency shall be resolved by giving 
precedence to the Contract Documents in the order in which they are listed 
above. 

 
 1.2.2 THE CONTRACT 

 
The Contract Documents form the Contract. The Contract represents the 
entire integrated agreement between the OWNER and the CONTRACTOR 
and supersedes all prior negotiations, and representations by either party. 

  
1.3  CORRELATION AND INTENT OF DOCUMENTS 

 
The Contract Documents are complementary and what is called for by any one shall 
be as binding as if called for by all. The intent of the documents, unless otherwise 
specifically provided, is to produce complete and finished work, which the 
CONTRACTOR undertakes to do in full compliance with the Contract Documents. 
It is not intended to mention every item of work in the specifications which can be 
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adequately shown on the drawings nor to show on the drawings all items of work 
described or required by the specifications. All materials or labor for work shown 
on the drawings or reasonably inferable therefrom as being necessary to produce a 
finished job shall be provided by the CONTRACTOR whether or not same is 
expressly covered in the specifications. No verbal conversation, understanding or 
agreement with any officer or employee or agent of the OWNER, either before or 
after the execution of the Contract, shall affect or modify any of the terms, 
conditions or obligations contained in the Contract Documents.  

 
 1.3.1 CONTRACT DRAWINGS AND SPECIFICATIONS  

 
The OWNER shall furnish the CONTRACTOR one copy of the Contract 
Drawings and any supplemental drawings and specifications reasonably 
necessary for the proper execution of the work. At least one copy of all 
drawings and specifications shall be accessible at all times to the OWNER 
at the job site.  

 
 1.3.2 SUPPLEMENTAL DRAWINGS AND SPECIFICATIONS  

  
 In order to carry out the intent of the Contract Documents and to assist the 

CONTRACTOR in performing its work, the OWNER, after the execution 
of the Contract, may, by supplemental drawings, specifications or 
otherwise, furnish additional information or instructions as may be 
necessary for construction purposes.  
 
All such supplemental drawings, specifications or instructions are intended 
to be consistent with the Contract Documents and reasonably inferable 
therefrom. Therefore, no extra costs shall be allowed by the OWNER on a 
claim that particular supplemental drawings, specifications or instructions 
differ from the requirements of the Contract Documents, incurring extra 
costs, unless the CONTRACTOR has first brought the matter, in writing, to 
the OWNER’S attention for adjustment before proceeding with the work 
covered by such.  
 
If the OWNER decides that there is no departure from the requirements of 
the Contract Documents, the CONTRACTOR shall then proceed with the 
work as shown, specified or directed. If the OWNER shall decide that Extra 
Work is involved, he shall so modify the supplemental drawings, 
specifications or instructions to eliminate the Extra Work, or cause a written 
Change Order to be issued in accordance with the Contract Documents.  

 
1.3.3 ERRORS AND CORRECTIONS IN DRAWINGS AND 
 SPECIFICATIONS  

 
The CONTRACTOR shall not take advantage of any apparent errors, 
omissions or discrepancies in the drawings or specifications; and the 
Engineer shall be permitted to make such corrections or interpretations 
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asos3Documents. In case of any errors, omissions or discrepancies in the 
drawings or specifications, the CONTRACTOR shall promptly submit the 
matter to the OWNER or OWNER’S Representative in writing who, in turn, 
shall promptly make a determination and issue the necessary instructions in 
writing. Any adjustment by the CONTRACTOR without this determination 
and instructions shall be at the CONTRACTOR’S own risk and expense. 
The Work is to be made complete as intended by the Contract Documents.  

 
 1.3.4   EXISTING STRUCTURES 

  
 The plans show the general locations of some known surface and subsurface 

structures. The locations of many gas mains, water mains, conduits, sewers, 
other utilities, etc., however, are unknown, and the OWNER assumes no 
responsibility for failure to show any or all of these structures on the plans 
or to show them in their exact locations. It is mutually agreed that such 
failure shall not be considered sufficient basis for claims for additional 
compensation for Extra Work or for increasing the pay quantities in any 
manner whatsoever.  The CONTRACTOR shall be solelsponsible for 
locating all gas mains, water mains, conduits, sewers, other utilities etc., so 
as to perform the Work without damaging the same.  

 
II. THE WORK 

  
2.1  SCOPE OF WORK 
  
Contractor shall provide all labor, supervision, materials, and equipment necessary to 
perform all work required by the Contract Documents in connection with IFB 2024-282, 
Construction, Emergency Generator Fueling System Replacement. 
 
2.2 CHANGE OR MODIFICATION OF CONTRACT  
  
 2.2.1 ALTERATION OF PLANS AND SPECIFICATIONS  

 
The OWNER reserves the right to make such changes in the plans and 
specifications and in the character of the work as may be necessary or 
desirable to insure completion in the most satisfactory manner, provided 
such changes do not materially alter the original plans and specifications or 
change the general nature of the Work as a whole. Such changes shall not 
be considered as waiving or invalidating any condition or provision of the 
Contract or bonds. Such changes shall be issued by the Engineer.  

 
 2.2.2 INCREASED OR DECREASED QUANTITIES OF WORK  

  
 The OWNER reserves the right and may from time to time, by written order, 

and without notice to any surety, make changes in the quantity or time of 
performance of the Work, as may be considered necessary or desirable and 
such changes shall not be considered as waiving or invalidating any 
conditions or provisions of the Contract or bonds. The CONTRACTOR 
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shall perform all the Contract Work in strict compliance with the Contract 
Documents, and shall not make any changes to the Work without prior 
written authorization from the OWNER, in the form of a written Change 
Order. If such changes increase or decrease either the cost or the time 
necessary for the performance of the Work, then the parties will mutually 
agree upon an equitable adjustment to the price or time to perform the Work 
pursuant to the terms of the Contract.  

 
 2.2.3 EXTRA WORK/CHANGE ORDERS  

When any work is necessary to the proper completion of the Project and for 
which no prices are provided for in the Bid or Proposal and Contract, the 
CONTRACTOR shall do such work, but only when and as ordered in 
writing by the OWNER. The OWNER may order changes in the Work 
without invalidating Contract. Payment for Extra Work shall be made as 
provided herein. Contractor agrees that overhead and profit for Extra Work 
shall not exceed 10% of the total cost of the Extra Work. The Contractor 
shall not be entitled to any additional funds for any work or Extra Work 
performed on the Project, unless a Change Order is issued and signed by the 
Owner. The CONTRACTOR shall perform the work as altered, whether 
increased or decreased, and no allowances shall be made for anticipated 
profits. Nothing in this section shall give rise to any claims for any delay or 
acceleration damages, and the CONTRACTORS sole remedy for any 
delays in the Project shall remain an equitable extension of time as provided 
for in the Contract Documents. CONTRACTOR acknowledges and agrees 
to waive all rights or claims for compensation for any additional or other 
work not specifically authorized by the OWNER. 

 
2.3 DISPUTED WORK AND CLAIMS FOR ADDITIONAL COMPENSATION  

 
If the CONTRACTOR is of the opinion that (a) the work necessary or required to 
accomplish the result intended by this Contract, or (b) any work ordered to be done 
as Contract Work by the OWNER is Extra Work and not Contract Work, or (c) any 
determination or order of the OWNER violates the terms and provisions of this 
Contract, the CONTRACTOR shall promptly, either before proceeding with such 
work or complying with such order or determination, notify the OWNER in writing 
of his contentions with respect thereto and request a final determination thereof.  
 
Such determination of the OWNER shall be given in writing to the 
CONTRACTOR. If the OWNER determines that the work in question is Extra 
Work and not Contract Work, or that the order complained of requires performance 
by the CONTRACTOR beyond that required by the Contract or violates the terms 
and provisions of the Contract, thereupon the OWNER shall cause either (a) the 
issuance of a written Change Order covering the Extra Work as provided herein, or 
(b) the determination or order complained of to be rescinded or so modified so as 
to not require performance beyond that required by the terms and provisions of the 
Contract.  
 



 

9 
 

If the OWNER determines that the work in question is Contract Work and not Extra 
Work, or that the determination or order complained of does not require 
performance by the CONTRACTOR beyond that required by the Contract or 
violate the terms and provisions of the Contract, he shall direct the CONTRACTOR 
to proceed, and the CONTRACTOR must promptly comply. In order to reserve his 
right to claim compensation for such work resulting from such compliance, 
however, the CONTRACTOR must, within 20 calendar days after receiving the 
OWNER’S determination and direction, notify the OWNER in writing that the 
work is being performed, or that the determination and direction is being complied 
with, under protest.  
 
If the CONTRACTOR fails to so appeal to the OWNER for a determination or, 
having so appealed, should the CONTRACTOR thus fail to notify the OWNER in 
writing of his protest, the CONTRACTOR shall be deemed to have waived any 
claim for extra compensation or damages therefore. No oral appeals or oral protests, 
no matter to whom made, shall be deemed even substantial compliance with the 
provisions of this item.  
 
In addition to the foregoing requirements, the CONTRACTOR shall, upon notice 
from the OWNER, produce for examination for a minimum period of three (3) 
years following final payment or termination of contract and audit at the 
CONTRACTOR’S office, by the representatives of the OWNER, all his books and 
records showing all of his acts and transactions in connection with contractual 
performance as well as relating to or arising by reason of the matter in dispute. At 
such examination a duly authorized representative of the CONTRACTOR may be 
present.  
 
Unless the aforesaid requirements and conditions are complied with by the 
CONTRACTOR, the OWNER shall be released from all claims arising under, 
relating to or by reason of disputed work or Extra Work. It is further stipulated and 
agreed that no conduct on the part of the OWNER or any agent or employee of the 
OWNER shall ever be construed as a waiver of the requirements of this section, 
when such requirements constitute an absolute condition precedent to any approval 
of any claim for extra compensation, notwithstanding any other provisions of the 
Contract Documents; and in any action against the OWNER to recover any sum in 
excess of the contract amount, the CONTRACTOR must allege and prove strict 
compliance with the provisions of this section. The CONTRACTOR ASSUMES 
THE RISK OF NONPAYMENT, for failing to comply with any of the 
requirements of this section. 

 
III. CONTRACTORS RESPONSIBILITIES 

 
3.1 CONTRACTOR’S REPRESENTATIONS, WARRANTIES AND 
 ASSURANCES.  

 
In consideration of, and to induce the award of this contract to him, the 
CONTRACTOR represents and warrants: (a) That he is financially solvent, and 
sufficiently experienced and competent to perform the work; (b) That the facts 
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stated in the proposal and the information given by him pursuant to the bidding 
documents are true and correct in all respects; (c) That he has read, understood and 
complied with all the requirements set forth in the bidding documents; (d) That he 
is familiar with and understands all laws and regulations applicable to the work; 
and (e) unless otherwise specifically provided for in the Contract Documents, the 
CONTRACTOR shall do all the Work and shall furnish all the tools, equipment, 
machinery, materials, labor and appliances, except as herein otherwise specified, 
necessary or proper for performing and completing the work required by this 
Contract, in the manner and within the time herein prescribed.  
 
By executing the contract, the CONTRACTOR represents that he has visited the 
site of Work, has fully familiarized himself with the local and on-site conditions 
under which the work is to be performed and has correlated his observation with 
the requirements of the Contract Documents. In addition, the CONTRACTOR 
represents that he has satisfied himself as to subsurface conditions at the site of the 
Work. Information, data and representations contained in the Contract Documents 
pertaining to the conditions at the site, including subsurface conditions, are for 
information only and are not warranted or represented in any manner to accurately 
show the conditions at the site of the Work. The CONTRACTOR agrees that he 
shall make no claims for damages, additional compensation or extension of time 
against the OWNER because of encountering actual conditions in the course of the 
Work which vary or differ from conditions or information contained in the Contract 
Documents. All risks of differing subsurface conditions shall be borne solely by the 
CONTRACTOR.  

  
 The CONTRACTOR shall carefully study and compare the Contract Documents 

and shall at once report to the OWNER any error, inconsistency or omission he may 
discover. The CONTRACTOR shall perform no portion of the Work at any time 
without Contract Documents or, where required, approved shop drawings, product 
data or samples for such portion of the work.  

 
 3.1.1 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES  

  
 A. Shop drawings are drawings, diagrams, schedules and other data 

specially prepared for the work by the CONTRACTOR or any 
subcontractor, manufacturer, supplier or distributor to illustrate some 
portion of the Work.  
 
B. Product data are illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams and other information furnished by the 
CONTRACTOR to illustrate a material, product or system for some portion 
of the work.  
 
C. Samples are physical examples which illustrate materials, equipment or 
workmanship and establish standards by which the work shall be judged.  
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D. the CONTRACTOR shall provide, review, approve and submit to the 
Engineer with reasonable promptness and in such sequence as to cause no 
delay in the Work or in the work of the OWNER or any separate contractor, 
all shop drawings, product data and samples required by the Contract 
Documents. The Work will be performed in accordance with submittals 
approved by the Engineer. The CONTRACTOR shall not be relieved 
responsibility for deviations from the requirements of the Contract 
Documents by errors or ommisions by the OWNER or Engineer in 
approving Shop Drawings, Product Data, samples or any other submittals. 

  
 E. By approving and submitting shop drawings, product data and samples, 

the CONTRACTOR represents that he has determined and verified all 
materials, field measurements, and field construction criteria related 
thereto, or shall do so, and that he has checked and coordinated the 
information contained within such submittals with the requirements of the 
Work and of the Contract Documents.  

  
 F. As the Engineer’s review is only for general conformance with the 

requirements of the Contract Documents, the CONTRACTOR shall not be 
relieved of responsibility for any deviation from the requirements of the 
Contract Documents by the Engineer’s approval of shop drawings, product 
data or samples unless the CONTRACTOR has specifically informed the 
Engineer in writing of such deviation at the time of submission and the 
Engineer have given written approval to the specific deviation. The 
CONTRACTOR shall not be relieved from responsibility for errors or 
omissions in the shop drawings, product data or samples by the Engineer’s 
approval thereof. The CONTRACTOR shall direct specific attention, in 
writing or on resubmitted shop drawings, product data or samples, to 
revisions other than those requested by the Engineer on previous submittals.  
 
G. The CONTRACTOR shall be responsible for delays caused by rejection 
of the submittal of inadequate or incorrect shop drawings, product data or 
samples. The CONTRACTOR shall be responsible for seeing that any 
“approved” copies of shop drawings bearing the approval of the Engineer 
are allowed on the job site. The CONTRACTOR shall be responsible for 
providing all copies of approved shop drawings necessary for the 
construction operations.  
 
H. The CONTRACTOR shall keep adequate records of submittal and 
approvals so that an accurate up-to-date record file is maintained at the job 
site at all times.  

  
 I.   No portion of the work requiring submission of a shop drawing, product 

data or sample shall be commenced until the submittal has been approved 
by the Engineer. All such portions of the work shall be in accordance with 
approved submittals.  
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 3.1.2 SURETY BONDS  
 
With the execution and delivery of the contract, the CONTRACTOR shall 
furnish and file with the OWNER in the amounts herein required, the surety 
bonds specified hereunder. Without exception, the OWNER’S bond forms, 
attached hereto as Section 00610 and 00611 must be used, and exclusive 
venue for any lawsuit in connection with such bonds shall be specified as 
the county in which the OWNER’S principal office is located. Such surety 
bonds shall be in accordance with Texas Law, including but not limited to, 
the provisions of Chapter 2253 of the Texas Government Code and Chapter 
3503 of the Texas Insurance Code. These bonds shall automatically be 
increased by the amount of any change order or supplemental agreement 
which increases the contract price with or without notice to the surety, but 
in no event shall a change which reduces the contract amount reduce the 
penal amount of such bonds.  

  
 A. Performance Bond. A good and sufficient bond in an amount not less 

than 100 percent (100%) of the total amount of the Contract Price 
guaranteeing the full and faithful execution of the Work and performance 
of the Contract in accordance with the plans, specifications and Contract 
Documents, including any extensions thereof, for the protection of the 
OWNER. This bond shall provide for the repair and/or replacement of all 
defects due to faulty materials and workmanship that appear within a period 
of one year from the date of completion and acceptance of the improvement 
by the OWNER or such lesser or greater period as may be designated in the 
Contract Documents.  

 
B. Payment Bond. A good and sufficient bond in an amount not less than 
100 percent (100%) of the total amount of the Contract Price guaranteeing 
the full and proper protection of all payment bond beneficiaries and 
claimants supplying labor and material in the prosecution of the work 
provided for in said Contract and for the use of each claimant.  
 
C. Maintenance Bond.  A good and sufficient bond in an amount not less 
than ten percent (10%) of the total amount of the Contract Price 
guaranteeing the project against defects. 

 
D. Sureties. No sureties shall be accepted by the OWNER who are now in 
default or delinquent on any bonds or who are interested in any litigation 
against the OWNER. All bonds shall be made on forms furnished by the 
OWNER and shall be executed by not less than one corporate surety 
authorized to do business in the State of Texas and acceptable to the 
OWNER. The sureties shall be listed in the most current Federal Register 
Treasury List. Each bond shall be executed by the CONTRACTOR and 
surety. Each surety shall designate an agent resident in the OWNER’S 
jurisdictional area acceptable to the OWNER to whom any requisite notices 
may be delivered and on whom service of process may be had in matters 
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arising out of such suretyship. The OWNER reserves the right to reject any 
and all sureties.  

 
E. Additional or Substitute Bonds. If at any time the OWNER is or becomes 
dissatisfied with any surety, then upon the performance or payment bond, 
the CONTRACTOR shall, within five days after notice from the OWNER 
to do so, substitute an acceptable bond (or bonds), or provide an additional 
bond, in such form and sum and signed by such other surety or sureties as 
may be satisfactory to the OWNER. The premiums on such bonds shall be 
paid by the CONTRACTOR without recourse to the OWNER. No further 
payments under the contract shall be deemed due or payable until the 
substitute or additional bonds shall have been furnished and accepted by the 
OWNER.  

 
 3.1.3 PERMITS AND FEES 
  
 The CONTRACTOR shall secure and pay for all building permits and other 

permits and governmental fees, licenses and inspections necessary for 
proper execution and completion of the Work which are normally and 
legally required for the construction of similar projects in the State of Texas. 
The CONTRACTOR will give all notices required by laws, ordinances, 
rules, regulations and lawful orders of authorized public authorities required 
for the proper and legal performance of the Work. 

 
 3.14 CONTRACT DOCUMENTS AT SITE 

 
The CONTRACTOR shall keep and maintain at the Project site one record 
copy of the Contract Documents, including but not limited to, the Drawings, 
Specifications, addenda, Change Orders, submittals, Product Data, Samples 
and other modifications, in good order and marked to show the current 
construction of the Project. These documents shall be available to the 
OWNER or Engineer to review at any time and shall be submitted to the 
OWNER upon completion of the Project, along with a complete set of as 
built drawings.  

  
3.2  CONTRACTOR’S RESPONSIBILITIES  
 
 3.2.1 PERFORMANCE OF THE WORK  

 
In addition to those matters elsewhere expressly made the responsibility of 
the CONTRACTOR, the CONTRACTOR shall have the full and direct 
responsibility for the performance and completion of the Work under this 
Contract and for any act or neglect of the CONTRACTOR, his agents, 
employees or subcontractors. He shall bear all losses, if any, resulting on 
account of the amount and character of the Work, or because the conditions 
under which the work must be done are different from what were estimated 
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or anticipated by him, or because of weather, floods, elements or other 
causes.  

 
 3.2.2 MEANS AND METHODS OF CONSTRUCTION  

  
 Unless otherwise expressly provided in the contract drawings, 

specifications or bulletins, the means and methods of construction shall be 
such as the CONTRACTOR may choose; subject, however, to the 
OWNER’S right to prohibit means and methods proposed by the 
CONTRACTOR which in the OWNER’S judgment:  

  
 A. shall constitute a hazard to the Work, or to persons or 

property, or shall violate express requirements of applicable laws 
or ordinances; or  
B. shall cause unnecessary or unreasonable inconvenience to 
the public; or  
C. shall not produce finished work in accordance with the 
requirements of the Contract Documents; or  
D. shall not assure the Work to be completed within the time 
allowed by the contract.  

 
The OWNER’S approval of the CONTRACTOR’S means or methods of 
construction, or the OWNER’S failure to exercise his right to prohibit such 
means or methods, shall not relieve the CONTRACTOR of his 
responsibility for the Work or of his obligation to accomplish the result 
intended by the Contract Documents; nor shall the exercise or non-exercise 
of such rights to prohibit create a cause of action for damages or provide a 
basis for any claim by the CONTRACTOR against the OWNER. The 
CONTRACTOR shall be solely responsible for, the construction means and 
methods, techniques, sequences, procedures, and for the safety precautions 
and programs in connection with the Work or the Project. 

  
 If the Contract Documents specify any means, methods, techniques, 

sequences or procedures, the CONTRACTOR shall evaluate said 
specifications and determine that they are safe for the proper prosecution of 
the Work. The CONTRACTOR shall be solely responsible for the job site 
safety of such means, methods, techniques, sequences or procedures. If the 
CONTRACTOR determines the specified means, methods, techniques, 
sequences or procedures may not be safe, the CONTRACTOR shall 
immediately notify the OWNER and Engineer and shall not proceed 
without further instructions.  

 
 3.2.3 CONSTRUCTION SCHEDULE 
 

 The CONTRACTOR, immediately after being awarded the contract, shall 
prepare and submit for the OWNER, and Engineer’s information an 
estimated progress schedule for the work. The progress schedule shall be 
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related to the entire Project to the extent required by the Contract 
Documents and shall provide for expeditious and reasonable execution of 
the work, not to exceed the time limits for completion provided in the 
Contract Documents. The progress  schedule shall be updated as the Work 
proceeds or the schedule changes and immediately upon request by the 
OWNER. The CONTRACTOR shall also prepare a schedule of submittals 
that allows for a reasonable time for the OWNER or Engineer to review the 
submittals so as not to delay the Project. 

 
 3.2.4 TIME OF PERFORMANCE OF THE WORK  

 
The CONTRACTOR shall begin the work to be performed under this 
Contract not later than 10 days from the date specified in the purchase or 
work order and shall conduct the work in such a manner and with sufficient 
equipment, material and labor as is necessary to insure its completion within 
the working time. It is the intent of this specification to provide a continuous 
construction operation without delay except as occasioned by unforeseeable 
causes beyond the control and without the fault or negligence of the 
CONTRACTOR, and it shall be the CONTRACTOR’s responsibility to 
execute the work in the most expeditious manner.  

 
 Work shall be done only during the regular and commonly accepted and 

prescribed working hours. No work shall be done on nights, Sundays or 
regular holidays unless permission is given by the OWNER  

   
 Time is of the Essence for the performance of the Work by the 

CONTRACTOR. CONTRACTOR agrees that the time allotted for the 
performance of the Work is reasonable. 

  
 3.2.5 PERFORMANCE OF EXTRA OR DISPUTED WORK  

  
 While the CONTRACTOR or his subcontractor is performing Extra Work 

in accordance with the OWNER’S written order, the cost of which is to be 
determined on a time and material basis, or is performing disputed work or 
complying with a determination or order under protest, the CONTRACTOR 
shall, on the Monday following the performance of the work, furnish the 
OWNER’S representative at the site with three copies of verified statements 
showing:  

 
A. the name, address and telephone number of each workman 
employed on such Extra Work or engaged in complying with such 
determination or order, the character of Extra Work each is doing 
and the wages paid to him, including the rate and amount of payroll 
taxes, contributions for insurance, and federal social security; and  
 
B. the nature, cost and quantity of any materials, plant equipment or 
construction equipment furnished or used in connection with the 
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performance of such Extra Work or in complying with such 
determination or order, and from whom purchased or rented, along 
with copies of invoices for such materials, plant equipment or 
construction equipment.  

  
 The CONTRACTOR and his subcontractors, when required by the 

OWNER, must also produce for inspection for a minimum period of three 
(3) years following final payment or termination of contract, produce for 
examination and audit by designated OWNER representatives, any and all 
of his books, vouchers, records, daily job diaries and reports, canceled 
checks, etc. showing the nature and quantity of labor, materials and 
equipment actually used in the performance of the Extra Work; the amounts 
expended therefore; and the costs incurred for insurance premiums and 
other items of expense directly chargeable to such Extra Work. The 
CONTRACTOR must permit the OWNER’S representatives to make 
extracts therefrom or copies thereof as may be desired.  

  
 Failure of the CONTRACTOR to comply strictly with the requirements of 

this section shall constitute a waiver of any claim for extra compensation on 
account of the performance of such Extra Work. 

 
3.3 QUALITY OF WORK 
  
 3.3.1 INSPECTION AND TESTS  

  
 The CONTRACTOR shall furnish the OWNER with every reasonable 

accommodation and opportunity to ascertain whether or not the work 
performed is in accordance with the requirements and intent of the plans 
and specifications. Any work done or materials used without suitable 
inspection by the OWNER may be ordered removed and replaced at the 
CONTRACTOR’S expense. The CONTRACTOR shall not be relieved 
from his obligations to perform the Work in accordance with the Contract 
Documents either by the activities or duties of the OWNER in his 
administration of the contract, or by inspections, tests or approvals required 
or performed by persons other than the CONTRACTOR. 

  
 Unless otherwise provided, the CONTRACTOR shall make arrangements 

for all tests, inspections and approvals with an independent testing 
laboratory or entity required by the Contract Documents or by laws, 
ordinances, rules, regulations or orders of public authorities having 
jurisdiction over the Work or items to be tested, inspected or approved. If 
additional testing or inspection is required they shall be performed at the 
CONTRACTOR’S expense. 
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 3.3.2 REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK  
  
 All work which has been rejected or condemned shall be repaired, or if it 

cannot be repaired satisfactorily, it shall be removed and replaced at the 
CONTRACTOR’S expense. Defective materials shall be immediately 
removed from the site of the work. Work done without line and grade 
having been given, work done beyond the lines or not in conformity with 
the grades shown on the plans or as given, save as herein provided, work 
done without written authority and prior agreement in writing as to process, 
shall be done at the CONTRACTOR’S risk and shall be considered 
unauthorized and at the option of the OWNER may be ordered removed at 
the CONTRACTOR’S expense.  

  
 Upon failure of the CONTRACTOR to repair satisfactorily or to remove 

and replace, if so directed, rejected, unauthorized or condemned work or 
materials immediately after receiving notice form the OWNER, the 
OWNER shall, after giving written notice to the CONTRACTOR, have the 
authority to cause defective work to be remedied or removed and replaced, 
or to cause unauthorized work to be removed and to deduct the cost thereof 
from any monies due or to become due the CONTRACTOR. Alternatively, 
the OWNER may, at its option, declare the CONTRACTOR in default.  

 
3.3.3 WORKING AREA; COORDINATION WITH OTHER CONTRACTORS; 

FINAL CLEANUP  
  
 The CONTRACTOR shall confine his equipment, storage of materials and 

construction operations to the area shown on the contract drawings or stated 
in the specifications, prescribed by ordinance, laws, or permits or as may be 
directed by the OWNER, and shall not unreasonably encumber the site or 
public right-of-way with his construction equipment, plant or materials.  

  
 Such area shall not be deemed for the exclusive use of the CONTRACTOR. 

Other contractors of the OWNER may enter upon and use such portions of 
the area and for such items as determined by the OWNER are necessary for 
all purposes required by their contracts. The CONTRACTOR shall give to 
such other contractors all reasonable facilities and assistance to the end that 
the work on this and other contracts shall not be unduly or unreasonably 
delayed. Any additional areas desired by the CONTRACTOR for his use 
shall be provided by him at his own cost and expense.  

  
 The CONTRACTOR is responsible for cutting, fitting or patching any parts 

of the Work where such work is necessary to make the Work complete, for 
parts to fit together, or for any damage to the Work prior to Final 
Acceptance.  

  
 The CONTRACTOR shall keep the Project and the surrounding area clean 

and free from the accumulation of waste materials or trash. Upon 
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completion of the work and before final acceptance and final payment shall 
be made, the CONTRACTOR shall completely clean and remove from the 
site of the work surplus and discarded materials, temporary structures and 
debris of every kind. He shall leave the site of the work in a neat and orderly 
condition equal to that which originally existed, or as called for in the 
Contract Documents. Surplus and waste materials removed from the site of 
the work shall be disposed of at locations satisfactory to the OWNER, and 
at the CONTRACTOR’S sole cost.  

 
3.4 LEGAL RESPONSIBILITIES 
 
 3.4.1. PATENTS AND COPYRIGHTS 

  
 The CONTRACTOR shall pay all royalties and license fees and shall 

provide, by suitable legal agreement with the patentee or owner, for the use 
of any design, device, material or process covered by letters, patent or any 
copyright. The CONTRACTOR shall indemnify, defend, hold and save the 
OWNER and its officers, employees and agents harmless from all liability 
and claims for infringement of any patent or copyright.  
 
In the event that any claims, suit or action at law or in equity of any kind 
whatsoever is brought against the OWNER, or its officers, employees or 
agents involving any such patents, copyrights or license rights, then the 
OWNER shall have the right to and may retain from any money due or to 
become due to the CONTRACTOR such sum deemed necessary by the 
OWNER for its protection until such claim or suit shall have been settled 
and satisfactory evidence to that effect shall have been furnished the 
OWNER.  

 
 3.4.2 INDEMNIFICATION  

 
To the fullest extent permitted by law, the CONTRACTOR and his sureties 
shall indemnify, defend and hold harmless the OWNER and all of its, past, 
present and future, officers, agents and employees from all suits, cause of 
action, claims, liabilities, losses, fines, penalties, liens, demands, 
obligations, actions, proceedings, of any kind, character, name and 
description brought or arising, on account of any injuries or damages 
received or sustained by any person, destruction or damage to any property 
on account of, in whole or part, the operations of the CONTRACTOR, his 
agents, employees or subcontractors; or on account of any negligent act or 
fault of the CONTRACTOR, his agents, employees or subcontractors in the 
execution of said Contract; failing to comply with any law, ordinance, 
regulation, rule or order of any governmental or regulatory body including 
those dealing with health, safety, welfare or the environment;  on account 
of the failure of the CONTRACTOR to provide the necessary barricades, 
warning lights or signs; and shall be required to pay any judgment, with 
cost, which may be obtained against the OWNER growing out of such 
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injury or damage. In no event shall OWNER be liable to CONTRACTOR 
for indirect or consequential damages or loss of income or profit irrespective 
of the cause, fault or reason for same. CONTRACTOR’S duty to indemnify 
herein shall not be limited by any limitation on the type or amount of 
damages payable by or for CONTRACTOR or any Subcontractor under 
workman’s compensation acts, disability benefit acts or any other employee 
benefit acts. 

  
 In addition, the CONTRACTOR likewise covenants and agrees to, and does 

hereby, indemnify and hold harmless the OWNER from and against any 
and all injuries, loss or damages to property of the OWNER during the 
performance of any of the terms and conditions of this Contract, arising out 
of or in connection with or resulting from, in whole or in part, any and all 
alleged acts or omissions of officers, agents, servants, employees, 
contractors, subcontractors, licenses or invitees of the CONTRACTOR. 

  
 The rights and responsibilities provided in this indemnification provision 

shall survive the termination or completion of this Contract.  
 
3.5 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 3.5.1. SUPERVISION BY CONTRACTOR  

  
 The status of the CONTRACTOR is that of an independent 

CONTRACTOR under Texas law and the work under this Contract shall be 
under the direct charge and superintendence of the CONTRACTOR. Except 
where the CONTRACTOR is an individual and gives his personal 
superintendence to the work, the CONTRACTOR shall provide a 
competent superintendent or general foreman on the work site at all times 
during progress with full authority to act for the CONTRACTOR. The 
CONTRACTOR shall also provide an adequate staff for the coordination 
and expediting of the Work.  

  
 The superintendent and staff shall be satisfactory to the OWNER. The 

superintendent or general foreman shall not be changed during this Contract 
except with the written consent of the OWNER or unless the superintendent 
or general foreman proves unsatisfactory to the CONTRACTOR and ceases 
to be in his employ.  

  
 If the superintendent should be or become unsatisfactory to the OWNER, 

he shall be replaced by the CONTRACTOR upon written direction of the 
OWNER, and in such event, the CONTRACTOR shall not be entitled to 
file a claim for any additional working time or money from the OWNER.  
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3.5.2 EMPLOYEES  
  
 The CONTRACTOR shall employ only competent, efficient workmen and 

shall not use on the work any unfit person or one not skilled in the work 
assigned to him and shall at all times maintain good order among its 
employees. Whenever the OWNER shall inform the CONTRACTOR in 
writing that, in his opinion, any employee is unfit, unskilled, disobedient, 
or is disrupting the orderly progress of the work, such employee shall be 
removed from the work and shall not again be employed on it. Under urgent 
circumstances, the OWNER may orally require immediate removal of an 
employee for cause, to be followed by written confirmation. 

  
 The CONTRACTOR shall supervise and direct all the work, using his best 

skill and attention. He shall be solely responsible for all construction means, 
methods, techniques, sequences, procedures and safety procedures and for 
coordinating all portions of the Work under the Contract. The 
CONTRACTOR shall be responsible to the OWNER for the acts and 
omissions of his employees, subcontractors and their agents, employees and 
subcontractors performing any of the work under a contract with the 
CONTRACTOR.  

 
 3.5.3 LABOR AND MATERIALS  

  
 Unless otherwise provided in the Contract Documents, the CONTRACTOR 

shall provide and pay for all labor, materials, equipment, tools, construction 
equipment and machinery, water, heat, utilities, transportation and other 
facilities and services necessary for the proper execution and completion of 
the work, whether temporary or permanent and whether or not incorporated 
or to be incorporated into the work.  

  
 The CONTRACTOR shall at all times enforce strict discipline and good 

order among his employees and shall not employ on the work site any unfit 
person or anyone not skilled in the task assigned to him.  

  
 The rate of progress shall be such that the whole work shall be performed 

and the premises cleaned up in accordance with the Contract within the 
working time established in the Contract, unless an extension of time is 
made in the manner hereinafter specified.  

 
 3.5.4 WAGE SCALE 

 
In accordance with Texas Government Code, Title 10, Section 2258, 
Prevailing Wage Rates, the general prevailing wage rate has been 
determined for this locality for the craft or type of workman needed to 
execute work of a similar character of the project listed herein.  The 
Contractor shall pay the prevailing wage rate in this locality to all his/her 
employees and subcontractors performing work on this project, and in no 
event shall the Contractor pay less than the rate shown in the following 
schedule. 
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“General Decision Number: TX20240239 01/05/2024 
 
General Decision Number: TX20230239 
 
State: Texas 
 
Construction Type: Building 
 
County: Collin County in Texas. 
 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 
 
Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(1). 
 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $17.20 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2024.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $12.90 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
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|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2024.     | 
|______________________________|_____________________________| 
 
The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
wage determination, the contractor must still submit a 
conformance request. 
 
Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
http://www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/05/2024 
 
 ASBE0021-011 06/01/2023 
 
                                  Rates          Fringes 
 
ASBESTOS WORKER/HEAT & FROST    
INSULATOR (Duct, Pipe and    
Mechanical System Insulation)....$ 31.32             7.52 
---------------------------------------------------------------- 
 BOIL0074-003 07/01/2023 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 37.00            24.64 
---------------------------------------------------------------- 
 CARP1421-002 02/01/2023 
 
                                  Rates          Fringes 
 
MILLWRIGHT.......................$ 30.12            41.45 
---------------------------------------------------------------- 
 ELEV0021-006 01/01/2023 
 
                                  Rates          Fringes 
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ELEVATOR MECHANIC................$ 47.60       37.335+a+b 
 
FOOTNOTES:   
  A. 6% under 5 years based on regular hourly rate for all 
  hours worked.  8% over 5 years based on regular hourly rate 
  for all hours worked. 
 
  B. New Year's Day, Memorial Day, Independence Day, Labor Day, 
  Thanksgiving Day, the Friday after Thanksgiving Day, 
  Christmas Day, and Veterans Day. 
 
---------------------------------------------------------------- 
 ENGI0178-005 06/01/2020 
 
                                  Rates          Fringes 
 
POWER EQUIPMENT OPERATOR   
     (1) Tower Crane.............$ 32.85            13.10 
     (2) Cranes with Pile  
     Driving or Caisson  
     Attachment and Hydraulic  
     Crane 60 tons and above.....$ 28.75            10.60 
     (3) Hydraulic cranes 59  
     Tons and under..............$ 32.35            13.10 
---------------------------------------------------------------- 
 IRON0263-005 06/01/2023 
 
                                  Rates          Fringes 
 
IRONWORKER (ORNAMENTAL AND    
STRUCTURAL)......................$ 27.89             7.93 
---------------------------------------------------------------- 
 PLUM0100-005 11/01/2022 
 
                                  Rates          Fringes 
 
HVAC MECHANIC (HVAC Unit    
Installation Only)...............$ 35.73            13.07 
PIPEFITTER (Excludes HVAC    
Pipe Installation)...............$ 35.73            13.07 
---------------------------------------------------------------- 
  SUTX2014-015 07/21/2014 
 
                                  Rates          Fringes 
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BRICKLAYER.......................$ 21.06             0.00 
   
CARPENTER, Excludes Drywall    
Hanging, Form Work, and Metal    
Stud Installation................$ 15.78 **          0.00 
   
CAULKER..........................$ 15.16 **          0.00 
   
CEMENT MASON/CONCRETE FINISHER...$ 13.04 **          0.00 
   
DRYWALL HANGER AND METAL STUD    
INSTALLER........................$ 13.00 **          0.00 
   
ELECTRICIAN (Alarm    
Installation Only)...............$ 20.93             3.86 
   
ELECTRICIAN (Communication    
Technician Only).................$ 15.35 **          1.39 
   
ELECTRICIAN (Low Voltage    
Wiring Only).....................$ 17.04 **          1.39 
   
ELECTRICIAN, Excludes Low    
Voltage Wiring and    
Installation of Alarms/Sound    
and Communication Systems........$ 20.01             2.69 
   
FORM WORKER......................$ 11.89 **          0.00 
   
GLAZIER..........................$ 16.46 **          3.94 
   
HIGHWAY/PARKING LOT STRIPING:    
 Operator (Striping Machine).....$ 10.04 **          2.31 
   
INSTALLER - SIDING    
(METAL/ALUMINUM/VINYL)...........$ 14.74 **          0.00 
   
INSTALLER - SIGN.................$ 15.50 **          0.00 
   
INSULATOR - BATT.................$ 13.00 **          0.00 
   
IRONWORKER, REINFORCING..........$ 12.29 **          0.00 
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LABORER:  Common or General......$ 10.52 **          0.00 
   
LABORER:  Mason Tender - Brick...$ 10.54 **          0.00 
   
LABORER:  Mason Tender -    
Cement/Concrete..................$ 10.93 **          0.00 
   
LABORER:  Pipelayer..............$ 13.00 **          0.35 
   
LABORER:  Plaster Tender.........$ 12.22 **          0.00 
   
LABORER:  Roof Tearoff...........$ 11.28 **          0.00 
   
LABORER: Landscape and    
Irrigation.......................$ 10.55 **          0.00 
   
LATHER...........................$ 16.00 **          0.00 
   
OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 12.83 **          0.00 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 13.93 **          0.00 
   
OPERATOR:  Bulldozer.............$ 18.29             1.31 
   
OPERATOR:  Drill.................$ 15.69 **          0.50 
   
OPERATOR:  Forklift..............$ 13.21 **          0.81 
   
OPERATOR:  Grader/Blade..........$ 13.03 **          0.00 
   
OPERATOR:  Loader................$ 13.46 **          0.85 
   
OPERATOR:  Mechanic..............$ 17.52             3.33 
   
OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 18.44             0.00 
   
OPERATOR:  Roller................$ 15.04 **          0.00 
   
PAINTER (Brush, Roller and    
Spray), Excludes Drywall    
Finishing/Taping.................$ 13.35 **          5.10 
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PAINTER: Drywall    
Finishing/Taping Only............$ 14.24 **          3.83 
   
PIPEFITTER (HVAC Pipe    
Installation Only)...............$ 20.45             4.00 
   
PLASTERER........................$ 16.58 **          0.00 
   
PLUMBER, Excludes HVAC Pipe    
Installation.....................$ 22.46             4.06 
   
ROOFER...........................$ 17.19 **          0.00 
   
SHEET METAL WORKER (HVAC Duct    
Installation Only)...............$ 21.13             4.79 
   
SHEET METAL WORKER, Excludes    
HVAC Duct Installation...........$ 24.88             5.97 
   
SPRINKLER FITTER (Fire    
Sprinklers)......................$ 37.50             0.00 
   
TILE FINISHER....................$ 11.22 **          0.00 
   
TILE SETTER......................$ 14.25 **          0.00 
   
TRUCK DRIVER:  1/Single Axle    
Truck............................$ 16.00 **          0.81 
   
TRUCK DRIVER:  Dump Truck........$ 12.39 **          1.18 
   
TRUCK DRIVER:  Flatbed Truck.....$ 19.65             8.57 
   
TRUCK DRIVER:  Semi-Trailer    
Truck............................$ 12.50 **          0.00 
   
TRUCK DRIVER:  Water Truck.......$ 12.00 **          4.11 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
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** Workers in this classification may be entitled to a higher 
minimum wage under Executive Order 14026 ($17.20) or 13658 
($12.90).  Please see the Note at the top of the wage 
determination for more information. Please also note that the 
minimum wage requirements of Executive Order 14026 are not 
currently being enforced as to any contract or subcontract to 
which the states of Texas, Louisiana, or Mississippi, including 
their agencies, are a party. 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (iii)). 
 
 
---------------------------------------------------------------- 
 
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
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a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
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Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
National Office because National Office has responsibility for 
the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
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            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION" 
 

   
 Except for work on legal holidays, the “General Prevailing Rate of Per Diem 

Wage” for the various crafts or type of workers or mechanics is the product 
of (a) the number of hours worked per day, except for overtime hours, times 
(b) the above respective rate per hour. 

 
 For legal holidays, the “General Prevailing Rate of Per Diem Wage” for the 

various crafts or type of workers or mechanics is the product of (a) one and 
one-half times the above respective rate per hour, times (b) the number of 
hours worked on the legal holiday. 

 
For overtime work, the “General Prevailing Rate of Per Diem Wage” for 
the various crafts or type of workers or mechanics is the product of (a) one 
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and one-half times the above respective rate per hour, times (b) the number 
of hours worked on overtime. 

 
Under the provisions of Texas Government Code, Title 10, Chapter 2258, 
Prevailing Wage Rates, the contractor or subcontractor of the contractor 
shall forfeit as a penalty to the entity on whose behalf the contract is made 
or awarded, sixty dollars ($60.00) for each calendar day, or portion thereof, 
that the worker is paid less than the wage rates stipulated in the contract. 

 
If the construction project involves the expenditure of Federal funds in 
excess of $2,000, the minimum wages to be paid various classes of laborers 
and mechanics will be based upon the wages that will be determined by the 
Secretary of Labor to be prevailing for the corresponding classes of laborers 
and mechanics employed on the project of a character similar to the 
Contract Work. 

 
3.5.5 Contractors doing business with OWNER agree to comply with Federal 

Executive Order 13465 E-Verify. It is OWNER’S intention and duty to 
comply and support the Immigration and Nationality Act (INA) which 
includes provisions addressing employment eligibility, employment 
verification and non-discrimination. According to the INA, 
contractors/employers may hire only persons who may legally work in the 
United States.  Subsequently, contractors and subcontractors doing business 
with OWNER must confirm their enrollment in the E-Verify system which 
verifies employment eligibility through completion and checking of I-9 
forms.   OWNER reserves the right to audit contractors process to verify 
enrollment compliance.    

 
3.5.6 COMPLIANCE WITH LAWS  
  
 The CONTRACTOR shall fully comply with all local, state and federal 

laws, including all codes, ordinances and regulations applicable to this 
Contract and the Work to be done thereunder, which exist or which may be 
enacted later by governmental bodies having jurisdiction or authority for 
such enactment.  

  
 All work required under this Contract is intended to comply with all 

requirements of law, regulation, permit or license. If the CONTRACTOR 
finds that there is a variance, he shall immediately report this to the 
OWNER for resolution.  

 
   3.5.6.1 EQUAL EMPLOYMENT OPPORTUNITY 

  
 The CONTRACTOR shall comply with all local, state and 

federal employment and discrimination laws and shall not 
d i s c r i m i n a t e  a g a i n s t  a n y  e m p l o y e e  o r  
a p p l i c a n t  f o r  E m p l o y m e n t  because of race, color, 
religion, sex, age, national origin or any other class protected 
by law. 
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3.5.7 RAILWAY CROSSINGS  
 
Where the Work encroaches upon any right-of-way of any railway, the 
OWNER shall secure the necessary easement for the work. Where railway 
tracks are to be crossed, the CONTRACTOR shall observe all the 
regulations and instructions of the railway company as to methods of doing 
the work or precautions for safety of property and the public. All 
negotiations with the railway company, except for right-of-way, shall be 
made by the CONTRACTOR. The railway company shall be notified by 
the CONTRACTOR not less than five days prior to commencing the work. 
The CONTRACTOR shall not be paid separate compensation for such 
railway crossing but shall receive only the compensation as set out in the 
proposal.  

 
 3.5.8 OTHER CONTRACTORS; OBLIGATION TO COOPERATE  

  
 The OWNER reserves the right to perform construction on the Project with 

its own forces or may award other contracts for additional work on this 
Project, and the CONTRACTOR shall fully cooperate with such other 
contractors and shall coordinate and fit his work to be done hereunder to 
such additional work as may be contracted by the OWNER. The 
CONTRACTOR shall not commit or permit any act which shall interfere 
with the performance of work by any other contractor.  

  
 Upon receiving written notice from the CONTRACTOR that the OWNER 

or another contractor is failing to coordinate his work with the Work under 
this Contract as directed by the OWNER, the OWNER shall promptly 
investigate the charge and take such necessary action as the situation may 
require. However, the OWNER shall not be liable to the CONTRACTOR 
for damages suffered by the CONTRACTOR due to the fault or negligence 
of another contractor or through failure of another contractor to carry out 
the directions of the OWNER. Should any interference occur between 
contractors, the Engineer may furnish the CONTRACTOR with written 
instructions designating priority of effort, whereupon the CONTRACTOR 
shall immediately comply with such direction. In such event, the 
CONTRACTOR shall be entitled to an extension of working time only for 
unavoidable delays verified by the Engineer; however, no increase in the 
Contract Price shall be due the CONTRACTOR. 

 
 3.5.9 SUBCONTRACTS  

  
 The CONTRACTOR shall not make any subcontract for performing any 

portion of the Work included in the contract without written notice to the 
OWNER. This contract having been made pursuant to the bid submitted by 
the CONTRACTOR and in reliance with the CONTRACTOR’S personal 
qualifications and responsibility, the OWNER reserves the right to withhold 
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approval of any subcontractor which the OWNER may deem would not be 
in the OWNER’S best interest.  

  
 The CONTRACTOR shall, as soon as practicable after signing the Contract, 

submit a separate written notice to the OWNER identifying each proposed 
subcontractor. Upon request of the OWNER, the CONTRACTOR shall 
promptly furnish additional information tending to establish that any 
proposed subcontractor has the necessary facilities, skill, integrity, past 
experience and financial resources to perform the work in accordance with 
the terms and conditions of this Contract.  

  
 If the OWNER determines that any proposed subcontractor is unacceptable, 

he shall so notify the CONTRACTOR, who may thereupon submit another 
proposed subcontractor unless the CONTRACTOR decides to do the work 
himself. Disapproval by the OWNER of any proposed subcontractor shall 
not provide a basis for any claim by the CONTRACTOR.  

  
 If an approved subcontractor fails to properly perform the work undertaken, 

he shall be removed from the job upon request of the OWNER, following 
notification to the CONTRACTOR in writing of the request for removal 
and the reasons therefore.  

  
 Each subcontract entered into shall provide that the provisions of this 

Contract shall apply to such subcontractor and his officers and employees 
in all respects as if he and they were employees of the CONTRACTOR. 
The OWNER’S decision not to disapprove of any subcontract shall not 
relieve the CONTRACTOR of any of his responsibilities, duties and 
liabilities hereunder. The CONTRACTOR shall be solely responsible for 
the acts, omissions, negligence or defaults of his subcontractors and of such 
subcontractor’s officers, agents and employees, each of whom shall, for this 
purpose, be deemed to be the agent or employee of the CONTRACTOR to 
the extent of his subcontract.  

  
 The CONTRACTOR agrees to bind each subcontractor and each 

subcontractor agrees to be bound by the terms of the Contract Documents 
insofar as applicable to his work. The CONTRACTOR and each 
subcontractor jointly and severally agree that nothing in the Contract 
Documents or otherwise shall create or be deemed to create any rights in 
favor of a subcontractor against the OWNER; nor shall be deemed or 
construed to impose upon the OWNER any obligation, liability or duty to a 
subcontractor; or to create any contractual relation whatsoever between a 
subcontractor and the OWNER.  

  
 The provisions contained herein shall likewise apply to any sub-  

  subcontracts. 
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3.6 PROTECTION OF WORK AND OF PERSONS AND PROPERTY 
  
 3.6.1 PROTECTION OF WORK  

  
 During performance and up to date of final acceptance, the CONTRACTOR 

shall be under the absolute obligation to protect the finished work against 
any damage, loss or injury. In the event of such damage, loss or injury, the 
CONTRACTOR shall promptly replace or repair such work, whichever the 
OWNER shall determine to be preferable. The obligation to deliver finished 
work in strict accordance with the Contract prior to final acceptance shall 
be absolute and shall not be affected by the OWNER’S approval of or 
failure to prohibit means and methods of construction used by the 
CONTRACTOR. All risk of loss or damage to the work shall be borne 
solely by the CONTRACTOR until final completion and acceptance of all 
work by the OWNER, as evidenced by the OWNER’S issuance of a 
certificate of acceptance.  

 
 3.6.2 PROTECTION OF PERSONS AND PROPERTY  

  
 The CONTRACTOR shall have the responsibility to provide and maintain 

all warning devices and take all precautionary measures required by law or 
otherwise to protect persons and property while said persons or property are 
approaching, leaving or within the work site or any area adjacent to said 
work site. No separate compensation shall be paid to the CONTRACTOR 
for the installation or maintenance of any warning devices, barricades, 
lights, signs or any other precautionary measures required by law or 
otherwise for the protection of persons or property.  

  
 The CONTRACTOR shall assume all duties owed by the OWNER to the 

general public in connection with the general public’s immediate approach 
to and travel through the work site and the area adjacent to said work site.  

  
 Where the work is carried on in or adjacent to any street, alley, sidewalk, 

public right-of-way or public place, the CONTRACTOR shall at his own 
cost and expense provide such flagmen and watchmen and furnish, erect 
and maintain such warning devices, barricades, lights, signs and other 
precautionary measures for the protection of persons or property as may be 
prudent or necessary, or as are required by law. The CONTRACTOR’S 
responsibility for providing and maintaining flagmen, watchmen, warning 
devices, barricades, signs and lights and other precautionary measures shall 
not cease until the project shall have been completed and accepted by the 
OWNER, and shall cease when the certificate of acceptance is issued by the 
OWNER pursuant to the Contract Documents.  

  
 If the OWNER discovers that the CONTRACTOR has failed to comply 

with the applicable federal and state law (by failing to furnish the necessary 
flagmen, warning devices, barricades, lights, signs or other precautionary 
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measures for the protection of persons or property), the OWNER may order 
the CONTRACTOR to take such additional precautionary measures as 
required by law to be taken to protect persons and property.  

  
 In addition, the CONTRACTOR shall be held responsible for all damages 

to the work and other public or private property due to the failure of warning 
devices, barricades, signs, lights or other precautionary measures in 
protecting said property; and whenever evidence is found of such damage, 
the OWNER may order the damaged portion immediately removed and 
replaced by and at the cost and expense of the CONTRACTOR.  

 
 3.6.3 SAFETY; TRENCH SAFETY; UNDERGROUND UTILITY SAFETY;  
  PUBLIC CONVENIENCE AND SAFETY;   

 
 The CONTRACTOR shall be responsible for complying with state laws and 

federal regulations relating to safety, trench safety, and underground utility 
safety, including those which may be enacted during the performance under 
this Contract. The CONTRACTOR shall comply with the provisions of the 
Standard Specifications and Standard Drawings from the Public Works 
Construction Standards-North Central Texas Council of Governments, 
2004 edition and all subsequent addendums and the Instructions to Bidders 
regarding trench safety, public convenience and safety, and sanitary 
provisions. The CONTRACTOR shall be solely responsible for, the 
construction means and methods, techniques, sequences, or procedures, or 
for the safety precautions and programs in connection with the Work and 
the Project.  

 
3.6.4 STORM WATER PROTECTION 
 
 The Contractor shall perform, track, participate, implement, and comply 

with storm water pollution prevention minimum control measures, 
protocols, and best management practices (BMP) and ensure that water 
quality standards are not violated in accordance with all regulations and 
policies as they apply to the Texas Pollutant Discharge Elimination System 
general permits.  Applicable permits include: 1) Texas Construction 
General Permit (TXR150000). 

 
 Contractors will obtain permit coverage for construction activities 

disturbing over one acre of land (total acreage is cumulative across all 
portions of the project). BMPs include, but are not limited to: 

  • Preparing and implementing a site-specific Storm Water 
 Pollution Prevention Plan (SWPPP) as outlined in the permit and 
 prior to any soil disturbance.  

  • Installing and managing erosion and sediment control. 
  • Make available, upon request, permit associated documentation. 
  • Practicing spill prevention and good housekeeping. 
  • Meeting the requirements of the MS4 permit. 
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3.7 MATERIALS AND WORKMANSHIP; WARRANTIES AND GUARANTEES 

Unless otherwise expressly provided in the contract drawings or specifications, the 
work shall be performed in accordance with the best modern practice with materials 
and workmanship of the highest quality and suitable for their purpose. The 
OWNER shall judge and determine the CONTRACTOR’S compliance with these 
requirements.  

 
 3.7.1 MATERIALS AND EQUIPMENT  

 
The CONTRACTOR shall be free to secure the approved materials, 
equipment and articles from sources of his own selection. However, if the 
OWNER finds that the work shall be delayed or adversely affected in any 
way because a selected source of supply cannot furnish a uniform product 
in sufficient quantity and at the time required and a suitable source does 
exist, or the product is not suitable for the Work, the OWNER shall have 
the right to require the original source of supply changed by the 
CONTRACTOR. The CONTRACTOR shall have no claim for extra cost 
or damage because of this requirement.  

  
 The CONTRACTOR warrants to the OWNER that all materials and 

equipment furnished under this contract shall be new unless otherwise 
specified in the Contract Documents and that same shall be of good quality 
and workmanship, free from faults and defects and in conformance with the 
Contract Documents. All materials and equipment not conforming to these 
requirements, including substitutions not properly approved and authorized, 
may be considered defective and shall be promptly repaired or replaced by 
the CONTRACTOR at the CONTRACTOR’s sole cost upon demand of the 
OWNER. If required by the OWNER, the CONTRACTOR shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment.  

 
   3.7.1.1 “OR EQUAL” CLAUSE  

  
 A. Whenever a material or article required is specified or 

shown on the plans, by using the name of a proprietary 
product or of a particular manufacturer or vendor, any 
material or article which the Engineer determines shall 
perform adequately the duties imposed by the general design 
or which the Engineer deems to be of similar appearance (in 
cases where appearance is of importance) shall be 
considered equal and satisfactory, provided the material or 
article so proposed is of  equal substance and function. 
Authorization for any substitution of materials or articles 
must be obtained by the CONTRACTOR from the Engineer 
before proceeding with such substitution.  
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 B. Should an authorized substitution require redesign of a 
portion of the work or alterations to the plans or 
specifications in order for the materials or articles which are 
to be substituted to properly fit or in other ways to be 
satisfactory, the Engineer shall accomplish such redesigns 
and alterations. The CONTRACTOR shall bear all 
reasonable costs associated with redesign and alteration 
efforts performed by the Engineer. 

 
3.7.2 WORKMANSHIP  

  
 The CONTRACTOR shall promptly correct or replace all work rejected by the 

OWNER as defective or as failing to conform to the Contract Documents whether 
observed before or after substantial completion and whether or not fabricated, 
installed or completed. The CONTRACTOR shall bear all costs of correcting such 
rejected work, including costs incurred for additional services made necessary 
thereby.  
 

3.8      WARRANTIES 
 
 3.8.1 SPECIAL WARRANTY  

  
 If within one year after final acceptance of the work by the OWNER, as 

evidenced by the final certificate of acceptance or within such longer or 
shorter period of time as may be prescribed by law or by the terms of any 
other applicable special warranty on designated equipment or portions of 
work as required by the Contract Documents, any of the work is found to 
be defective or not in accordance with the Contract Documents, the 
CONTRACTOR shall correct it promptly after receipt of a written notice 
from the OWNER to do so. This obligation shall survive termination or 
completion of the Contract. The OWNER shall give such notice promptly 
after discovery of the condition.  

  
 The CONTRACTOR shall remove from the site all portions of the work 

which are defective or nonconforming and which have not been corrected 
unless removal is waived in writing by the OWNER.  

 
 3.8.2 SUBCONTRACTORS’ AND MANUFACTURERS’ WARRANTIES  

 All subcontractors’, manufacturers’ and suppliers’ warranties and 
guarantees, express or implied, respecting any part of the work and any 
materials used therein, shall be obtained and enforced by the 
CONTRACTOR for the benefit of the OWNER without the necessity of 
separate transfer or assignment thereof.   
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3.8.3 CORRECTED WORK WARRANTY  
 Any work repaired or replaced, pursuant to this section, shall be subject to 

the provisions of this section to the same extent as work originally 
performed.  

 
 3.8.4 RIGHTS AND REMEDIES  

The rights and remedies of the OWNER provided in this section are in 
addition to, and do not limit, any rights or remedies afforded to the OWNER 
by law or any other provision of the Contract Documents, or in any way 
limit the OWNER’S right to recovery of damage due to default under the 
Contract. No action or inaction by the OWNER shall constitute a waiver of 
a right or duty afforded it under the Contract.  

 
IV. INSURANCE 

 
4.1 CONTRACTOR’S INSURANCE  

 
Before commencing work, the CONTRACTOR shall be required, to furnish the 
Collin County Purchasing Agent with certified copies of all insurance certificate(s) 
required by Texas Law, and the coverages required herein, indicating the coverage 
is to remain in force throughout the term of this Contract. CONTRACTOR shall 
also be required to furnish the Collin County Purchasing Agent with certified copies 
of subcontractor’s insurance certificates required by the Texas Department of 
Insurance, Division of Workers’ Compensation, section 406.096(b), and coverages 
required herein in section 4.2.  Without limiting any of the other obligations or 
liabilities of the CONTRACTOR, during the term of the Contract the 
CONTRACTOR and each subcontractor, at their own expense, shall purchase and 
maintain the herein stipulated minimum insurance with companies duly approved 
to do business in the State of Texas and satisfactory to the OWNER. Certificates of 
each policy for the CONTRACTOR and each subcontractor shall be delivered to 
the OWNER before any work is started, along with a written statement from the 
issuing company stating that said policy shall not be canceled, nonrenewal or 
materially changed without 30 days advance written notice being given to the 
OWNER.  
  
In addition to any coverage required by Texas Law, the CONTRACTOR shall 
provide the following coverages at not less than the specified amounts:  
  

4.2 Workers Compensation insurance required by Texas Law at statutory limits, 
including employer’s liability coverage at $1,000,000. In addition to these, the 
CONTRACTOR and each subcontractor must comply with all the requirements of 
the Texas Department of Insurance, Division of Workers’ Compensation, section 
406.096(b); (Note: If you have questions concerning these requirements, you are 
instructed to contact the DWC.) 
 
By signing this contract or providing or causing to be provided a certificate of 
coverage, the CONTRACTOR is representing to the OWNER that all employees 
of the CONTRACTOR and its subcontractors who will provide services on the 
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Project will be covered by workers compensation coverage for the duration of the 
Project, that the coverage will be based on proper reporting of classification codes 
and payroll amounts, and that all coverage agreements will be filed with the 
appropriate insurance carrier or, in the case of a self-insured, with the commission's 
Division of Self-Insurance Regulation. Providing false or misleading information 
may subject the CONTRACTOR to administrative penalties, criminal penalties, 
civil penalties, or other civil actions. 

 
The CONTRACTOR’S failure to comply with any of these provisions is a breach 
of Contract by the Contractor which entitles the OWNER to declare the Contract 
void if the CONTRACTOR does not remedy the breach within ten (10) days after 
receipt of notice of breach from the OWNER. 

  
4.3 Broad form commercial general liability insurance, including independent 

contractor’s liability, completed operations and contractual liability, written on an 
occurrence form, covering, but not limited to, the liability assumed under the 
indemnification provisions of this contract, fully insuring CONTRACTOR’S and 
its subcontractors liability for injury to or death of OWNER’S employees and third 
parties, extended to include personal injury liability coverage with damage to 
property, with minimum limits as set forth below:   
  
Per Project Aggregate $2,000,000  
Products — Components/Operations Aggregate $2,000,000  
Personal and Advertising Injury $1,000,000  
Each Occurrence $2,000,000  
Contractor’s Pollution Liability $1,000,000/$3,000,000 (Occurrence Form)  

  
4.3.1 The policy shall include coverage extended to apply to completed operations, 

asbestos hazards (if this project involves work with asbestos) and XCU 
(explosion, collapse and underground) hazards. The completed operations 
coverage must be maintained for a minimum of one year after final 
completion and acceptance of the work, with evidence of same filed with 
OWNER.  

 
4.4 Comprehensive automobile and truck liability insurance, covering owned, hired 

and non-owned vehicles, with a combined bodily injury and property damage 
minimum limit of $1,000,000 per occurrence; or separate limits of $1,000,000 for 
bodily injury (per person), $1,000,000 for bodily injury (per accident) and 
$1,000,000 for property damage. Such insurance shall include coverage for loading 
and unloading hazards.  

 
4.5 OWNER’S PROTECTIVE LIABILITY INSURANCE  
 

CONTRACTOR shall obtain, pay for and maintain at all times during the 
prosecution of the work under this contract an OWNER’S protective liability 
insurance policy naming the OWNER as insured for property damage and bodily 
injury, which may arise in the prosecution of the Work or CONTRACTOR’S 
operations under this Contract. Coverage shall be on an “occurrence” basis, and the 
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policy shall be issued by the same insurance company that carries the 
CONTRACTOR’S liability insurance with a combined bodily injury and property 
damage minimum limit of $1,000,000 per occurrence and $2,000,000 aggregate.  
  

4.6 “UMBRELLA” LIABILITY INSURANCE  
 

CONTRACTOR shall obtain, pay for and maintain umbrella liability insurance 
during the contract term, insuring CONTRACTOR for an amount of not less than 
$2,000,000/$2,000,000 aggregate limit combined limit for bodily injury and 
property damage that follows from and applies in excess of the primary liability 
coverages required hereinabove. The policy shall provide “drop down” coverage 
where underlying primary insurance coverage limits are insufficient or exhausted. 
OWNER shall be named as an additional insured.  

 
4.7 RAILROAD PROTECTIVE INSURANCE  
 

When required in the Special Provisions, CONTRACTOR shall obtain, maintain 
and present evidence of railroad protective insurance (RPI). The policy shall be in 
the name of the railroad company having jurisdiction over the right-of-way 
involved. The minimum limit of coverage shall meet the specifications provided by 
the railroad company. The OWNER shall specify the amount of RPI necessary.  

 
4.8 POLICY ENDORSEMENTS AND SPECIAL CONDITIONS  

 
All policies to be furnished by CONTRACTOR shall include the following 
conditions by endorsement to the policy:  

 
A. each policy shall name the OWNER as an additional insured as to all 
applicable coverage;  
B. each policy shall require that 30 days prior to the cancellation, 
nonrenewal or any material change in coverage, a notice thereof shall be 
given to OWNER by certified mail;  
C. the term “OWNER” shall include all past, present or future, authorities, 
boards, bureaus, commissions, divisions, departments and offices of the 
OWNER and individual members, elected official, officers, employees and 
agents thereof in their official capacities and/or while acting on behalf of 
the OWNER;  
D. the policy phrase “other insurance” shall not apply to the OWNER where 
the OWNER is an additional insured on the policy;   
E. all provisions of the contract concerning liability, duty and standard of 
care together with the indemnification provision, shall be underwritten by 
contractual liability coverage sufficient to include such obligations within 
applicable policies; 
F. each policy shall contain a waiver of subrogation in favor of OWNER, 
and its, past, present and future, officials, employees, and volunteers; and,  
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G. each certificate of insurance shall reference the Project and Contract 
number, contain all the endorsement required herein, and require a notice to 
the OWNER of cancellation.  

 
Insurance furnished by the CONTRACTOR shall be in accordance with the 
following requirements:  

 
A. any policy submitted shall not be subject to limitations, conditions or 
restrictions deemed inconsistent with the intent of the insurance 
requirements to be fulfilled by the CONTRACTOR. The OWNER’S 
decision thereon shall be final;  
B. all policies are to be written through companies duly licensed to transact 
that class of insurance in the State of Texas with a financial ratings of A-
VII or better as assigned by BEST Rating Company or equivalent; and  
C. All liability policies required herein shall be written with an “occurrence” 
basis coverage trigger.  

 
CONTRACTOR agrees to the following:  

 
A. CONTRACTOR hereby waives subrogation rights for loss or damage to 
the extent same are covered by insurance. Insurers shall have no right of 
recovery or subrogation against the OWNER, it being the intention that the 
insurance policies shall protect all parties to the Contract and be primary 
coverage for all losses covered by the policies;  
B. Companies issuing the insurance policies and CONTRACTOR shall 
have no recourse against the OWNER for payment of any premiums or 
assessments for any deductibles, as all such premiums and deductibles are 
the sole responsibility and risk of the CONTRACTOR;  
C. Approval, disapproval or failure to act by the OWNER regarding any 
insurance supplied by the CONTRACTOR (or any subcontractors) shall not 
relieve the CONTRACTOR of full responsibility or liability for damages 
and accidents as set forth in the Contract Documents. Neither shall the 
bankruptcy, insolvency or denial of liability by the insurance company 
exonerate the CONTRACTOR from liability; and  
D. No special payments shall be made for any insurance that the 
CONTRACTOR and subcontractors are required to carry; all are included 
in the Contract Price and the Contract unit prices. Any of such insurance 
policies required under this section may be written in combination with any 
of the others, where legally permitted, but none of the specified limits may 
be lowered thereby. 

 
V. OWNERS RIGHTS AND RESPONSIBILITIES 

 
MONTHLY ESTIMATE, PARTIAL PAYMENTS AND FINAL PAYMENTS 

 
5.1  Progress and final payments shall be paid to the Contractor based upon the progress 

of the Project as indicated by the approved Applications for Payment, certificates 
of acceptance, or Certificates for Payment, that include an approved Schedule of 
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Values that will be submitted by the CONTRACTOR to the OWNER prior to the 
commencement of the Work and in accordance with the following: 

 
5.2 MONTHLY ESTIMATES 

 
The CONTRACTOR shall deliver to the OWNER an itemized Application for 
Payment that shall include the work completed, materials stored at the Project site 
but not incorporated into the work, materials ready to be installed and stored at 
another agreed location, and the percentage of Work completed, through the 20th 
day of each month, on an Application for Payment with a schedule of values 
previously submitted by the Contractor and approved by the Owner.  Prior to 
release of funds in connection with any Application for Payment, the Owner may 
request, and the Contractor must provide, properly executed statements of full or 
partial releases of claims acceptable to Owner in form and content, for all persons 
or entities supplying labor or materials to the Project. 

 
5.2.1 The Application for Payment is a representation by the CONTRACTOR to 

the OWNER that the construction has progressed to the point indicated, the 
quality of the Work covered by the application is in accordance with the 
Contract Documents, and the Contractor is entitled to payment in the amount 
requested. 

 
 5.2.2 INSPECTION AND PARTIAL PAYMENTS 
  

Whenever the CONTRACTOR shall submit an Application for Payment to 
the OWNER for work performed by the CONTRACTOR, the 
CONTRACTOR shall notify the Engineer that the improvement is ready for 
inspection. The Engineer shall then make such inspection, and will have the 
authority to reject work that does not conform to the Contract Documents. 
If the work is satisfactory and in accordance with the specifications and 
Contract Documents, the Engineer shall issue a Certificate for Payment.   

 
5.2.3 Within thirty (30) days of the Owner's receipt of a properly submitted and 

correct Application for Payment, and the issuance of a Certificate for 
Payment, the Owner shall make payment to the Contractor, in the amount 
approved by the Owner less 5% retainage. Such payment shall be adjusted 
for work that is incomplete or not in accordance with the Contract 
Documents or that is the subject of a separate contract, or subcontract or 
supplier claim or lien against the Contractor or the payment bonds for the 
project. 

 
 5.2.4 No partial or final payment or the entire use or occupancy of the Project by 

 the OWNER shall be considered acceptance of work that does not strictly 
 comply with the Contract Documents or release the CONTRACTOR of 
 any of his responsibilities under the Contract. 
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5.2.5 PAYMENT FOR LABOR AND MATERIAL; NO LIENS  
  
 The CONTRACTOR for himself or any of his subcontractors shall pay all 

indebtedness which may become due to any person, firm or corporation 
having furnished labor, material or both in the performance of this Contract. 
It shall be the responsibility of each person, firm or corporation claiming to 
have furnished labor, materials or both, in connection with this Contract, to 
protect his or its interest in the manner prescribed by applicable laws of the 
State of Texas, provided, however, that as this Contract provides for a public 
works project, no lien of any kind shall ever exist or be placed against the 
Work or any portion thereof, or any public funds or retainage held by the 
OWNER; and any subcontactor shall look solely to the CONTRACTOR 
and the payment bond surety, and not the OWNER, for payment of any 
outstanding amounts due for labor, materials or any other indebtedness in 
connection with the Work. However, the OWNER may, at any time prior to 
making final payment, require the CONTRACTOR to furnish a Consent of 
Surety to any payment due the CONTRACTOR for completed work and 
may, at the discretion of the OWNER or the request of the Surety, make the 
check jointly payable to the CONTRACTOR and the Surety. The Owner 
shall have no obligation under this Agreement to pay or to be responsible in 
any way for payment to any Engineer, another design professional, 
contractor, subcontractor or supplier performing portions of the Work, 
pursuant to a contract with the Contractor. 

 
 5.2.6 PAYMENT WITHHELD  
  
 In addition to express provisions elsewhere contained in the contract, the 

OWNER may withhold from any payment otherwise due the 
CONTRACTOR such amount as determined necessary to protect the 
OWNER’S interest, or, if it so elects, may withhold or retain all or a portion 
of any progress payment or refund payment on account of:  

   
 A. unsatisfactory progress of the Work not caused by conditions beyond the 

CONTRACTOR’S control,  
  B. defective work not corrected,  
 C. CONTRACTOR’S failure to carry out instructions or orders of the 

OWNER or his representative,  
D. a reasonable doubt that the Contract can be completed for the balance 
then unpaid,  
E. work or execution thereof not in accordance with the Contract 
Documents,  
F. claim filed by or against the CONTRACTOR or reasonable evidence 
indicating probable filing of claims,  
G. failure of the CONTRACTOR to make payments to subcontractor or for 
material or labor,  
H. damage to another contractor,  
I. unsafe working conditions allowed to persist by the CONTRACTOR,  
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J. failure of the CONTRACTOR to provide work schedules as required by 
the OWNER,  
K. use of subcontractors without the OWNER’S approval or,  
L. failure of the CONTRACTOR to keep current as-built record drawings 
at the job site or to turn same over in completed form to the OWNER.  
When the above grounds are removed, payment shall be made for amounts 
withheld because of them, and OWNER shall never be liable for interest on 
any delayed or late payment.  

 
 5.2.7 PAYMENT FOR EXTRA WORK  

 
The Extra Work done by the CONTRACTOR as authorized and approved 
by the Engineer shall be paid for in the manner hereinafter described, and 
the compensation thus provided shall be accepted by the CONTRACTOR 
as payment in full for all labor, materials, tools, equipment and incidentals 
and all superintendents’ and timekeepers’ services, all insurance, bond and 
all other overhead expense incurred in the performance of the Extra Work.  
 
Payment for Extra Work shall be made by one of the following methods:  

 
A. Method “A” — by unit prices agreed on in writing by the 
OWNER and CONTRACTOR before said Extra Work is 
commenced, subject to all other conditions of the contract.  
 
B. Method “B” — by lump sum price agreed on in writing by the 
OWNER and the CONTRACTOR before said Extra Work is 
commenced, subject to all other conditions of the contract.  

 
 5.2.8 SUBSTANTIAL COMPLETION 

 
The Project will be considered substantially complete when the OWNER 
can utilize the Project for its intended purpose and the Work is in 
conformance with the Contract Documents. 

 
5.3 APPLICATION FOR FINAL PAYMENT. 
 

Upon full performance of all the Contract Work and the full performance of all the 
provisions of the Contract, the CONTRACTOR shall submit a final application for 
payment to the OWNER, the CONTRACTOR shall notify the Engineer that the 
improvement is ready for inspection. All warranties and guaranties required of the 
CONTRACTOR by the Contract Documents shall be assembled and delivered by 
the CONTRACTOR to the OWNER as Part of the final Application for Payment. 
The Contractor will assign to the Owner all manufacturer’s warranties relating to 
materials and labor used in the work and will perform the Work in such a manner 
as to preserve all such manufacturer’s warranties. The CONTRACTOR will deliver 
a certificate evidencing that insurance and bonds required by the Contract 
Documents will remain in full force and effect pursuant to the requirements of the 
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Contract. The final Certificate for Payment will not be issued until all such 
warranties and guaranties have been received and accepted by the Owner, and a 
Certificate of Acceptance is issued by the Engineer. 

 
 5.3.1 FINAL INSPECTION AND ACCEPTANCE  
 

Whenever the improvements provided for by the Contract shall have been 
completely performed on the part of the CONTRACTOR, the 
CONTRACTOR shall notify the OWNER, and Engineer that the 
improvement is ready for final inspection. The Engineer shall then make 
such final inspection, and if the work is satisfactory and in accordance with 
the specifications and Contract Documents, the CONTRACTOR shall be 
issued a certificate of acceptance.  

 
 5.3.2 FINAL PAYMENT  
 

Whenever the improvements provided for by the Contract shall have been 
completely performed on the part of the CONTRACTOR, as evidenced in 
the certificate of acceptance, and all required submissions provided to the 
OWNER, a final estimate showing the value of the work shall be prepared 
by the Engineer as soon as the necessary measurements and computations 
can be made. All prior estimates upon which payments have been made are 
subject or necessary corrections or revisions in the final payment. The 
amount of this final estimate, less any sums that have been previously paid, 
or deducted under the provisions of the Contract, shall be paid the 
CONTRACTOR within 30 days after the final acceptance, provided that the 
CONTRACTOR has furnished to the OWNER a consent of surety and an 
affidavit or other satisfactory evidence that all indebtedness connected with 
the Work and all sums of money due for any labor, materials, apparatus, 
fixtures or machinery furnished for and used in the performance of the work 
have been paid or otherwise satisfied, or that the person or persons to whom 
the same may respectively be due have consented to such final payment.   

  
 The acceptance by the CONTRACTOR of the final payment as aforesaid 

shall operate as and shall be a release to the OWNER from all claims or 
liabilities under the Contract, including all subcontractor claims, for 
anything done or furnished or relating to the Work under the Contract or for 
any act or neglect of said OWNER relating to or connected with the 
Contract.  

  
 All warranties and guarantees shall commence from the date of the 

certificate of acceptance. No interest shall be due the CONTRACTOR on 
any partial or final payment or on the retainage.  
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5.3 MODIFICATIONS TO CONTRACT WORK OR TIME OF PERFORMANCE 
 

 5.3.1 OWNER’S RIGHT TO TEMPORARILY SUSPEND WORK  
  
 5.3.2 REASONS FOR SUSPENSION  

  
 The OWNER shall have the right by written order to temporarily suspend 

the work, in whole or in part, whenever, in the judgment of the OWNER, 
such temporary suspension is required:  

    
   A. in the interest of the OWNER generally,  
   B. due to government or judicial controls or orders which make  
       performance of this contract temporarily impossible or illegal,  

C. to coordinate the work of separate contractors at the job site,  
D. to expedite the completion of a separate contract even though the 

completion of this particular Contract may be thereby delayed,  
E. because of weather conditions unsuitable for performance of the 

Work, or  
F. because the CONTRACTOR is proceeding contrary to contract 

provisions or has failed to correct conditions considered unsafe 
for workmen.  

 
The written order of the OWNER to the CONTRACTOR shall state the 
reasons for suspending the work and the anticipated periods for such 
suspension. Upon receipt of the OWNER’S written order, the 
CONTRACTOR shall suspend the work covered by the order and shall take 
such means and precautions as may be necessary to properly protect the 
finished and partially finished work, the unused materials and uninstalled 
equipment, including the providing of suitable drainage about the work and 
erection of temporary structures where necessary. The CONTRACTOR 
shall not suspend the Work without written direction from the OWNER and 
shall proceed with the work promptly when notified by the OWNER to 
resume operations.  

 
 5.3.3 NO ADDITIONAL COMPENSATION  
 

No additional compensation shall be paid to the CONTRACTOR for a 
temporary suspension of the Work by the OWNER or otherwise where same 
is caused by the fault of the CONTRACTOR. Where such temporary 
suspension is not due to the fault of the CONTRACTOR, he shall be entitled 
to:  

 
A. an equitable extension of working time for the completion of the 
work, not to exceed the delay caused by such temporary suspension, 
as determined by the OWNER; and  
 
B. the actual and necessary costs of properly protecting the finished 
and partially finished work, unused materials and uninstalled 
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equipment during the period of the ordered suspension as 
determined by the OWNER as being beyond the Contract 
requirements, such costs, if any, to be determined pursuant to the 
terms of the Contract; and  
 
C. where the CONTRACTOR elects to move equipment from the 
job site and then return it to the site when the work is ordered 
resumed, the actual and necessary costs of these moves, in an 
amount determined by the OWNER pursuant to the terms of the 
Contract.  

 
5.3.4 USE OF COMPLETED PORTIONS OF WORK  
 

The OWNER may, after written notice to the CONTRACTOR, and without 
incurring any liability for increased compensation to the CONTRACTOR, 
take over and use any completed portion of the Work prior to the final 
completion and acceptance of the entire work included in the Contract, and 
notwithstanding that the time allowed for final completion has not expired. 
The OWNER and CONTRACTOR agree that occupancy of portions of the 
Work by the OWNER shall not in any way evidence the substantial 
completion of the entire work or signify the OWNER’s acceptance of the 
Work. 

 
The CONTRACTOR shall not object to, nor interfere in any way with, such 
occupancy or use after receipt of the OWNER’S written notice. 
Immediately prior to such occupancy and use, the OWNER shall inspect 
such portion of the Work to be taken over and shall furnish the 
CONTRACTOR a written statement of the work, if any, still to be done on 
such part. The CONTRACTOR shall promptly thereafter complete such 
unfinished work to permit occupancy and use on the date specified in the 
OWNER’S written order, unless the OWNER shall permit specific items of 
work to be finished after the occupancy and use by the OWNER.  

 
In the event the CONTRACTOR is unreasonably delayed by the OWNER 
exercising its rights under this section, the CONTRACTOR may submit a 
request for an extension of time; CONTRACTOR’S sole remedy for an 
unreasonable delay shall be an extension of time and shall not be entitled to 
any additional compensation.  

 
5.4 COMMENCMENT; TIME OF COMPLETION; DELAYS; EXTENSION OF 
 TIME; LIQUIDATED DAMAGES 

 
 5.4.1 COMMENCEMENT; TIME OF COMPLETION 
 

Contractor shall commence work within ten (10) consecutive calendar days 
after receiving from County a notice to proceed.  Contractor agrees and 
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covenants that the number of consecutive calendar days allowed to 
complete all work following a notice to proceed shall be as follows: 
 

____________________________________________ 
5.4.2. LIQUIDATED DAMAGES FOR FAILURE TO COMPLETE ON TIME  
 

Time is of the essence in the progress and completion of this Contract. For 
each calendar day that any Work shall remain uncompleted after the time 
specified in the proposal and the Contract, or the increased time granted by 
the OWNER, or as equitably increased by additional work or materials 
ordered after the Contract is signed, the sum per day given in the following 
schedule, unless otherwise specified in the special provisions, shall be 
deducted from the monies due the CONTRACTOR:   

   
_________________________ ($______________) 

   
 

The sum of money thus deducted for such delay, failure or noncompletion 
is not to be considered as a penalty, but shall be deemed, taken and treated 
as reasonable liquidated damages, per calendar day that the 
CONTRACTOR shall be in default after the time stipulated in the Contract 
for completing the Work. The said amounts are fixed and agreed upon by 
and between OWNER and CONTRACTOR because of the impracticability 
and extreme difficulty of fixing and ascertaining the actual damages the 
OWNER in such event would sustain; and said amounts are agreed to be 
the amount of damages which the OWNER would sustain and which shall 
be retained from the monies due, or that may become due, the 
CONTRACTOR under this Contract; and if said monies be insufficient to 
cover the amount owing, then the CONTRACTOR or his surety shall pay 
any additional amounts due.  

 
 5.4.3 EXTENSIONS OF TIME 
 

The CONTRACTOR shall be entitled to an extension of working time 
under this Contract only when claim for such extension is submitted to the 
OWNER in writing by the CONTRACTOR within seven days from and 
after the time when any alleged cause of delay shall occur, and then only 
when such time is approved by the OWNER. In adjusting the Contract 
working time for the completion of the Project, unforeseeable causes 
beyond the control and without the fault or negligence of the 
CONTRACTOR, including, acts of God or the public enemy, acts of the 
OWNER, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes, or delays of subcontractors due to such causes beyond their 
control shall be taken into consideration.  

 
If the satisfactory execution and completion of the Contract should require 
work and materials in greater amounts or quantities than those set forth in 
the Contract, requiring more time for completion than the anticipated time, 
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then the contract working time shall be equitably increased, but not more 
than in the same proportion as the cost of the additional work bears to the 
cost of the original work contracted for. No allowances shall be made for 
delays or suspension of the performance of the Work due to the fault of the 
CONTRACTOR.  

 
No adjustment to working time shall be made if, concurrently with the 
equitable cause for delay, there existed a cause for delay due to the fault or 
negligence of the CONTRACTOR, his agents, employees or 
subcontractors; and no adjustment shall be made to the Contract Price and 
the CONTRACTOR shall not be entitled to claim or receive any additional 
compensation as a result of or arising out of any delay resulting in 
adjustment to the working time hereunder, including delays caused by the 
acts or negligence of the OWNER. Notwithstanding any other provision of 
the Contract Documents, all claims for extension of working time must be 
submitted in accordance with the provisions of this Contract, and no act of 
the OWNER shall be deemed a waiver or entitlement of such extension.  

 
5.5 TERMINATION FOR CONVENIENCE OF THE OWNER  
  
 5.5.1 NOTICE OF TERMINATION  
 

The performance of the Work under this Contract may be terminated by the 
OWNER in whole or from time to time in part, in accordance with this 
section, whenever the OWNER shall determine that such termination is in 
the best interest of the OWNER. Any such termination shall be effected by 
mailing a notice of termination to the CONTRACTOR specifying the extent 
to which performance of work under the Contract is terminated, and the date 
upon which such termination becomes effective. Receipt of the notice shall 
be deemed conclusively presumed and established when the letter is placed 
in the United States Mail by the OWNER. Further, it shall be deemed 
conclusively presumed and established that such termination is made with 
just cause as therein stated; and no proof in any claim, demand or suit shall 
be required of the OWNER regarding such discretionary action.  

 
 5.5.2 CONTRACTOR ACTION 
 

After receipt of a notice of termination, and except as otherwise directed by 
the OWNER or Engineer, the CONTRACTOR shall:  

 
A. stop work under the Contract on the date and to the extent 
specified in the notice of termination;  
B. place no further orders or subcontracts for materials, services or 
facilities except as may be necessary for completion of such portion 
the Work under the Contract as is not terminated;  
C. terminate all orders and subcontracts to the extent that they relate 
to the performance of work terminated by the notice of termination;  
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D. transfer title to the OWNER and deliver in the manner, at the 
times, and to the extent, if any, directed by the OWNER or Engineer:  

1. the fabricated or unfabricated parts, work in process, 
completed work, supplies and other material produced as a 
part of, or acquired in connection with the performance of, 
the work terminated by the notice of termination; and  
2. the completed or partially completed plans, drawings, 
information and other property which, if the Contract had 
been completed, would have been required to be furnished 
to the OWNER.  

E. complete performance of such part of the work as shall not have 
been terminated by the notice of termination; and  
F. take such action as may be necessary, or as the Engineer may 
direct, for the protection and preservation of the property related to 
its Contract which is in the possession of the CONTRACTOR and 
in which the OWNER has or may acquire an interest.  

 
At a time not later than 30 days after the termination date specified in the 
notice of termination, the CONTRACTOR may submit to the OWNER a 
list, certified as to the quantity and quality, of any or all items of termination 
inventory not previously disposed of, exclusive of items the disposition of 
which has been directed or authorized by the Engineer. Not later than 15 
days thereafter, the OWNER shall accept title to such items and remove 
them or enter into a storage agreement covering the same, provided that the 
list submitted shall be subject to verification by the Engineer upon removal 
of the items, or, if the items are stored, within 45 days from the date of 
submission of the list, and provided that any necessary adjustments to 
correct the list as submitted shall be made prior to final settlement.  

 
 5.5.3 TERMINATION CLAIM  

 
Within 60 days after notice of termination, the CONTRACTOR shall 
submit his termination claim to the Engineer and the OWNER in the form 
and with the certification prescribed herein. Unless one or more extensions 
in writing are granted by the OWNER upon request of the CONTRACTOR, 
made in writing within such 60-day period or authorized extension thereof, 
any and all such claims shall be conclusively deemed waived.  The 
termination claim shall (1) list all Contract Work which the 
CONTRACTOR has completed but for which the CONTRACTOR asserts 
it has not been paid, including any retainage; (2) list of all fabricated or 
unfabricated parts, work in process, completed work, supplies and other 
material produced as a part of, or acquired in connection with the 
performance of the Contract and the itemized cost for each such fabricated 
or unfabricated part, work in process, completed work, supplies and other 
material; (3) list all costs and expenses saved as a result of the termination 
of the Contract.  The termination claim must include a copy of all invoices 
for fabricated or unfabricated parts, supplies and other material produced as 
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a part of, or acquired in connection with the performance of the Contract for 
which the CONTRACTOR seeks compensation; all invoices for any 
subcontractors providing services related to the Contract; and (3) evidence 
of payment of all material suppliers and subcontractors, together with 
CONTRACOTR’s certification that all such-material suppliers and 
subcontractors have been fully paid together with executed lien releases 
from each such material supplier and subcontractor.  The termination claim 
may not include any request for payment of Extra Work for which a Change 
Order has not been issued or for which the CONTRACTOR has not fully 
and timely complied with the provisions of section 2.3 of this Contract. 

 
 5.5.4 AMOUNTS  

 
The CONTRACTOR and OWNER may agree upon the whole or any part 
of the amount or amounts to be paid to the CONTRACTOR by reason of 
the total or partial termination of work pursuant hereto, provided that such 
agreed amount or amounts shall never exceed the total contract price as 
reduced by the amount of payments otherwise made and as further reduced 
by the Contract Price of work not terminated. The contract shall be amended 
accordingly, and the CONTRACTOR shall be paid the agreed amount. No 
amount shall be due for lost or anticipated profits. Nothing prescribing the 
amount to be paid to the CONTRACTOR in the event of failure of the 
CONTRACTOR and the OWNER to agree upon the whole amount to be 
paid to the CONTRACTOR by reason of the termination of work pursuant 
to this section, shall be deemed to limit, restrict or otherwise determine or 
affect the amount or amounts which may be agreed upon to be paid to the 
CONTRACTOR pursuant to this paragraph. 

 
 5.5.5 FAILURE TO AGREE  
 

In the event of the failure of the CONTRACTOR and the OWNER to agree, 
as provided herein, upon the whole amount to be paid to the 
CONTRACTOR by reason of the termination of work pursuant to this 
section, the OWNER shall determine, on the basis of information available 
to it, the amount, if any, due to the CONTRACTOR by reason of the 
termination and shall pay to the CONTRACTOR the amounts determined. 
No amount shall be due for lost or anticipated profits.  

 
 5.5.6 DEDUCTIONS  
 

In arriving at the amount due the CONTRACTOR under this section, there 
shall be deducted (a) all unliquidated advance or other payments on account 
theretofore made to the CONTRACTOR, applicable to the terminated 
portion of this contract; (b) any claim which the OWNER may have against 
the CONTRACTOR in connection with this Contract; and (c) the agreed 
price for or the proceeds of sale of any materials, supplies or other things 
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kept by the CONTRACTOR or sold, pursuant to the provisions of this 
clause, and not otherwise recovered by or credited to the OWNER.  

 
 5.5.7 ADJUSTMENT  
 

If the termination hereunder be partial prior to the settlement of the 
terminated portion of this Contract, the CONTRACTOR may file with the 
Owner a request in writing for an equitable adjustment of the price or prices 
specified in the Contract relating to the continued portion of the Contract 
(the portion not terminated by the notice of termination), and such equitable 
adjustment as may be agreed upon shall be made in such price or prices; 
nothing contained herein, however, shall limit the right of the OWNER and 
the CONTRACTOR to agree upon the amount or amounts to be paid to the 
CONTRACTOR for the completion of the continued portion of the Contract 
when said contract does not contain an established contract price for such 
continued portion.  

 
 5.5.8 NO LIMITATION OF RIGHTS  
 

Nothing contained in this section shall limit or alter the rights which the 
OWNER may have for termination of this Contract under any other 
provision of this Contract or any other right which OWNER may have for 
default or breach of contract by CONTRACTOR.  

 
5.6 CONTRACTOR DEFAULT: OWNER’S RIGHT TO SUSPEND WORK AND 
 ANNUL CONTRACT  

 
The Work or any portion of the Work under contract shall be suspended 
immediately on written order of the OWNER declaring the CONTRACTOR to be 
in default. A copy of such notice shall be served on the CONTRACTOR’S surety. 
The contract may be annulled by the OWNER for any good cause or causes, among 
others of which special reference is made to the following:  

A. failure of the CONTRACTOR to start the work within 10 days from date 
specified in the written work order issued by the OWNER to begin the work;  
B. evidence that the progress of the work being made by the 
CONTRACTOR is insufficient to complete the work within the specified 
working time;  
C. failure of the CONTRACTOR to provide sufficient and proper 
equipment, materials or construction forces for properly executing the 
Work;  
D. evidence that the CONTRACTOR has abandoned the Work or 
discontinuance of the performance of the Work or any part thereof and 
failure to resume performance within a reasonable time after notice to do 
so;  
E. evidence that the CONTRACTOR has become insolvent or bankrupt, or 
otherwise financially unable to carry on the Work;  
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F. deliberate failure on the part of the CONTRACTOR to observe any 
requirements of the specifications or to comply with any orders given by 
the Engineer as provided for in the specifications;  
G. failure of the CONTRACTOR to promptly make good any defects in 
materials or workmanship, or any defects of any nature, the correction of 
which has been directed in writing by the OWNER;  
H. evidence of collusion for the purpose of illegally procuring a contract or 
perpetrating fraud on the OWNER in the construction of work under 
contract;  
I. repeated violations of safe working procedures;  
J. the filing by the CONTRACTOR of litigation against the OWNER prior 
to final completion of the Work. When the Work is suspended for any of 
the causes itemized above, or for any other cause or causes, the 
CONTRACTOR shall discontinue the Work or such part thereof as the 
OWNER shall designate, whereupon the surety may either at its option 
assume the Contract or that portion thereof which the OWNER has ordered 
the CONTRACTOR to discontinue and perform the same or, with the 
written consent of the OWNER, sublet the same, provided, however, that 
the surety shall exercise its option within two weeks after the written notice 
to discontinue the work has been served upon the CONTRACTOR and 
upon the surety or its authorized agents. The surety in such event shall 
assume the CONTRACTOR’S place in all respects and shall be paid by the 
OWNER for all work performed by it in accordance with the terms of the 
Contract, but in no event shall such payments exceed the contract amount, 
regardless of the cost to the surety to complete the Work.  

 
In the event that the surety assumes the CONTRACTOR’S place, duties and 
responsibilities in the Contract, all monies remaining due the CONTRACTOR at 
the time of his default shall thereupon become due and payable to the surety as the 
work progresses, subject to all terms of the Contract. In case the surety does not, 
within the hereinabove specified time, exercise its obligation to assume the 
Contract or that portion thereof which the OWNER has ordered the 
CONTRACTOR to discontinue, then the OWNER shall have the power to 
complete by contract or otherwise, as it may determine, the Work herein described 
or such part thereof as it may deem necessary; and the CONTRACTOR hereto 
agrees that the OWNER shall have the right to take possession of or use any or all 
of the materials, plans, tools, equipment, supplies and property of every kind 
provided by the CONTRACTOR for the purpose of the Work and to procure other 
tools, equipment and materials for the completion of the same and to charge to the 
account of the CONTRACTOR the expense of said contract for labor, materials, 
tools, equipment and expenses incident thereto. The expense so charged shall be 
deducted by the OWNER out of such monies as may be due or may at any time 
thereafter become due the CONTRACTOR under and by virtue of the Contract or 
any part thereof.  
 
The OWNER shall not be required to obtain the lowest bid for the work of 
completing the Contract, but the expenses to be deducted shall be the actual cost of 
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such work. In case such expense is less than the sum which would have been 
payable under the contract if the same had been completed by the CONTRACTOR, 
then in such case the OWNER may pay the CONTRACTOR the difference in the 
cost, provided that the CONTRACTOR shall not be entitled to any claim for 
damages or for loss of anticipated profits.  
 
In case such expense shall exceed the amount which would have been payable 
under the Contract if the same had been completed by the CONTRACTOR, the 
CONTRACTOR and his surety shall pay the amount of the excess to the OWNER 
on notice from the OWNER for excess due including any costs incurred by the 
OWNER, such as inspection, legal fees and liquidated damages. When any 
particular part of the Work is being carried out by the OWNER by contract or 
otherwise under the provisions of this section, the CONTRACTOR shall continue 
the remainder of the Work in conformity with the terms of the contract and in such 
manner as not to hinder or interfere with the performance of workmen employed as 
above provided by the OWNER or surety.  

 
5.7  SUSPENSION BY COURT ORDER AGAINST THE OWNER  
 

The CONTRACTOR shall suspend such part or parts of the Work pursuant to a 
court order issued against the OWNER and shall not be entitled to additional 
compensation by virtue of such court order; neither shall the CONTRACTOR be 
liable to the OWNER in the event the Work is suspended by such court order, unless 
such suspension is due to the fault or negligence of the CONTRACTOR. A delay 
of the CONTRACTOR due to a court order against the OWNER, or due to the 
OWNER’S failure to secure right-of-way at the time required or because of a 
conflict of a utility with the Work, shall not be cause for additional compensation 
for damages sustained by the CONTRACTOR, but may be a cause for extension of 
contract working time only. The CONTRACTOR’S sole remedy for any 
suspensions of the Work is an equitable extension of time to perform the Work. 

 
5.8 NO WAIVER OF RIGHTS OR ESTOPPEL  
 

The OWNER, or any officer or agent thereof, shall not be precluded at any time, 
either before or after final completion and acceptance of the Work and final 
payment therefore from:  

 
A. showing the true and correct amount, classifications, quality and 
character of the Work done and materials furnished by the CONTRACTOR 
or any other person under this Contract, or from showing at any time that 
any determination, return, decision, approval, order, letter, payment or 
certification is untrue and incorrect or improperly made in any particular, or 
that the Work or the materials or any parts thereof do not in fact conform to 
the contract requirements; and (b) demanding the recovery from the 
CONTRACTOR of any overpayments made to him, or such damages as the 
OWNER may sustain by reason of the CONTRACTOR’S failure to perform 
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each and every part of this Contract in strict accordance with its terms; or 
both. 

 
VI. AUTHORITY OF THE ENGINEER 

 
6.1 All work shall be performed in a good and workmanlike manner and to the 

satisfaction of the Engineer. The Engineer shall decide all questions which arise as 
to the quality and acceptability of materials furnished, work performed, manner of 
performance, rate of progress of the work, sequence of the construction, 
interpretation of the plans and specifications, acceptable fulfillment of the Contract, 
compensation, mutual rights between contractors under these specifications and 
suspension of the Work. He shall determine the amount and quality of work 
performed and materials furnished, and his decisions and estimates shall be final. 
His estimate in such event shall be a condition precedent to the right of the 
CONTRACTOR to receive money due him under the Contract.  

 
6.2 OWNER’S REPRESENTATIVES  
 

Where the Contract Documents indicate that determinations, directions or 
approvals shall be made by the OWNER or “Owner’s representatives,” this shall 
mean the OWNER acting directly, or through duly authorized persons acting within 
the limit of authority delegated to them. Any determination, direction or approval 
of such authorized representatives shall be subject to review by the OWNER. For 
purposes of administering the schedule or the payment provisions of this Contract 
the Engineer may act as the Owner’s representative for purposes of approving 
payments, changes, scheduling, or acceptance of the Work, at the OWNER’S 
discretion.  

 
6.3 INSPECTIONS OF WORK PROGRESS 
 

The Engineer shall visit the site at during construction of the Project as necessary 
as the Owner’s Representative to verify that the Work is being performed in 
compliance with the Contract Documents and shall be given total access to the 
Project by the CONTRACTOR. Site visits or inspections by the Engineer shall in 
no way relieve the CONTRACTOR of any of its responsibilities or duties pursuant 
to the Contract Documents. The Engineer will neither have control over, nor be 
responsible for, the construction means and methods, techniques, sequences, or 
procedures, or for the safety precautions and programs in connection with the Work 
or the Project. The CONTRACTOR shall be solely responsible for, the construction 
means and methods, techniques, sequences, or procedures, or for the safety 
precautions and programs in connection with the Work or the Project. 

 
6.4 CONSTRUCTION STAKES  

 
Engineer will provide the Contractor with primary horizontal and vertical control 
to consist of one construction baseline and two benchmarks. 
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The Contractor shall take all necessary precautions to preserve any and/or all 
markings and staking.  Payment for costs of restaking shall be the responsibility of 
the Contractor. 

 
6.5 APPROVAL OF SUBMITTALS 
 

The Engineer shall review and approve or take other appropriate action the 
CONTRACTOR’s submittals such as Shop Drawings, Product Data and Samples, 
for the purpose of checking for conformance with the Contract Documents. The 
Engineers review of the submittals shall not relieve the CONTRACTOR of any of 
its obligations to perform the Work in strict compliance with the Contract 
Documents. The Engineer’s review shall not be considered approval of safety 
precautions, means and methods, techniques, sequences or procedures that are the 
responsibility of the CONTRACTOR. 

 
VII. CLAIMS OR DISPUTES 

 
7.1 CLAIMS AGAINST OWNER AND ACTION THEREON.  
 

No claim against the OWNER under the Contract or for breach of the Contract or 
additional compensation for extra or disputed work shall be made or asserted 
against the OWNER under the Contract or in any court action, unless the 
CONTRACTOR shall have strictly complied with all requirements relating to the 
giving of notice and information with respect to such claim as required by the 
Contract.  

 
7.2 CLAIM AGAINST OFFICERS, EMPLOYEES OR AGENT OF THE OWNER.  
 

No claim whatsoever shall be made by the CONTRACTOR against any, past, 
present or future, officer, employee or agent of the OWNER for or on account of, 
anything done or omitted to be done in connection with this Contract.  

 
VIII. MISCELLANEOUS PROVISIONS 

 
8.1 FINANCIAL INTEREST IN ANY CONTRACT BY OWNER’S OFFICERS, 
 EMPLOYEES OR AGENTS  
 

No officer, employee or agent of the OWNER shall have a financial interest, direct 
or indirect, in any contract with the OWNER or be financially interested, directly 
or indirectly, in the sale to the OWNER of any land, materials, supplies or services, 
except on behalf of the OWNER as an officer or employee. Any willful violation 
of this article shall constitute malfeasance in office, and any officer or employee 
guilty thereof shall thereby forfeit his office or position. Any violation of this article 
with the knowledge, expressed or implied, of the persons, partnership, company, 
firm, association or corporation contracting with the OWNER shall render the 
contract involved voidable by the OWNER.  
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8.2 SERVICE OF NOTICES  
 

The OWNER and the CONTRACTOR shall each designate addresses where all 
notices, directions or other communication may be delivered or to which they may 
be mailed.  
 
Notices to the surety or sureties on contract bonds shall be directed or delivered to 
the home office, or to the agent or agents who executed the bonds on behalf of the 
surety or sureties, or to their designated agent for delivery of notices.  
 
Actual delivery of any such notice, direction or communication to the aforesaid 
places or depositing it in a postpaid wrapper addressed thereto in any post office 
regularly maintained by the United States Postal Service shall be conclusively 
deemed to be sufficient service thereof upon the above persons as of the date of 
such delivery or deposit.  
 
The designated addresses may be changed at any time by an instrument in writing 
executed by the party changing the addresses and delivered to the other party.  
 
Nothing herein contained shall, however, be deemed to preclude or tender 
inoperative the service of any notice, direction or communication upon the above 
parties personally or, if the CONTRACTOR be a corporation, upon any officer or 
director thereof.  

 
8.3 UNLAWFUL PROVISIONS DEEMED STRICKEN  
 

In the event a term, condition, or provision of this Agreement is determined to be 
void, unenforceable, or unlawful by a court of competent jurisdiction, then that 
term, condition, or provision shall be deleted and the remainder of the Agreement 
shall remain in full force and effect. 

 
8.4 ALL LEGAL PROVISIONS INCLUDED  
 

It is the intent and agreement of the parties to this contract that all legal provisions 
of law required to be inserted herein shall be and are inserted herein. If through 
mistake or oversight, however, any such provision is not herein inserted, or is not 
inserted in proper form, then upon application of either party, the contract shall be 
amended so as to strictly comply with the law and without prejudice to the rights 
of either party hereunder.  

 
8.5 ASSIGNMENTS  
 
 The CONTRACTOR shall not assign, transfer, convey or otherwise dispose of this 

contract, or his right to execute it, or his right, title or interest in it or any part thereof 
without the previous written consent of the surety company and the written 
approval of the OWNER.  
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The CONTRACTOR shall not assign, either legally or equitably, by power of 
attorney or otherwise, any of the monies due or to become due under this Contract 
or its claim thereto without the prior written consent of the surety company and the 
written approval of the OWNER.  
The approval of the OWNER of a particular assignment, transfer or conveyance 
shall not dispense with such approval to any further or other assignments.  
 
The approval by the OWNER of any assignment, transfer or conveyance shall not 
operate to release the CONTRACTOR or surety hereunder from any of the Contract 
and bond obligations, and the CONTRACTOR shall be and remain fully 
responsible and liable for the defaults, negligent acts and omissions of his 
assignees, their agents and employees, as if they were his own. 

 
8.6 STATE AND LOCAL SALES AND USE TAXES  

 
The OWNER qualifies for exemption from the state and local sales and use taxes, 
pursuant to the provisions of Section 151.309 of the Texas Limited Sales, Excise 
and Use Tax Act. Therefore, the CONTRACTOR shall not pay such taxes which 
would otherwise be payable in connection with the performance of this Contract.  
 
The CONTRACTOR shall issue an exemption certificate in lieu of the tax on the 
purchase, rental or lease of:  

  
 A. all materials, supplies, equipment and other tangible personal property 

incorporated into the real property being improved; and  
B. all materials, supplies, equipment and other tangible personal property 
used or consumed by the CONTRACTOR in performing the Contract with 
the OWNER. Materials and supplies “used in the performance of a contract” 
include only those materials actually incorporated into the property being 
improved and those supplies directly used to incorporate such materials into 
the property being improved. Overhead supplies and supplies used 
indirectly or only incidental to the performance of the Contract with the 
OWNER are not included in the exemption.  
 

Under “reasons said purchaser is claiming this exemption” in the exemption 
certificate, the CONTRACTOR must name the OWNER and the project for which 
the equipment, material and supplies are being purchased, leased or rented.  

 
8.7 VENUE AND GOVERNING LAW  
 

The parties agree that the laws of the State of Texas shall govern the interpretation, 
validity, performance and enforcement of this Construction Agreement, and that 
the exclusive venue for any legal proceeding involving this Construction 
Agreement shall be in Collin County, Texas.  
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8.8 NO WAIVER OF LEGAL RIGHTS  
 

Inspection by the Engineer or OWNER; any order, measurement, quantity or 
certificate by the Engineer; any order by the OWNER for payment of money; any 
payment for or acceptance of any work; or any extension of time or any possession 
taken by the OWNER shall not operate as a waiver of any provisions of the contract 
or any power therein reserved to the OWNER of any rights or damages therein 
provided. Any waiver of any breach of contract shall not be held to be a waiver of 
any other or subsequent breach. The OWNER reserves the right to correct any error 
that may be discovered in any estimate that may have been paid and to adjust the 
same to meet the requirements of the Contract Documents. The OWNER reserves 
the right to recover by process of law sums as may be sufficient to correct any error 
or make good any deficiency in the Work resulting from such error, dishonesty or 
collusion by the CONTRACTOR or his agents, discovered in the Work after the 
final payment has been made.  
 
Neither final acceptance of the Work, nor final payment shall relieve the 
CONTRACTOR of responsibility for faulty materials or workmanship, and the 
CONTRACTOR shall promptly remedy any defects due thereto and pay for any 
damage to other work resulting therefrom. Likewise, neither final acceptance nor 
final payment, nor partial or entire use or occupancy of the work by the OWNER 
shall constitute acceptance of work not done in accordance with the Contract 
Documents or relieve CONTRACTOR of liability with respect to any expressed or 
implied warranties or responsibility for faulty materials or workmanship, whether 
same be patently or latently defective.  

 
8.9 OBLIGATION TO PERFORM FUNCTIONS  

Any failure or neglect on the part of OWNER or Engineer or inspectors to enforce 
provisions herein dealing with supervision, control, inspection, testing or 
acceptance and approval of the work shall never operate to relieve CONTRACTOR 
from full compliance with the Contract Documents nor render OWNER liable to 
CONTRACTOR for money damages, extensions of time or increased 
compensation of any kind.  

 
8.10 SUCCESSORS AND ASSIGNS  

Subject to the limitations upon assignment and transfer herein contained, this 
contract shall be binding upon and inure to the benefit of the parties hereto, their 
respective successors and assigns.  

 
8.11 HEADINGS  

The title and headings contained in the Contract Documents and the subject 
organization are used only to facilitate reference, and in no way define or limit the 
scope of intent of any of the provisions of this Contract.  

 
8.12  ENTIRE AGREEMENT; AMENDMENTS; BINDING EFFECT 

This Construction Agreement, including the Contract Documents and all the 
documents incorporated therein represents the entire and integrated agreement 
between the OWNER, Collin County, and the CONTRACTOR, and supersedes all 
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prior negotiations, representations, or agreements, either written or oral.  This 
Construction Agreement may be amended only by written instrument signed by 
both, the OWNER, Collin County, and the CONTRACTOR. CONTRACTOR 
acknowledges that no representations have been made to it, upon which it is relying 
in entering into this Contract, which are not expressly set forth in the Contract 
Documents. 

 
8.13 INTERPRETATION 
 Although this Agreement is drafted by the OWNER, Collin County, should any 

part be in dispute, the parties agree that this Construction Agreement shall not be 
construed more favorable for either party. No rule of construction requiring that 
ambiguities in this Contract shall be construed more favorably for either party shall 
apply.  

 
8.14 EXPENSES FOR ENFORCEMENT 
 In the event either Party hereto is required to employ an attorney to enforce the 

provisions of this Agreement or is required to commence legal proceedings to 
enforce the provisions hereof, the prevailing Party shall be entitled to recover from 
the other, reasonable attorney's fees and court costs incurred in connection with 
such enforcement, including collection. 

 
8.15 FORCE MAJEURE 
 No party shall be liable or responsible to the other party, nor be deemed to have 

defaulted under or breached this Agreement, for any failure or delay in fulfilling or 
performing any term of this Agreement, when and to the extent such failure or delay 
is caused by or results from acts beyond the affected party’s reasonable control, 
including, without limitation: acts of God; flood, fire or explosion; war, invasion, 
riot or other civil unrest; actions, embargoes or blockades in effect on or after the 
date of this Agreement; or national or regional emergency (each of the foregoing, 
a “Force Majeure Event”). A party whose performance is affected by a Force 
Majeure Event shall give notice to the other party, stating the period of time the 
occurrence is expected to continue and shall use diligent efforts to end the failure 
or delay and minimize the effects of such Force Majeure Event. 
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IN WITNESS WHEREOF, the parties have executed this Construction Agreement 
upon the year and date indicated beneath their signatures hereto. 
 
 

CONTRACTOR: 
 
 
             
 
      By:        
 
      ____________________________________ 
 
      Date:        
 
 
ATTEST: 
 
       
Secretary 
 
 
      
 

COLLIN COUNTY, TEXAS: 
 
     By:        
     Michelle Charnoski, NIGP-CPP, CPPB, Purchasing Agent 
 
     Date:        
 
                                  
     Collin County Commissioners Court Order No. 
 
ATTEST: 
 
       
Secretary 
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ACKNOWLEDGMENTS 
 
STATE OF TEXAS     § 
       
COUNTY OF    § 
 
BEFORE ME,      on this day personally appeared   
             , of     , a     corporation, 
known to me (or proved to me on the oath of)       or 
through     (description of identity card or other document) to be the 
person whose name is subscribed to the foregoing instrument and acknowledged to me that 
he/she executed the same as the act and deed of the corporation, for the purposes and 
consideration therein expressed and in the capacity therein stated. 
 
GIVEN UNDER MY HAND AND SEAL OF OFFICE, this the   day of  , 20__ 
 
       
Notary Public, State of Texas 
             
Printed Name 
 
My Commission expires on the   day of    ,   . 
 
 
 
STATE OF TEXAS     § 
       
COUNTY OF COLLIN§ 
 
BEFORE ME,      on this day personally appeared   
   , Purchasing Agent of COLLIN COUNTY, TEXAS, a political subdivision 
of the State of Texas, known to me (or proved to me on the oath of)    
  or through    (description of identity card or other document) to be 
the person whose name is subscribed to the foregoing instrument and acknowledged to me 
that he/she executed the same as the act and deed of COLLIN COUNTY, TEXAS, for the 
purposes and consideration therein expressed and in the capacity therein stated. 
 
GIVEN under my hand and seal of office this the    day of   
 , 20__ 
 
        
Notary Public, State of Texas 
 
        
Printed Name 
 
My Commission expires on the   day of    ,   . 



006111  PERFORMANCE BOND    
STATE OF TEXAS  § 
COUNTY OF COLLIN  §   KNOW ALL MEN BY THESE PRESENTS:  

 
That          , a corporation organized and existing under the laws of 

the State of   , and fully authorized to transact business in the State of Texas, whose address is     of the 
City of     County of   , and State of   ,(hereinafter referred to as “Principal”), and    
          (hereinafter referred to as “Surety”, a corporation organized under 
the laws of the State of       and authorized under the laws of the State of Texas to act as surety on bonds for principals, are held and firmly bound 
unto     (hereinafter referred to as “Owner”) and unto all persons, firms and corporations who may furnish materials for or perform 
labor upon the buildings, structures or improvements referred to in the attached Contract, , in the penal sum of             
Dollars ($     ) (not less than 100% of the approximate total amount of the Contract as evidenced in the proposal  plus 10-
percent of the stated penal sum as an additional sum of money representing additional court expenses, attorneys’ fees, and liquidated damages arising out of or 
connected with the below identified Contract) in lawful money of the United States, for the payment whereof, the said Principal and Surety bind themselves, and their 
heirs, administrators, executors, successors, and assigns, jointly and severally, firmly by these presents:  

WHEREAS, the Principal has entered into a certain written contract with the Owner, dated the   day   of    , 202   , to which 

said Contract is hereby referred to and made a part hereof and as fully and to the same extent as if copied at length herein for the construction of           ,                                                       
              . 

CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal fully and faithfully executes the work and performance of the Contract in 

accordance with the plans specifications, and Contract Documents, including any extensions thereof which may be granted with or  without notice to Surety, during the 

original term thereof, and during the life of any guaranty required under the Contract, and according to the true intent and meaning of said Contract and the plans and 

specifications hereto annexed, if the Principal shall repair and/or replace all defects due to faulty materials or  workmanship that appear within a period of one year from 

the date of final completion and final acceptance of the work by OWNER; and if the Principal shall fully indemnify and save harmless the OWNER from all costs and 

damages which OWNER may suffer by reason of failure to so perform herein and shall fully reimburse and repay OWNER all outlay and expense which the OWNER 

may incur in making good any default or deficiency, then this obligation shall be void; otherwise, to remain in full  force and effect; and in case said CONTRACTOR 

shall fail to do so, it is agreed that the OWNER may do said work and supply such materials and charge the same against said CONTRACTOR and Surety on this 

obligation.  Provided further, that if any legal action be filed on this Bond, venue shall lie in Collin County, Texas.  
"PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions Texas Government Code, Chapter 2253, as amended, and Chapter 3503 

of the Texas  Insurance Code, as amended, and all liabilities on this bond shall be determined in accordance with the provisions of said articles to the same extent as if 
they were fully copied at length herein.  

Surety, for value received, stipulates and agrees that the bond shall automatically be increased by the amount of any Change Order or supplemental 
agreement which increases the Contract price with or without notice to the Surety, but in no event shall a Change Order or Supplemental Agreement which reduces the 
Contract price decrease the penal sum of the Bond.  And further that no change, extension of time, alteration, or addition to the terms of the Contract, or to the work 
performed thereunder, or the plans, specifications, or drawings accompanying the same shall in any way affect its obligation on this bond, and it does hereby waive 
notice of any such change, extension of time, alteration, or addition to the terms of the Contract or to the work to be performed thereunder. 

Surety agrees that the bond provides for the repairs and/or replacement of all defects due to faulty materials and workmanship that appear within a period of 
one (1) year from the date of completion and acceptance of the improvement by the OWNER.  
 The undersigned and designated agent is hereby designated by Surety herein as the agent resident to whom any requisite notice may be delivered and on 
whom service of process may be had in matters arising out of such suretyship. 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this   day of    202  . 
WITNESS       PRINCIPAL 
               
        Printed/Typed Name      
        Title:       
        Company:       
               
        Address:       
               
WITNESS       SURETY 
               
        Printed/Typed Name       
        Title:        
        Company:        
               
        Address:        
               
The Resident Agent of the Surety for delivery of notice and service of process is: 
Name:          
Address:           Note:  Date of Bond must NOT be 
Phone Number:           prior to date of contract. 
           Revised 11/2008 



 
 006113  PAYMENT BOND     

 
STATE OF TEXAS  § 
COUNTY OF COLLIN  §   KNOW ALL MEN BY THESE PRESENTS:  

 
That          , a corporation organized and existing under the laws of 

the State of    , and fully authorized to transact business in the State of Texas, whose address is     
of the City of        County of    , and State of     
,(hereinafter referred to as “Principal”), and              
(hereinafter referred to as “Surety”, a corporation organized under the laws of the State of        and authorized under the laws of the State 
of Texas to act as surety on bonds for principals, are held and firmly bound unto        (hereinafter referred 
to as “Owner”) and unto all persons, firms and corporations who may furnish materials for or perform labor upon the buildings, structures or improvements referred to 
in the attached Contract, , in the penal sum of                  
Dollars ($     ) (not less than 100% of the approximate total amount of the Contract as evidenced in the proposal) in lawful 
money of the United States, for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, executors, successors, and assigns, 
jointly and severally, firmly by these presents:  

WHEREAS, the Principal has entered into a certain written contract with the Owner, dated the   day   of    , 202   , to which 

said Contract is hereby referred to and made a part hereof and as fully and to the same extent as if copied at length herein for the construction of                     ,  
              . 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that the bond guarantees the full and proper protection of all claimants 
supplying labor and material in the prosecution of the work provided for in said Contract and for the use of each claimant, and that conversely should the Principal 
faithfully perform said Contract and in all respects duly and faithfully observe and perform all and singular the covenants, conditions, and agreements in and by said 
Contract, agreed to by the Principal, and according to the true intent and meaning of said Contract and the claims and specifications hereto annexed, and any and all 
duly authorized modifications of said Contract that may hereafter be made, notice of which modification to Surety being hereby waived, then this obligation shall be 
void; otherwise, to remain in full force and effect.  Provided further, that if any legal action be filed on this Bond, venue shall lie in Collin County, Texas. 

"PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions Texas Government Code, Chapter 2253, as amended, and Chapter 3503 
of the Texas  Insurance Code, as amended, and all liabilities on this bond shall be determined in accordance with the provisions of said articles to the same extent as if 
they were fully copied at length herein.  

Surety, for value received, stipulates and agrees that the bond shall automatically be increased by the amount of any Change Order or supplemental 
agreement which increases the Contract price with or without notice to the Surety and that no change, extension of time, alteration or addition to the terms of the 
Contract, or to the work performed thereunder, or the plans, specifications, or drawings accompanying the same, shall in anyway affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract, or to the work to be performed thereunder.  
 The undersigned and designated agent is hereby designated by Surety herein as the agent resident to whom any requisite notice may be delivered and on 
whom service of process may be had in matters arising out of such suretyship. 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this   day of    202  . 
 
WITNESS       PRINCIPAL 
               
        Printed/Typed Name      
        Title:       
        Company:       
               
        Address:       
               
WITNESS       SURETY 
               
        Printed/Typed Name       
        Title:        
        Company:        
               
        Address:        
               
 
The Resident Agent of the Surety for delivery of notice and service of process is: 
Name:          
Address:           Note:  Date of Bond must NOT be 
Phone Number:           prior to date of contract. 
 
           Revised 11/2008 



 
 

006119 MAINTENANCE BOND    
 
STATE OF TEXAS  § 
COUNTY OF COLLIN  §   KNOW ALL MEN BY THESE PRESENTS:  

 
That          , a corporation organized and existing under the laws of 

the State of   , and fully authorized to transact business in the State of Texas, whose address is     of the 
City of     County of   , and State of   ,(hereinafter referred to as “Principal”), and    
          (hereinafter referred to as “Surety”, a corporation organized under 
the laws of the State of       and authorized under the laws of the State of Texas to act as surety on bonds for principals, are held and firmly bound 
unto     (hereinafter referred to as “Owner”) and unto all persons, firms and corporations who may furnish materials for or perform 
labor upon the buildings, structures or improvements referred to in the attached Contract, , in the penal sum of             
Dollars ($     ) in lawful money of the United States, for the payment whereof, the said Principal and Surety bind themselves, 
and their heirs, administrators, executors, successors, and assigns, jointly and severally, firmly by these presents:  

WHEREAS, the Principal has entered into a certain written contract with the Owner, dated the   day   of    , 202   , to which 

said Contract is hereby referred to and made a part hereof and as fully and to the same extent as if copied at length herein for the construction of                     ,  
              .  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that the bond guarantees the full and proper maintenance and repair of 

the work herein contracted to be done and performed for a period of    year(s) from the date of acceptance and Principal will do all necessary 

backfilling that may arise on account of sunken conditions in ditches, or otherwise, and do and perform all necessary work and repair any defective condition growing 

out of or arising from the improper laying or construction of same, or on account of any breaking of same caused by said CONTRACTOR in construction of same , or 

on account of any defect arising in any of said work laid or constructed by said CONTRACTOR or on account of improper excavation or backfilling, it being 

understood that the purpose of this section is to cover all defective conditions arising by reason of defective materials, work or labor performed  by said 

CONTRACTOR, then this obligation shall be void; otherwise, to remain in full force and effect; and in case said CONTRACTOR shall fail to do so, it is agree that the 

OWNER may do said work and supply such materials and charge the same against said CONTRACTOR and Surety on this obligation.  Provided further, that if any 

legal action be filed on this Bond, venue shall lie in Collin County, Texas.  
"PROVIDED, HOWEVER, that said Surety, for value received, stipulates and agrees the bond shall automatically be increased by the amount of any 

Change Order or supplemental agreement which increases the Contract price with or without notice to the Surety and that no change, extension of time, alteration or 
addition to the terms of the Contract, or to the work performed thereunder, or the plans specifications, or drawings accompanying the same shall in any way affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the Contract or to the work to be 
performed thereunder.  
 The undersigned and designated agent is hereby designated by Surety herein as the agent resident to whom any requisite notice may be delivered and on 
whom service of process may be had in matters arising out of such suretyship. 

 
IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this   day of    202  . 

WITNESS       PRINCIPAL 
               
        Printed/Typed Name      
        Title:       
        Company:       
               
        Address:       
               
WITNESS       SURETY 
               
        Printed/Typed Name       
        Title:        
        Company:        
               
        Address:        
               
The Resident Agent of the Surety for delivery of notice and service of process is: 
Name:          
Address:           Note:  Date of Bond must NOT be 
Phone Number:           prior to date of contract. 
 
           Revised 11/2008 
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SECTION 23 00 10 – MECHANICAL SUBMITTAL PROCESS 

PART 1 - GENERAL 

1.1 SUBMITTALS 
A. Comply with all submittal provisions of Division 1. 
B. Submit electronic copies of the submittal to the prime consultant (i.e. architect) in order to 

process and track the submittals properly in accordance with Division 1 and 23 submittal 
requirements. Architects and consultants are to submit all submittals and RFI’s to the 
mechanical engineer electronically. Send to “mdengca@md-eng.com”. Submittals shall 
be labeled by their project specification section or CSI specification section if not listed in 
project specifications. 

C. Contractor is responsible to separate submittals per specification section. Unseparated 
submittals are subject to rejection without review. 

D. Allow a minimum of ten (10) working days for the review of submittals and each re-
submittal. 

E. Submittals that have been reviewed and marked as REJECTED (REJ) or REVISE & 
RESUBMIT (RES) should be resubmitted within 10 days to be reviewed again by engineer. 

F. Compliance with the Contract documents shall be the sole responsibility of the Contractor.  
Items on equipment that are were not accepted by the Architect in writing as an approved 
equal shall be replaced or revised to comply with the contract documents at the 
Contractor's expense. 

G. Resubmission of rejected submittals shall be limited to one (1) in number.  Costs for 
processing subsequent resubmittals in excess of the first resubmittal, resulting from the 
Contractor's disregard of Architect/Engineer's primary submittal rejection comments, shall 
be borne by the Contractor.  Costs shall be based on Architect/Engineer's hourly rates as 
published in their current professional fee schedules and shall also include reimbursable 
costs for delivery, mailing, and photocopies at direct cost, plus ten percent (10%). 

1.2 REQUIRED SPECIFICATIONS (PROJECT SPECIFIC) 
A. The chart below are the submittals required for the project. 

 
 
 
 

See required specifications on next page 
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Required 

X 
Submittal Name 

Spec  

Reference 

X 
Common Work Results for HVAC 

     -O&M manual, Shop Drawings 
23 05 00 

X 
Identification for HVAC Piping & Equipment 

     -Valve tags, Pipe markers, Equipment plates, 
23 05 53 

X 
HVAC Insulation 

     -Piping Insulation, Duct insulation, Adhesives 
     -Sealants, Covers, Aluminum UV covers. 

23 07 00 

X 
Hydronic Piping 

     -Copper/Steel/Plastic pipe & fittings 

     -Joining materials; Valves & Specialties 

23 21 13 

 

 

END OF SECTION  
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SECTION 23 05 00 – COMMON WORK RESULTS FOR HVAC 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
A. The Drawings and General Provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to the Work in this 
Section. 

1.2 DESCRIPTION 
A. The General Requirements for Mechanical Work are intended to be complementary to the 

General Requirements of the Construction Contract. 
B. Work Included:  Provide complete mechanical systems where shown on the drawings, as 

specified herein, and as needed for a complete and proper installation including, but not 
necessarily limited to the following summary of work: 
1. Furnish and install a complete chilled water piping system as shown on drawings 

and described herein. 

1.3 GENERAL REQUIREMENTS 
A. Unless otherwise specified, materials are to be new and of current U.S. manufacture, free 

from defects and of the best quality of their respective kinds.  
B. Equipment and/or materials damaged in shipment or handling, or otherwise damaged 

before installation, shall be replaced with new equipment and/or materials.  Damaged 
equipment and/or materials shall not be repaired at the jobsite.  

C. Furnishing of the proper equipment and/or materials and to see that it is installed as 
recommended by the manufacturer is entirely the responsibility of the Contractor.  If 
required for proper installation, the Contractor shall obtain advice and supervisory 
assistance from a representative of the specific manufacturer of the equipment being 
installed.   

D. Materials and adhesives to conform to Federal Standard Flame-Spread Properties, Inc., 
with composite fire and smoke hazard ratings, maximum 25 for flame spread and 50 for 
smoke developed.  Adhesives to be waterproof.   

E. The Contractor shall promptly notify the Architect in writing of any conflict between the 
requirements of the Contract Documents and the manufacturer's directions and shall obtain 
the Engineer instructions before proceeding with the work.  Should the Contractor perform 
any such work that does not comply with the manufacturer's directions or such instructions 
from the Engineer, he shall bear all costs arising in connection with the deficiencies.   

F. Belts, pulleys, chains, gears, couplings, projecting screws, keys or other rotating parts 
which are located so that a person can come in close proximity thereto shall be fully 
enclosed properly provided with a guard.  

1.4 QUALITY ASSURANCE AND APPLICABLE STANDARDS 
A. Use adequate numbers of skilled workers that are thoroughly trained and experienced in 

the necessary crafts and are completely familiar with the specified requirements and the 
methods needed for proper performance of the work of this Section. 

B. Provide all equipment, materials, labor, supervision, and services necessary for or 
incidental to the installation of a complete and operating Chilled Water system as indicated 
on the drawings and as specified.  

C. The Contractor shall be responsible for fitting his material and apparatus into the building 
and shall carefully lay out his work at the site to conform to the structural conditions, to 
avoid all obstructions, to conform to the details of the installation and thereby to provide an 
integrated satisfactory operating installation.   

  

MARCH 2024



 

 

MDE PROJECT NO. 221531   
COMMON WORK RESULTS FOR HVAC 

23 05 00 - 2 

D. Without additional cost to the Owner, provide such other labor and materials as are 
required to complete the work of this Section in accordance with the requirements of 
governmental agencies having jurisdiction, regardless of whether such materials and 
associated labor are called for elsewhere in these Contract Documents. 

E. Codes:  Perform all work in accordance with the latest edition of the following codes: 
1. State and city building, fire, plumbing and mechanical codes. 
2. International Fire Code  
3. International Mechanical Code  
4. International Plumbing Code  
5. International Electrical Code  
6. Energy Conservation Code  
7. National Fire Protection Association (NFPA) 
8. American with Disabilities Act (ADA) 
9. ICC/ANSI A117.1 Accessible and Useable Buildings and Facilities. 
10. All authorities having jurisdiction. 
11. Architectural code review drawing. 

F. The Contractor shall comply in every respect with all requirements of National Fire 
Protection Association, local Fire Department regulations and utility company 
requirements.  In no case does this relieve the Contractor of the responsibility of complying 
with these Specifications and Drawings where specified conditions are of higher quality 
than the requirements of the above-specified authorities.  Where requirements of the 
Specifications and Drawings are more lenient than the requirements of the above 
authorities having jurisdiction, the Contractor shall make installations in compliance with 
the requirements of the above authorities with no extra compensation.  

G. Where conflicts occur between drawings, specifications or code requirements, the most 
stringent requirement shall take precedence. 

H. Standards:  The specifications and standards of the following organizations are by 
reference made a part of these specifications.  All work, unless otherwise indicated, shall 
comply with the requirements and recommendations wherever applicable: 
1. American National Standards Institute (ANSI). 
2. American Society for Testing and Materials (ASTM). 
3. American Society of Mechanical Engineers (ASME). 
4. American Society of Refrigeration, Heating and Air Conditioning Engineers 

(ASHRAE). 
5. Electrical Testing Laboratories (ETL). 
6. National Bureau of Standards (NBS). 
7. National Electrical Manufacturer's Association (NEMA). 
8. National Fire Protection Association (NFPA). 
9. Underwriters Laboratories, Inc. (UL). 

I. Welding Qualifications:  Qualify procedures and personnel according to the following: 
1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 
2. ASME Boiler and Pressure Vessel Code:  Section IX. 

1.5 REQUIREMENTS OF REGULATORY AGENCIES 
A. The requirements and recommendations of the latest edition of the Occupational Safety 

and Health Administration (OSHA) Act are by reference made a part of these 
specifications. All work shall comply with the requirements and recommendations wherever 
applicable. 

1.6 SUBMITTALS 
A. Comply with all submittal provisions of Division 1. 
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B. Submit electronic copies of the submittal to the prime consultant (i.e. architect) in order to 
process and track the submittals properly in accordance with Division 1 and 23 submittal 
requirements. Architects and consultants are to submit all submittals and RFI’s to the 
mechanical engineer electronically. Send to “mdengca@md-eng.com”. Submittals shall 
be labeled by their project specification section or CSI specification section if not listed in 
project specifications 

C. Product Data:  Submit the following: 
1. Materials list of items proposed to be provided under Division 23. 
2. Manufacturer's specifications and other data needed to prove compliance with the 

specified requirements.  The term "Compliance" is understood to mean that the 
Contractor certifies that the submitted equipment will meet or exceed the contract 
document requirements.  Items that do not clearly meet this definition should be 
identified and explained as required in the following paragraph. 

3. Identify the difference between the specified item or function and the proposed.  
Explain with enough detail so that the Engineer/Owner can easily determine that 
the item complies with the functional intent.  List any disadvantages or advantages 
of the proposed item versus the specified item.  Submit technical data sheets 
and/or pictures and diagrams to support and clarify.  Organize in a clear and 
concise format.  All substitutions shall be approved in writing by Architect.  The 
Architect’s decision shall be final. 

4. Allow a minimum of ten (10) working days for the review of submittals and each 
re-submittal. 

5. Submittals that have been reviewed and marked as REJECTED (REJ) or MAKE 
CORRECTIONS NOTED (MCN) should be resubmitted within 10 days to be 
reviewed again by engineer. 

6. Compliance with the Contract documents shall be the sole responsibility of the 
Contractor.  Items on equipment that are were not accepted by the Architect in 
writing as an approved equal shall be replaced or revised to comply with the 
contract documents at the Contractor's expense. 

7. Manufacturer's recommended installation procedures which, when reviewed by 
the Architect, shall become the basis for accepting or rejecting actual installation 
procedures used on the work.  

8. Sign the submittal as an indication of compliance with the contract documents.  
Any deviations from the contract documents shall be indicated on the submittal 
prior to signing.  Any deviations not indicated shall be cause for rejection and 
removal of the non-complying equipment at the Contractor’s expense. 

D. Submittals required of materials and equipment under this section include the following: 
1. Piping and Accessories Materials: 

a. Clearly marked up manufacturer's data showing compliance with the 
specifications for: (Include model numbers and highlight products) 
1) Piping material proposed for each system. 
2) Valves, cocks, and specialties. 
3) Flexible connectors for piping. 
4) Flanges. 

b. l/8" scale (minimum) piping shop drawings showing coordinated piping 
routing and arrangements with all equipment, accessories and system 
expansion and contraction compensation methods. 

2. Mechanical Identification Materials: 
a. Clearly marked-up product literature or samples showing compliance with 

specified materials for: (Include model numbers and highlight products) 
1) Valve tagging. 
2) Pipe marking. 
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3. Insulation: 
a. Manufacturer's certified data on thermal performance. 
b. Details, when required, of methods to be used in providing for unusual 

piping expansion and contraction. 
c. Manufacturer's data on any alternate insulation material of reduced 

thickness, including pre-insulated pipe. 
d. Manufacturer's data on all jacketing materials, sealants and fasteners. 

4. Record Documents:  Reference the requirements detailed in this section. 
5. Operation and Maintenance Data:  Reference the requirements detailed in this 

section. 
E. Resubmission of rejected submittals shall be limited to one (1) in number.  Costs for 

processing subsequent resubmittals in excess of the first resubmittal, resulting from the 
Contractor's disregard of Architect/Engineer's primary submittal rejection comments, shall 
be borne by the Contractor.  Costs shall be based on Architect/Engineer's hourly rates as 
published in their current professional fee schedules and shall also include reimbursable 
costs for delivery, mailing, and photocopies at direct cost plus ten percent (10%). 

1.7 SUBSTITUTIONS 
A. Comply with all provisions of Division 1. 
B. The use of manufacturers' names and catalog numbers followed by the phrase "or equal" 

is generally used to establish a standard of quality and utility for the specified items and to 
provide a dimensional reference for construction documents that are drawn to scale. 

C. Submittals for "equal" items shall, where applicable, include the following data that are not 
necessarily required for specified items: 
1. Performance characteristics. 
2. Materials. 
3. Finish. 
4. Certification of conformance with specified codes and standards. 
5. Manufacturer's specifications and other data needed to prove compliance with the 

specified requirements.  The term "Compliance" is understood to mean that the 
Contractor certifies that the submitted equipment will meet or exceed the contract 
document requirements.  Items that do not clearly meet this definition should be 
identified and explained as required in Paragraph 6 below. 

6. Identify the difference between the specified item or function and the proposed.  
Explain with enough detail so that the Architect/ Engineer/Owner can easily 
determine that the item complies with the functional intent.  List any disadvantages 
or advantages of the proposed item versus the specified item.  Submit technical 
data sheets and/or pictures and diagrams to support and clarify.  Include shop 
drawings for all piping and pumpsper Paragraph 1.5 Submittals.  Organize in a 
clear and concise format 

D. Submittals of "equal" components or systems may be rejected if: 
1. The material or equipment would necessitate the alteration of any portion of the 

mechanical, electrical, architectural or structural design. 
2. Dimensions vary from the specified material or equipment in such a manner that 

accessibility or clearances are impaired or the work of other trades is adversely 
affected. 

E. Proposed substitutions for materials or equipment must be submitted ten (10) days prior to 
final bid date for consideration as approved equals.  Otherwise, such substitutions will not 
be permitted.  Proposals for substitutions shall be made only by the prime bidders.  
Manufacturers, distributors, and sub-contractors shall not make proposals to the Architect 
for substitutions. 

F. All equipment installed on this project shall have local representation, local factory 
authorized service, and a local stock of repair parts 
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G. No substitution shall be made unless authorized in writing by the Architect. Should a 
substitution be accepted, and should the substitute material prove defective or otherwise 
unsatisfactory for the service intended, and within the guarantee period, the Contractor 
shall replace this material or equipment with material or equipment specified, at his own 
expense, and to the satisfaction of the Architect. 

H. Contractors submitting bids on substitute materials and equipment must also provide a 
written performance guarantee certifying that the substitute materials and equipment will 
produce the specified effects and meet the approval of the Architect.  

1.8 ORDINANCES, PERMITS, METERS, UTILITIES AND ROYALTIES 
A. Procure all permits and licenses necessary for completion of this project and pay all lawful 

fees required and necessary pursuant in obtaining said permits and licenses.  All required 
certificates of approvals and inspections by local governing and regulating authorities shall 
be obtained and paid for by the Contractor. 

B. Pay any royalty payments required or fees for the use of patented equipment or systems. 
Defend all law suits or claims for infringement of any patent rights and shall hold the Owner 
and/or Architect/Engineer harmless from loss as a result of said suits or claims. 

1.9 COMPATIBILITY OF EQUIPMENT 
A. Assume full responsibility for satisfactory operation of all component parts of the 

mechanical systems to assure compatibility of all equipment and performance of the 
integrated systems in accordance with the requirements of the specifications.  Should the 
Contractor consider any part of the specifications or drawings as rendering his acceptance 
of such responsibility impossible, prohibitive, or restrictive, he shall notify the Engineer 
before submitting his bid, and the bid shall be accompanied by a written statement of any 
objections or exceptions to the specifications and drawings. 

B. All equipment shall be installed in a manner to permit access to all surfaces.  All valves, 
motors, drives, filters, and other accessory items shall be installed in a position to allow 
removal for service without disassembly of another part. 

1.10 CONSTRUCTION REQUIREMENTS 
A. The drawings show the arrangements of work.  Should project conditions necessitate 

rearrangement, or if the materials or equipment can be installed to a better advantage in a 
different manner, the Contractor shall, before proceeding with the work, prepare and submit 
five copies of Drawings of the proposed arrangement for the Architect’s review.  Allow a 
minimum of ten (10) working days for review. 

B. Should the Contractor propose to install equipment requiring space conditions other than 
those shown, or rearrange the equipment, he shall assume responsibility for the 
rearrangement of the space and shall have the Architect review the change before 
proceeding with the work.  The request for such changes shall be accompanied by shop 
drawings of the space in question.  Identify monetary credits proposed or other benefits of 
the change.  Allow a minimum of ten (10) working days for review. 

C. The Contractor shall be responsible for the proper location and size of all slots, holes or 
openings in the building structure pertaining to his work and for the correct location of pipe 
sleeves. 

1.11 CONNECTIONS FOR OTHERS 
A. The Mechanical Contractor shall rough in for and make all connections to all equipment, 

machinery, etc., provided by others in accordance with detailed roughing-in Drawings 
provided by the equipment suppliers, by actual measurements of the equipment 
connections, or as detailed 

B. Contractor shall make all final connections and shall provide all required pipe, fittings, 
valves, traps, etc. 

C. Provide all air gap fittings required, using materials hereinbefore specified.  In each service 
line connected to an item of equipment or piece of machinery, provide a shutoff valve.  On 
each drain not provided with a trap, provide a suitable trap. 
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D. All pipe fittings, valves, traps, etc., exposed in finished areas and connected to chrome 
plated lines provided by others shall be chrome plated to match. 

1.12 PROJECT RECORD DOCUMENTS 
A. Provide the record documents associated with the work of Division 23 in strict accordance 

with the provisions of these specifications. 
B. Throughout progress of the Division 23 Work, maintain an accurate record of changes in 

the Contract Documents that apply to work of Division 23.  Changes shall include all 
addendums issued during bidding.  Maintain an accurate record of the location of 
mechanical service lines and outlets and all outside utilities. 

C. Delegate the responsibility for maintenance of Record Documents to one person on the 
Contractor's staff as approved by the Architect. 

D. Accuracy of Records 
1. Thoroughly coordinate changes within the Record Documents, making adequate 

and proper entries on each page of Specifications and each sheet of drawings and 
other documents where such entry is required to show the change properly.  Match 
the symbology and format of the base documents. 

2. Accuracy of records shall be such that a future verification of items shown in the 
Contract Documents may rely reasonably on information obtained from the 
approved Project Record Documents. 

E. Maintain the job set of Record Documents completely protected from deterioration and 
from loss and damage until completion of the work and transfer of all recorded data to the 
final Project Record Documents. 

F. Making Entries on Drawings 
1. Using an erasable colored pencil (not ink or indelible pencil), clearly describe the 

change by graphic line and note as required. 
2. Date all entries. 
3. Call attention to the entry by a "cloud" drawn around the area or areas affected. 
4. In the event of overlapping changes, use different colors for the overlapping 

changes. 
5. Make entries within 24 hours after receipt of information that the change has 

occurred. 
6. Maintain the base drawing format and use the same symbology. 
7. Convert field mark-ups to finished CADD record drawings when required in this 

section. 
G. Conversion of Schematic Layouts 

1. In some cases on the drawings, arrangements of piping and similar items are 
shown schematically and are not intended to portray precise physical layout.  
Determine final physical arrangement subject to the Architect's approval. However, 
design of future modifications of the facility may require accurate information as to 
the final physical layout of items which are shown only schematically on the 
drawings. 

2. Show on the job set of record drawings, by dimension accurate to within one inch, 
the centerline of each run of items such as all sleeves and piping, etc., below 
grade, in walls, or in the concrete slab.  A surface mounted device indicates the 
exact location: 
a. Clearly identify the item by accurate note such as "Sanitary Sewer" and 

the like. 
b. Show, by symbol or note, the vertical location of the item "under slab," "in 

ceiling plenum," "exposed," and the like. 
c. Make all identification sufficiently descriptive that it may be related reliably 

to the specifications. 
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H. Final Project Record Documents 
1. The purpose of the final Project Record Documents is to provide factual 

information regarding all aspects of the Work, both concealed and visible, to 
enable future modification of the Work to proceed without lengthy and expensive 
site measurement, investigation, and examination. 

2. Provide CAD electronic files in .dwg format using AutoCAD software.  Engineer 
will also provide a list of drawing layers and names that shall be maintained. 

3. Provide completed record drawings on USB drive and one full size hard copy of 
each drawing. 

4. Refer to Division 1 for additional requirements. 
I. Provide front and back covers for each manual, using durable material approved by the 

Architect, and clearly identified on or through the cover with at least the following 
information: 

 
 
   OPERATING AND MAINTENANCE INSTRUCTIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

OPERATING AND MAINTENANCE MANUAL (Required Layout) 
 

J. Contents:  Include at least the following: 
1. Neatly typewritten index near the front of the manual, giving immediate information 

as to location within the manual of all emergency information regarding the 
installation. 

• Title Page 

o Job Name 

o Site Address 

o Include Contact information of prime contractor. 

• Table of contents 

• Warranty Information. 

o Include all contractor warranties 

▪ Signed and dated documents 

• Permits-Inspections 

• Subcontractor list 

o Include all subcontractors. 

▪ Company name, Contact info. 

▪ Trade Responsibility. 

• Vendor list 

o Include name and addresses of vendors  

▪ Warranty information 

▪ Replaceable parts 

• Approved submittals 

o Include all approved product submittals 

• Reports/Certificates/Redlines 

o Engineers Observation Reports 

o Contractor Start-up Report 

o As-builts for  piping 

• O&M Manuals 

• Equipment Information. 

o Include Model, Serial and location. 

• Signed Approval 

o Page for approval signature of the engineer and approval date. 
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2. Complete instructions regarding operation and maintenance of all equipment 
provided including lubrication, disassembly, and reassembly. 

3. Complete nomenclature of all parts of all equipment. 
4. Complete nomenclature and part number of all replaceable parts, name and 

address of nearest vendor, and all other data pertinent to procurement procedures. 
5. Copy of all guarantees and warranties issued. 
6. Manufacturer's bulletins, drawings, and descriptive data, clearly indicating the 

precise items included in this installation and deleting, or otherwise clearly 
indicating, all manufacturers' data with which this installation is not concerned. 

7. Such other data as required in other sections of these specifications. 

1.13 WARRANTY 
A. Contractor shall warranty all piping materials and workmanship for a period of one year 

after date of substantial completion and replace or repair any faulty equipment or 
installation at no cost to the Owner for such service during this period, all in accordance 
with requirements of Division 1. 

B. This warranty shall not void specific warranties issued by manufacturers for greater periods 
of time.  Nor shall it void any rights guaranteed to the Owner by law. 

C. Warranties shall be in writing in a form satisfactory to the Owner, and shall be delivered to 
the Owner before final payment is made. 

D. Upon completion of the work of Division 23, thoroughly clean all exposed portions of the 
mechanical installation, removing all traces of soil, labels, grease, oil and other foreign 
material and using only the type cleaner recommended by the manufacturer of the item 
being cleaned. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION 

3.1 TESTING AND INSPECTION 
A. Provide personnel and equipment, make required tests, and secure required approvals 

from the Architect and governmental agencies having jurisdiction. 
B. Make written notice to the Architect adequately in advance of each of the following stages 

of construction: 
1. When all rough-in is complete, but not covered. 
2. As specified in all Division 23 sections. 
3. At the completion of the work of Division 23. 

C. When material or workmanship is found to not comply with the specified requirements, 
remove the noncomplying items from the job site and replace them with items complying 
with the specified requirements at no additional cost to the Owner.  This shall be performed 
within 3 days after receipt of written notice of noncompliance. 

3.2 INSTALLATION METHODS 
A. Cut pipe accurately to measurements established at the building and install into position 

without springing or forcing.  All open ends of pipes shall be capped or otherwise closed 
until the systems are closed with final connections.   

B. No pipe joints nearer than 12" to a wall, ceiling or floor penetration will be permitted, unless 
joint is of the welded type.  

C. Piping systems shall be made up straight and true and run at proper grades to permit 
proper flow of the contained material.  Piping shall be graded for proper drainage.  
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D. Piping shall follow as closely as possible the routes shown on plans, which take into 
consideration conditions to be met at the site and in the building.  Should any unforeseen 
conditions arise, lines shall be changed or rerouted as required after approval from the 
Engineer and Owner.   

E. All piping shall be installed with due regard to expansion and contraction and so as to 
prevent excessive strain and stress in the piping and in connections to equipment.   

F. All piping shall be clean when it is installed; rust and/or dirt shall be removed.   
G. Screw joints shall be made with taper threads, properly cut.  Threads shall be cut using 

graphite and oil applied to the pipe only.  When threads are cut on pipes, the ends shall be 
carefully reamed to remove any burrs.  Pipe shall be up-ended and hammered to remove 
all shavings and foreign material, before installing.   

H. For additional installation requirements, refer to individual sections in Division 23.   

3.3 CUTTING AND PATCHING 
A. Perform cutting and patching associated with the work in strict accordance with the 

provisions of these Specifications and the following: 
1. Coordinate work to minimize cutting and patching work.  Cut and patch walls, 

floors, etc., resulting from work in existing construction or by failure to provide 
proper openings or recesses in new construction.  If cutting and patching is 
required, it shall be performed by trades specializing in that type work.  

2. Perform Architect-approved cutting and demolition by methods which will prevent 
damage to other portions of the work and provide proper surfaces to receive 
installation of new work and/or repair. 
a. Openings cut through concrete and masonry shall be made with masonry 

saws and/or core drills and at such locations acceptable to the 
Architect.  Impact-type equipment will not be used except where 
specifically acceptable to the Architect.   

b. Openings in precast concrete slabs or walls for pipes, etc., shall be core 
drilled to exact size.  Oversize the hole to allow for link seals, and to deter 
pipe corrosion condensation from forming. 

c. Where openings are cut through masonry walls, provide and install lintels 
or other structural supports to protect the remaining masonry.  Adequate 
supports shall be provided during the cutting operation to prevent any 
damage to the masonry occasioned by the operation.  All structural 
members, supports, etc., shall be of the proper size and shape, and shall 
be installed in a manner acceptable to the Architect.   

d. Openings cut through plaster or drywall shall be cut prior to plaster finish 
coat or texture coat on drywall.  Cutting of the finish coat of plaster or 
texture coat of drywall will not be permitted unless written approval of the 
Architect is obtained. 

e. Openings shall be restored and/or repaired as required to replace the cut 
surface to an "as-new" and/or "as original" condition.  Refer to the 
appropriate section of the specifications for the material involved. 

3. Perform fitting and adjusting of products to provide finished installation complying 
with the specified tolerances and finishes. 

4. Provide all core drilling of holes. Where sleeves and/or blockouts are required, they 
shall be cut or provided at locations required. On completion of this work or as 
work progresses, make all repairs and do all patching required as a result of work 
under this Contract.  All patching shall be performed in a manner that will restore 
the surrounding work to its original condition to the satisfaction of the Architect. 

5. Assume responsibility for the proper size of all sleeves and/or blockouts in the 
building structure pertaining to the work and for providing the correct location of 
pipe sleeves and/or blockouts. 

6. No cutting, boring or excavating which will weaken the structure will be permitted.  
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3.4 EXISTING UTILITIES AND TEMPORARY SERVICES FOR CONSTRUCTION 
A. Verify the location and capacity of existing utility services pertaining to work of Division 23.  

Relocate existing utilities unearthed by excavation as directed by the utility service 
companies affected. 
1. Temporary Services for Construction 
2. Provide temporary services in strict accordance with the provisions of these 

specifications. 
B. Regardless of whether or not the equipment has or has not been operated, the Contractor 

shall properly clean the equipment, install clean filter media, properly adjust, and complete 
all deficiency list items before final acceptance by the Owner.  The date of acceptance and 
performance certification will be the same date. 

3.5 EXISTING DOCK LEVELER REUSE 
A. The contractor shall properly remove the existing Dock Leveler to install later after piping 

is installed and concrete work at the dock begins. The Leveler shall be installed in the 
previous location. The contractor shall install leveler per manufacturers installation 
requirements.  

3.6 DEMOLITION 
A. The Contractor shall remove all piping, materials and items so indicated on the Drawings 

or required by the installation of new chilled water system piping.   
B. Chilled water lines points at which reuse is to be continued or service is to remain inciated 

on drawings.  Such services shall be sealed, capped, or otherwise tied-off or disconnected 
in a safe manner acceptable to the Owner.  All disconnections or connections into the 
existing chilled water piping shall be done in such a manner as to result in minimum 
interruption of services to adjacent occupied areas.  

3.7 TEMPORARY CHILLER 
A. Chilled water service to the Courthouse must remain in operation by the usage of a 

temporary 500 ton air cooled chiller package with generator operational throughout the 
construction period. Chilled water service shall not be interrupted without prior specific 
approval of the Owner as hereinbefore specified.  

3.8 EXCAVATION AND BACKFILLING 
A. Perform all excavation and backfilling necessary for the installation of the work. This shall 

include shoring and pumping in ditches to keep them in dry condition until the work has 
been installed.  All shoring required to protect the excavation and safeguard employees 
shall be properly performed. 

B. Perform excavation and backfilling in strict accordance with the provisions of these 
specifications including trench safety requirements. 

C. All excavations shall be made to the proper depth, with allowances made for floor slabs, 
forms, beams, etc.  Ground under piping shall be well compacted before piping is installed. 

D. Backfilling shall be made with selected soil, free from rocks and debris and shall be 
pneumatically tamped with 6 inch layers to secure a field density ratio of 95 percent as 
defined by ASTM Designation D698-57T (Proctor Soil Compaction Test). 

E. Excavated materials not suitable and not used in the backfill shall be removed from the 
site. 

F. Field check and verify the locations of all underground utilities.  Avoid disturbing these as 
far as possible.  In the event existing utilities are damaged, they shall be repaired at no 
cost to Owner. 

G. In a lime stabilized area, the lime stabilization shall be fully restored after the excavation is 
complete. 

H. Replace concrete, curbs, paving and other surface improvements cut during excavation to 
their original condition. 
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3.9 JOBSITE CONDITIONS 
A. Examine the areas and conditions under which work of this Section will be performed.  

Include required work to correct conditions detrimental to the timely and proper completion 
of all Division 23 Work.  Do not proceed until unsatisfactory conditions are corrected. 

B. The Contractor shall at all times take such precautions as may be necessary to properly 
protect all materials and equipment from damage from the time of delivery until the 
completion of the work.  This shall include the erection of all required temporary shelters 
and supports to adequately protect any items stored in the open on the site from the 
weather, the ground and surrounding work; the cribbing of any items above the floor of the 
construction; and the covering of items in the incomplete building with tarpaulins or other 
protective covering; the installation of electric heaters in electrical switchgear and similar 
equipment to prevent moisture damage.  Failure on the part of the Contractor to comply 
with the above will be sufficient cause for the rejection of the items in question. 

C. Take particular care not to damage the building structure in performing work.  All finished 
floors, step treads, and finished surfaces shall be covered to prevent any damage by 
workmen or their tools and equipment during the construction of the building. 

D. Equipment and materials shall be protected from rust both before and after installation.  
Any equipment or materials found in a rusty condition at the time of final inspection must 
be cleaned of rust and repainted as specified elsewhere in these Specifications. 

3.10 STORAGE AND PROTECTION  
A. Contractor shall provide the required protection of equipment and materials from the time 

of delivery until the completion of the Work.  Protect from damage, rust, rain, humidity and 
dust.   

B. Do not receive equipment or materials on the jobsite until adequate space has been 
provided for storage.   

C. Provide adequate supports for protection from the ground and erect required shelters for 
items stored in the open.   

D. Items stored within the building are to be adequately protected and covered with tarpaulins 
or other protective covering.   

E. Protect the building at all times during construction from damage by workmen, their tools 
and/or equipment.  Protect floors, steps, wall, ceilings, doors, windows and other finish 
surfaces.  

F. Equipment and materials found in a rusty condition at completion of the work will be 
thoroughly cleaned of rust and refinished as required to its original condition.  

3.11 PREPARATION AND COORDINATION  
A. Perform coordination work in strict accordance with provisions of these specifications and 

the following: 
1. Coordinate as necessary with other trades to assure proper and adequate 

interface with all work. 
2. Although such work is not specifically indicated, furnish and install all 

supplementary or miscellaneous items, appurtenances and devices incidental to 
or necessary for a sound, secure and complete installation of the HVAC system. 

3. Coordinate accepted equipment changes from those scheduled or specified with 
other trades affected.  Additional compensation to other trades for equipment 
changes is the responsibility of the Contractor making the change. 
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B. The Mechanical, Electrical, Plumbing, and associated Drawings are necessarily 
diagrammatic by their nature, and are not intended to show every connection in detail or 
every pipe or conduit in its exact location.  These details are subject to the requirements of 
standards referenced elsewhere in these specifications, and structural and architectural 
conditions.  The Contractor shall carefully investigate structural and finish conditions and 
shall coordinate the separate trades in order to avoid interference between the various 
phases of work.  Work shall be organized and laid out so that it will be concealed in furred 
chases and suspended ceilings, etc., in finished portions of the building, unless specifically 
noted to be exposed.  All exposed work shall be installed parallel or perpendicular to the 
lines of the building unless otherwise noted. 

C. When the mechanical, plumbing and electrical Drawings do not give exact details as to the 
elevation of pipe, conduit and ducts, the Contractor shall physically arrange the systems to 
fit in the space available at the elevations intended with proper grades for the functioning 
of the system involved.  Piping, exposed conduit and the duct systems are generally 
intended to be installed true and square to the building construction, and located as high 
as possible against the structure in a neat and workmanlike manner.  The Drawings do not 
show all required offsets, control lines, pilot lines and other location details.  Work shall be 
concealed in all finished areas. 

 
D. Verify all dimensions and distances.  No additional compensation will be allowed because 

of differences between work shown on the Drawings and actual dimensions and distances 
at the jobsite. 

 

 
END OF SECTION 
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SECTION 23 05 53 – IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
A. The Drawings and General Provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to the Work in this 
Section. 

1.2 SCOPE 
A. Provide all equipment, materials, labor, supervision, and services necessary for or 

incidental to the installation of all necessary identification items as indicated on the 
drawings and as specified. 
Work included: Pipe marking with flow direction 
 

B. Submittals:  Provide submittals as required in Section 23 00 10. “Submittal Process”. 

1.3 QUALITY ASSURANCE 
A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in 

the necessary crafts and who are completely familiar with the specified requirements and 
the methods needed for proper performance of the work of this Section. 

B. Without additional cost to the Owner, provide such other labor and materials as are 
required to complete the work of this Section in accordance with the requirements of 
governmental agencies having jurisdiction, regardless of whether such materials and 
associated labor are called for elsewhere in these Contract Documents. 

C. When requested, provide the Architect with manufacturer's certificate that materials meet 
or exceed minimum requirements as specified.  Marking system shall conform to ASME 
13.1, latest edition and OSHA 29 CFR 1910.261 requirements. 

PART 2 - PRODUCTS 

2.1 PIPE MARKERS 
A. Provide pipe markers for pipes that provide 360 degree visibility with ANSI approved color 

coded background, color of legend in relation to background color, legend letter size, and 
length of color field.  Additionally, direction of flow arrows shall be printed on the same 
markers, and words shall be repeated and reversed for use with flow in either direction. 
1. Each marker shall be formed with a clear acrylic covering suitable for use outdoors. 
2. For diameters 3/4" to 6", marker shall be formed in order to snap on and completely 

surround the pipe. For diameters 6" and larger, provide radius formed markers of 
same material. 

2.2 MANUFACTURERS 
A. Provide marking system as manufactured by W. H. Brady Company, Seton, Craftmark, or 

approved equal. 

PART 3 - EXECUTION 

3.1 GENERAL 
A. Place all markers in such locations that they are easily read by a person without assuming 

awkward or hazardous positions. 
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3.2 PIPE MARKERS 
A. Markers shall snap around the pipe, completely surrounding the pipe.  Markers shall not 

require taping or the use of any adhesive material or fasteners to permanently secure them 
to the pipe.  For diameters 6" and larger, secure with stainless steel spring fasteners. 

END OF SECTION 
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SECTION 23 07 00 – HVAC  INSULATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
A. The Drawings and General Provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to the Work in this 
Section. 

1.2 SUMMARY 
A. Provide all equipment, materials, labor, supervision, and services necessary for or 

incidental to the insulation of the mechanical systems as indicated on the drawings and as 
specified herein. 

B. Factory insulated equipment is excluded from this section of the specifications except that 
the insulating material characteristics shall equal or exceed those of specified materials for 
similar service. 

C. Work Included: 
1. Piping: 

a. Chilled water piping – above ground 
D. Submittals:  Provide submittals as required in Section 23 00 10, “Submittal Process”. 

1.3 QUALITY ASSURANCE 
A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in 

the necessary crafts and who are completely familiar with the specified requirements and 
the methods needed for proper performance of the work of this Section. 

B. Without additional cost to the Owner, provide such other labor and materials as are 
required to complete the work of this Section in accordance with the requirements of 
governmental agencies having jurisdiction, regardless of whether such materials and 
associated labor are called for elsewhere in these Contract Documents. 

C. When requested, provide the Architect with manufacturer's certificate that materials meet 
or exceed minimum requirements as specified. 

D. Pipe joints or cuts, shall be sealed with manufacturers glue. Any type of duct tape, foil tape, 
electrical tape or any other product that what the manufacturer supplies will be rejected 
and all insulation will be removed and replaced at the contractors cost.  

E. Splits or exposed piping will not be acceptable. All incorrectly installed insulation will be 
repaired at contractors cost.  

F. Acceptable Manufacturers: 
1. Fiberglass Insulation: 

a. Knauf Insulation 
b. Manson Insulation 
c. Owens Corning 
d. Johns Manville 
e. Certainteed 

2. Elastomeric Foam Insulation: 
a. Armacell North America 
b. Aeroflex USA 
c. K-Flex USA 

3. Metal Jacket / Fitting Covers: 
a. RPR Products, Inc.  
b. Ideal Products 
c. Johns Manville 
d. Shur-Fit Products 

4. Mastics, Coatings, Sealants, & Adhesives:  
a. Childers Products / H.B. Fuller Construction Products  
b. Foster Products / H.B. Fuller Construction Products 
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c. Vimasco Corporation 
d. Mon-Eco Industries 

1.4 GENERAL 
A. All materials shall be applied by workmen skilled in this trade.   
B. Mechanical fasteners shall be used whenever possible to ensure permanent construction.   
C. Materials will be applied only after all surfaces have been tested and cleaned. 
D. All material, jacket, coverings, sealers, mastics, and adhesives shall not exceed flame 

spread rating of 25 and smoke developed of 50 in accordance with ASTM Method E84, UL 
Standard 723 and NFPA Bulletins 90A and 90B. 

E. Insulation shall be vermin resistant. 
F. Fiberglass insulation shall not contain formaldehyde, asbestos, lead, mercury, mercury 

compounds, or poly-brominated diphenyl ether fire retardants. 
G. Fiberglass insulation products shall be UL GREENGUARD Gold certified. 
H. Fiberglass insulation products shall have a minimum of 50 percent recycled glass content 

certified and UL Validated. 
I. Fiberglass insulation products shall be constructed with 100% formaldehyde-free 

thermosetting resin binder and bio-soluble glass. 
J. Non-compressible insulation material shall be installed at hangers of cold piping to 

eliminate through metal conductance. 
K. Insulation of cold surfaces shall be vapor sealed. 
L. Minimum thickness of insulation shall be as listed or energy code as adopted by authority 

having jurisdiction.  However, sufficient insulation shall be provided to eliminate 
condensation on the cold surfaces and to maintain a maximum exterior insulation surface 
temperature no greater than the current OSHA Standard for hot surfaces. 

1.5 REFERENCES 
A. North American Commercial and Industrial Insulation Standards. 9th Edition or Latest 

Edition.  Published by Midwest Insulation Contractors Association (MICA).   
B. NAIMA CI228 Guide to Insulating Chilled Water Piping Systems with Mineral Fiber Pipe 

Insulation 33°F to 60°F (0.5°C to 15.6°C) First Edition, 2015.  Published by North American 
Insulation Manufacturers Association (NAIMA). 

C. NFPA 90A Standard for the Installation of Air-Conditioning and Ventilating Systems 
D. NFPA 90B Standard for the Installation of Warm Air Heating and Air-Conditioning Systems 
E. UL 723 Standard for Test for Surface Burning Characteristics of Building Materials 
F. ASTM E84 Standard Test Method for Surface Burning Characteristics of Building Materials 
G. ASTM E96 Standard Test Methods for Water Vapor Transmission of Materials 
H. ASTM E119 Standard Test Method for Fire Tests of Building Construction and Materials. 
I. ASTM C612 Standard Specification for Mineral Fiber Block and Board Thermal Insulation 
J. ASTM C 1104/C - 1104M Test Method for Determining the Water Vapor Sorption of 

Unfaced Mineral Fiber Insulation 

PART 2 - PRODUCTS 

2.1 PIPING SYSTEMS 
A. Pipe Insulation for HVAC System: 

1. Above Ground-Use Fiberglass, Preformed, Pipe Insulation: Fiberglass bonded 
with a 100% formaldehyde-free, thermosetting resin binder. Type I, 850 deg. F  or 
Type IV 1000 deg. F. UL/ULC Classified per UL 723. Comply with ASTM C 585, 
ASTM C 411, ASTM C 795, and ASTM C 547, Type I, and Type IV, equipped with 
factory-applied ASJ+SSL+ or ASJ-SSL vapor retarder.  
a. Basis-of-Design: Knauf Earthwool® 1000º Fiberglass Pipe Insulation with 

ASJ+SSL+ vapor retarder. 
b. Manson Insulation Alley-K® Fiberglass Pipe Insulation with ASJ-SSL 

vapor retarder. 
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c. Johns Manville preformed one-piece Fiberglass Pipe Insulation with ASJ-
SSL vapor retarder. 

d. ASJ+ SSL+ Vapor Retarder – factory-applied and composed of an 
aluminum foil layer, reinforced with glass scrim, bonded to a layer of White 
Kraft paper, interleaving with an outer film leaving no paper exposed; 
complying with ASTM C 1136 Type I, II, III, IV, VII, VIII, and X. Includes 
Self-Sealing Lap closure system with butt strips. 

e. ASJ-SSL Vapor Retarder – factory-applied and composed of an aluminum 
foil layer, reinforced with glass scrim, bonded to a layer of White Kraft 
paper, complying with ASTM C 1136, Type I. Includes Self-Sealing Lap 
closure system with butt strips.    

2.2 FIELD-APPLIED JACKET AND FITTINGS 
A. Aluminum Jacket and Fittings: 

1. Provide aluminum jacket and fittings complying with ASTM C1729, unless 
otherwise indicated. Where HVAC piping is exposed to weather use 0.020” 
minimum thickness, stucco-embossed aluminum jacket and fittings over installed 
insulation, positioned and installed to shed water and make a waterproof 
assembly.  Each lap is to be sealed completely with 1/8” bead of metal jacketing 
sealant under  each lap. Securement shall be made by 3/4” width x 0.020” 
minimum thickness aluminum bands with approved closure system. Aluminum 
sheet and roll stock to ready for shop or field sizing.  Factory-fabricated aluminum 
fittings to match the appearance of aluminum jacket, unless otherwise indicated.  
Subject to compliance with requirements, provide basis of design product.  
Products by others, meeting all properties of the basis product, will be acceptable. 

Basis of Design: 
a.  RPR Products, Inc.  
b. Johns Manville 
c. Ideal Products 
d. Shur-Fit Products 

2. Moisture Barrier for Outdoor Applications:  3-mil- thick, heat-bonded polyethylene 
and kraft paper. 

3. Factory-Fabricated Fitting Covers shall be the same material, finish, and thickness 
as the jacket; including preformed short-radius and long-radius elbows, tee covers, 
flange and union covers, end caps, beveled collars, valve covers, mechanical 
joints.  

4. Field fabricated fitting covers shall be installed only if factory-fabricated fitting 
covers are not available. 

2.3 ADHESIVES 
A. Water based, polymeric, UL classified lagging adhesive for applying canvas and glass 

cloth; Foster 30-36 or Childers CP-50. 
B. A fast setting, rubber based, UL classified, vapor barrier lap and attachment adhesive; 

Foster 85-15 or Childers CP-85. 
C. Same adhesive, except non-flammable when wet; Foster 85-20 or Childers CP-82. 
D. A rubber based, UL classified, fast setting contact adhesive for adhering flexible cellular 

insulation; Foster 82-40 or Armstrong 520. 
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2.4 INSULATION THICKNESS 

A. Piping insulation thickness based on a maximum k value of 0.23 Btu in/hr ft² F at a mean 

temperature of 75F.  
 

 Pipe Sizes 

System 
Runouts 
To 8 ft. 
Max. 

1" and 
Less 

1-1/4" 
to 1-1/2" 

2" 
& 4 

6" 
and 
Up 

Chilled Water 1" 1" 1" 2” 2” 

Install insulation at the thickness required to prevent condensation as indicated in project manual and as 
calculated by the NAIMA 3E Plus® program for most severe pipe operating conditions. 
 

PART 3 - EXECUTION 

3.1 GENERAL 
A. The installation of all insulation shall be made by experienced craftsmen in a neat, 

workmanlike manner and shall be in accordance with the manufacturer's published 
recommendations for service intended, as interpreted by the Architect. 

B. All adhesives used in conjunction with insulation shall be compatible with the insulation 
and vapor barrier used and be vermin-proof and mildew resistant. 

3.2 APPLICATION 
A. To ensure that it will achieve its highest possible performance and serve its intended 

purpose install insulation and accessories in accordance with manufacturer’s published 
instructions (latest edition) and with industry practices detailed in the North American 
Commercial and Industrial Insulation Standards (9th Addition or Latest Edition published 
by the Midwest Insulation Contractors Association). For installations of fiberglass 
insulations on chilled water systems, adhere to the NAIMA CI228 Guide to Insulating 
Chilled Water Piping Systems with Mineral Fiber Pipe Insulation 33°F to 60°F  (First Edition, 
2015 or Latest Edition published by the North American Insulation Manufacturers 
Association).  In the event of a conflict between manufacturer’s instruction and industry 
standards, the manufacturer’s instructions shall prevail. 

B. Unsightly work shall be cause for rejection. 
C. Insulation shall be the full specified thickness, continuous through walls, floors, etc.  

Reducing thickness or cutting back of insulation to pass obstructions or through sleeves 
will not be permitted. 

D. Valve and fitting insulation shall be built up to the thickness of the adjacent pipe insulation 
or may be factory prefabricated units at the Contractor's option. 

E. Install insulation on piping after required tests have been completed 
F. All insulation shall be installed so that it does not interfere with the functions of thermometer 

wells, gage connections and/or cocks. 
G. Complete vapor retarders to prevent sweating shall be installed on all cold systems and 

equipment.  If a single tape adhesive system or staples are used for closure of the 
longitudinal lap, a vapor retarder mastic must be used to ensure a vaporproof closure.  All 
edges and abutments shall be sealed, waterproof and vaporproof. Supplier of jacket 
materials shall certify that the material proposed is approved for use in return air plenums, 
where applicable. 

H. Where necessary, the application of insulation shall be arranged to accommodate 
movement of piping due to thermal expansion and/or contraction. 
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I. Outdoor Piping:  All pipe and fittings specified herein to be insulated when installed 
exposed to weather and wrapped with an 0.016" smooth or corrugated aluminum jacket 
with proper closure system positioned to shed water to make a waterproof assembly. Each 
lap is to be sealed completely with 1/8” bead of metal jacketing sealant under each lap 
Fittings shall be insulated with molded insulation fittings or pipe insulation carved and 
mitered to fit properly. Insulation shall be butted together and adhered in place with contact 
cement.  Where possible tubing shall be slipped on without slitting.  Where insulation 
terminates, it shall be neatly beveled and finished.  No portion of this insulation shall be 
concealed prior to approval by the Engineer.  

J. Piping supports shall pass completely around the exterior of the finished insulation. Rigid 
blocks of insulation material shall be provided at all support points. In addition, sheet metal 
saddles shall be provided at support points in accordance with the following table: 

 

Pipe Size Gauge Metal Saddle Length 

Up to 2-1/2" 18 6" 

3" - 5" 16 10" 

6" - 8" 16 14" 

10" and Over 16 18" 

 
K. The vapor retarder and finish shall be continuous at all support points. 

END OF SECTION 
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SECTION 23 21 13 - HYDRONIC PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
A. The Drawings and General Provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to the Work in this 
Section. 

1.2 SUMMARY 
A. The Contractor shall furnish and install items as shown on the drawings or as necessary 

to provide a complete working system in accordance with the intent of the drawings and 
specifications, including all valves as indicated or as necessary to completely control the 
entire piping system.  The piping drawings are diagrammatic and indicate the general 
routing, locations, and connections.  The piping may require offsetting, lowering or rising 
as needed to avoid interferences or as directed at the site.  This does not relieve the 
Contractor from responsibility for the proper installation of piping systems. 

B. Work Included: 
1. Chilled-water piping. 

C. Submittals:  Provide submittals as required in Section 23 00 10, “Submittal Process”. 
D. Performance Requirements 

1. Hydronic piping components and installation shall be capable of withstanding the 
following minimum working pressure and temperature: 
a. Chilled-Water Piping: 150 psig, as directed by the Owner at 200 °F 

1.3 QUALITY ASSURANCE 
A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in 

the necessary crafts and who are completely familiar with the specified requirements and 
the methods needed for proper performance of the work of this Section. 

B. Without additional cost to the Owner, provide such other labor and materials as are 
required to complete the work of this Section in accordance with the requirements of 
governmental agencies having jurisdiction, regardless of whether such materials and 
associated labor are called for elsewhere in these Contract Documents. 

C. When requested, provide the Architect with manufacturer's certificate that materials meet 
or exceed minimum requirements to comply with ANSI, ASTM, ASME, CISPI, IAPMO, PDI, 
and AWWA and all other applicable standards. 

D. Installer Qualifications: 
1. Installers of Pressure-Sealed Joints: Installers shall be certified by the pressure-

seal joint manufacturer as having been trained and qualified to join piping with 
pressure-seal pipe couplings and fittings. 

E. Steel  Support  Welding: Qualify processes and operators according to AWS D1.1/D1.1M, 
"Structural Welding Code - Steel." 

F. Welding: Qualify processes and operators according to ASME Boiler and Pressure Vessel 
Code: Section IX. 

G. Comply with provisions in ASME B31 Series, "Code for Pressure Piping." 
H. Certify that each welder has passed AWS qualification tests for welding processes involved 

and that certification is current. 
I. ASME Compliance: Comply with ASME B31.9, "Building Services Piping," for materials, 

products, and installation. Safety valves and pressure vessels shall bear the appropriate 
ASME label. Fabricate and stamp air separators and expansion tanks to comply with ASME 
Boiler and Pressure Vessel Code: Section VIII, Division 1. 

J. All pipes, valves, and fittings shall be manufactured in the United States.  Mill Test reports 
and manufacturer’s certifications shall be submitted to the Engineer on all such materials 
used. 

  

MARCH 2024



 

MDE PROJECT NO. 221531   
HYDRONIC PIPING 

23 21 13 - 2 

PART 2 - PRODUCTS 

2.1 HIGH DENSITY POLYETHYLENE (HDPE)  
A. Piping below grade –Pipe shall be High Density Polyethylene (HDPE) piping, Performance 

Pipe DriscoPlex 4000 (DR17), or equal and meet the following criteria. 
1. Pipe shall be Performance Pipe DriscoPlex 4000 (DR17) fusion joined.   
2. Pipe and fittings shall be joined using heat fusion, flanges, and mechanical 

connections that are designed for HDPE pipe and electrofusion. 
3. Pipe shall have a pressure class rating of 100 psi with a surge allowance of 50 psi. 
4. Pipe shall have OD compatible with steel pipe. 
5. Pipe shall be hydrostatically tested to 1.5 times the working pressure of the system 

at the lowest elevation.  Test shall be performed for a minimum of 4 hours without 
loss of pressure.  

6. Piping shall not be insulated when buried greater than 24” below grade. 

2.2 STEEL PIPE AND FITTINGS 
A. Steel Pipe: ASTM A 53/A 53M, black steel with plain ends; type, grade, and wall thickness 

as indicated in Part 1.3 "Piping Applications" Article. 
B. Cast-Iron Threaded Fittings: ASME B16.4; Classes 125 and 250 as specified. 
C. Malleable-Iron Threaded Fittings: ASME B16.3, Classes 150 and 300 as specified. 
D. Malleable-Iron Unions: ASME B16.39; Classes 150, 250, and 300 as specified. 
E. Cast-Iron Pipe Flanges and Flanged Fittings: ASME B16.1, Classes 25, 125, and 250; 

raised ground face, and bolt holes spot faced as specified 
F. Wrought-Steel Fittings: ASTM A 234/A 234M, wall thickness to match adjoining pipe. 
G. Wrought Cast- and Forged-Steel Flanges and Flanged Fittings: ASME B16.5, including 

bolts, nuts, and gaskets of the following material group, end connections, and facings: 
1. Material Group: 1.1. 
2. End Connections: Butt welding. 
3. Facings: Raised face. 

H. Grooved Mechanical-Joint Fittings and Couplings: 
1. Joint Fittings: ASTM A 536, Grade 65-45-12 ductile iron; ASTM A 47/A 47M, Grade 

32510 malleable iron; ASTM A 53/A 53M, Type F,  E,  or  S,  Grade B  fabricated  
steel;  or ASTM A 106, Grade B steel fittings with grooves or shoulders constructed 
to accept grooved-end couplings; with nuts, bolts, locking pin, locking toggle, or 
lugs to secure grooved pipe and fittings. 

2. Couplings: Ductile- or malleable-iron housing and synthetic rubber gasket of 
central cavity pressure-responsive design; with nuts, bolts, locking pin, locking 
toggle, or lugs to secure grooved pipe and fittings. 

I. Steel Pressure-Seal Fittings: 
1. Housing: Steel. 
2. O-Rings and Pipe Stop: EPDM. 
3. Tools: Manufacturer's special tool. 
4. Minimum 300-psig working-pressure rating at 230 deg F . 

J. Steel Pipe Nipples: ASTM A 733, made of same materials and wall thicknesses as pipe in 
which they are installed. 

2.3 JOINING MATERIALS 
A. Pipe-Flange Gasket Materials: Suitable for chemical and thermal conditions of piping 

system contents. 
1. ASME B16.21, nonmetallic, flat, asbestos free, 1/8-inch maximum thickness 

unless thickness or specific material is indicated. 
2. Full-Face Type: For flat-face, Class 125, cast-iron and cast-bronze flanges. 
3. Narrow-Face Type: For raised-face, Class 250, cast-iron and steel flanges 

B. Flange Bolts and Nuts: ASME B18.2.1, carbon steel, unless otherwise indicated. 
C. Solder Filler Metals: ASTM B 32, lead-free alloys. Include water-flushable flux according to 

ASTM B 813. 
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D. Brazing Filler Metals: AWS A5.8, BCuP-15 Series, copper-phosphorus alloys for joining 
copper with copper; or BAg-1, silver alloy for joining copper with bronze or steel. 

E. Welding Filler Metals: Comply with AWS D10.12/D10.12M for welding materials 
appropriate for wall thickness and chemical analysis of steel pipe being welded. 

F. Gasket Material: Thickness, material, and type suitable for fluid to be handled and working 
temperatures and pressures. 

2.4 VALVES AND SPECIALTIES 
A. Valves 

1. Gate Valves:  Rated for 200 PSIG WOG: 
a. 2-1/2" and below – Nibco T-113 for steel pipe and Nibco S-113, for copper 

pipe, or approved equal. 
b. 3" and above –Nibco F-619 or engineer approved equal. 

2. Ball Valves:  Rated for 200 psig WOG. 
a. 2-1/2" and below – Nibco T-595-Y for steel pipe and Nibco S-595-Y for 

copper pipe or engineer approved equal. 
3. Butterfly Valves: The 18-inch isolation valves shall have a lugged wafer style body 

of carbon steel or ductile iron rated for ANSI class 150 service, The seat material 
shall be fluoropolymer- based blend with no fillers, nor PTFE filled. Disk and shaft 
shall be 316 stainless steel construction. Shaft shall be full-length. Disk to shaft 
connection shall be non-shear tangential pinning. Disk shall be offset from the shaft 
centerline. The valve shall have upper and lower shaft bushing/bearing of a 316 
stainless steel carrier and PTFE liner. Shaft seal shall be multiple rings of V-flex 
style PTFE packing- ring.  

 
B. Air Control Devices 

1. Automatic Air Vents: 
a. Body:  Bronze or cast iron. 
b. Internal Parts: Nonferrous. 
c. Operator:  Noncorrosive metal float. 
d. Inlet Connection:  NPS 1/2 (DN 15). 
e. Discharge Connection: NPS 1/4 (DN 8). 
f. CWP Rating: 150 psig . 
g. Maximum Operating Temperature: 240 deg F  

PART 3 - EXECUTION 

3.1 GENERAL 
A. Refer to Section 23 0500, “Common Work Results for HVAC” for general installation 

requirements. 
B. All work shall be performed by workmen skilled in the trade required for the work. All 

materials and equipment shall be installed in accordance with the approved 
recommendations of the manufacturer and the best practices of the trade in conformance 
with the contract documents.  

C. Contractor installing pipe shall have experience with installation of HDPE pipe as specified 
within 150 miles.  Contractor shall indicate this experience on submittal of pipe. 

D. Drawing plans, schematics, and diagrams indicate general location and arrangement of 
piping systems. Indicate piping locations and arrangements if such were used to size pipe 
and calculate friction loss, expansion, pump sizing, and other design considerations. Install 
piping as indicated unless deviations to layout are approved on Coordination Drawings. 

E. Select system components with pressure rating equal to or greater than system operating 
pressure. 

F. Field Quality Control: 
1. Perform the following tests on hydronic piping: 
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a. Use ambient temperature water as a testing medium unless there is risk 
of damage due to freezing. Another liquid that is safe for workers and 
compatible with piping may be used. 

b. While filling system, use vents installed at high points of system to release 
air. Use drains installed at low points for complete draining of test liquid. 

c. Isolate expansion tanks and determine that hydronic system is full of 
water. 

d. Subject piping system to hydrostatic test pressure that is not less than 1.5 
times the system's working pressure. Test pressure shall not exceed 
maximum pressure for any vessel, pump, valve, or other component in 
system under test. Verify that stress due to pressure at bottom of vertical 
runs does not exceed 90 percent of specified minimum yield strength or 
1.7 times "SE" value in Appendix A in ASME B31.9, "Building Services 
Piping." 

e. After hydrostatic test pressure has been applied for at least 10 minutes, 
examine piping, joints, and connections for leakage. Eliminate leaks by 
tightening, repairing, or replacing components, and repeat hydrostatic test 
until there are no leaks. 

f. Prepare written report of testing. 

3.2 INSTALLATION OF VALVES 
A. Install 18-inch Butterfly isolation valves at Building Entrance.  

3.3 INSTALLATION OF PIPING 
A. Install piping to allow application of insulation. 
B. Remove scale, slag, dirt, and debris from inside and outside of pipe and fittings before 

assembly. 
C. Welded Joints: Construct joints according to AWS D10.12/D10.12M, using qualified 

processes and welding operators according to Part 1.1 "Quality Assurance" Article. 
D. Pressure-Sealed Joints: Use manufacturer-recommended tool and procedure. Leave 

insertion marks on pipe after assembly 
 

3.4 INSTALLATION OF SUPPORTS 
A. All pipe supports shall be designed and installed to avoid interferences with other piping, 

hangers, electrical conduit, supports, building structure, etc.  All piping shall be installed 
with due regard to expansion and contraction.  The type of hanger, method of support, 
location of support, etc., shall be governed in part by this specification.   

 
END OF SECTION 
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