Office of the Purchasing Agent
Collin County Administration Building

Contract Modification Document 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75071
972-548-4165

Vendor: The Christman Company Contract No. 2024-018

130 E. John W. Carpenter Fwy. Contract:

Suite 200
Irving, TX 75062

Healthcare, Medical Examiner and Parking
Garage Facilities

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO#10  Per ASI 3 drawing revisions, Engineer required scope revisions to $ 387,284.00
Sitework, Healthcare building, Parking Garage and Medical

Change Order No. 8 Total: $ 387,284.00

Schedule Impact: Change Order No. 8, no schedule impact.

The substantial completion will remain as Thursday, June 18th, 2026.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing

signed by both parties.

The original (contract sum) was:

Net Change to Change Order(s):
Change Order No.
Change Order No.
Change Order No.
Change Order No.
Change Order No.
Change Order No.

PRIOR Change Order No.

CURRENT Change Order No.

O~NOoO O WN =

Total change orders to date:
The new (contract sum) including this Change Order will be:

Change Order No. Eight (8) has been accepted and authorized on
Commissioners Court by Court Order No.

ACCEPTED BY:

Michael Prochazka

(Print Name)
TITLE: Project Executive
DATE: 4/2/25

$ 61,815,740.00

20,081.00
362,668.00
171,965.00
17,608.00
10,177.00
19,142.00
22,465.00
387,284.00 or 0.6265%

PP AP PP P PP

$ 1,011,390.00 or 1.6361%
$ 62,827,130.00

by authority of the Collin County

to be effective on

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
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HISTORICAL INFORMATION

Change Order
Change Order
Change Order
Change Order
Change Order
Change Order
Change Order
Change Order

No.
No.
No.
No.
No.
No.
No.
No.

O(N|o|O| W[N]~

Awarded by Court Order No.

Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.

2024-128-02-12

FYI

2025-019-01-13

FYI

FYI

FYI

Summary
Summary
Summary
Summary
Summary
Summary
Summary
Summary

PCO 08 &13

PCO 03, 05 & 07

PCO 04, 14, 16, 19, 20

PCO 24

PCO 25

PCO 18, 23

PCO 29, 31, 33, 37

PCO 10
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