
 
 

 

October 17 , 2025 

 

 

Mr. Michael Woods                     

BSW Architects 

5000 Quorum Drive 

Suite 600 

Dallas, TX 75254 

 

Re:   Collin County Medical & Mental Health 

   

Subject: CO #087 – RFI 141 & RFI 222 – Swing Stool Credit 

     

       

Michael, 

 

Please find the pricing attached for SEDALCO Change Proposal #CO-087. 

This cost is associated with the removal of swing stools as per direction given in RFI 141 and 

RFI 222 from BSW. 

 

 

The cost of this change is ($4,196.51). Upon acceptance of this proposal, please issue a Change 

Order to the Contract to reflect the added cost. 

 

 

Please call or email should you have any questions.   

 

Sincerely,      

  

        

David Gameiro 

Assistant Project Manager     Approved by: 

                             Architect – BSW   Date 

 

 

            Approved by: 

                             Owner – Collin County  Date 

 

11-21-2025



Proposed Change Request

CO - 87

ISSUED TO: Collin County
2300 Bloomdale Road, Suite 3160

McKinney, TX  75071

ATTENTION:

PROJECT:

PROJECT NUMBER:

Collin County Mental Health Expansion

24546.

6/16/2025

DESCRIPTION: RFI 141 N RFI 222 - Swing Stool Credit
As per direction of BSW in RFI 141 and RFI 222, swing stools are to be eliminated and a credit to be 
issued.

    EXTENSIONS
  A          B    C         D

      Material      Labor           Equipment       Sub/Supplier           Work Description

Detention -4,196.51

Change Order

 0.00  0.00 -4,196.51

A    B C D

 0.00

APPROVED TO PROCEED BY: Line  1:  Total of Columns A + B + C + D $-4,196.51

Line  2:  Total From Markups & Add-Ons

Line  3:  Total Change Request Amount.............

TIME EXTENSION....
PRINTED NAME, TITLE

SIGNATURE

$0.00

$-4,196.51

0 calendar days

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO 
EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE
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Submitted Date: 10/10/2025

Submitted By: Craig Collier

Project Name: Collin County MMH

Quoted To Project Address: 4200 Community Ave

Company: McKinney, Texas 75071

Attn: Client Project #: 24546

Address:
CML Project #: 212360

Phone:

Fax:

1. Painting

2.Caulking

4. Grouting

5. Patching

6. Concrete work of any kind

7. Hazardous Material Removal

8. Demolition

9. Trash Removal

10. Temporary power and/or 220V power supply

11. Other exclusions as applies per contract.

 $                          (4,196.51)

Date

RFI-141 - Delete swing stools (1 ea.) at cells 1309, 1338 and 1352 (3 total).

RFI-222 - Delete swing stools (1 ea.) at 1110, 1128, 1151, 1154, 1415, 1416, 1446, 1447, 1634 and 1635 (10 total).

CML is submitting pricing to delete material and installation of swing stools at locations noted above.

3. Cutting

Delete 13 swing stools

Delete installation labor for 13 swing stools

Quotation Summary:

Inclusions:

Exclusions:

Total (Pricing Valid for 30 Days):

Approved By (Print Name) Signature of Authorized Representative

CHANGE ESTIMATE #: 018

Project Information

Documents Referenced:

Sedalco Construction Services

William Burgress

4100 Fossil Creek Blvd

Fort Worth, TX 76137

817-831-2245

N/A
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Submitted Date: 10/10/2025

Submitted By: Craig Collier

CHANGE ESTIMATE #: 018

0 0 0.00 127.36$                  -$                                                     

1 1 1.00 107.03$                  107.03$                                              

1 1 1.00 90.98$                    90.98$                                                 

0 0 0.00 131.19$                  -$                                                     

0 0 0.00 143.92$                  -$                                                     

0 0 0.00 88.06$                    -$                                                     

0 0 0.00 115.36$                  -$                                                     

0 0 0.00 102.82$                  -$                                                     

1 2 2.00 84.01$                    168.03$                                              

1 -5 -5.00 117.46$                  (587.30)$                                             

1 -5 -5.00 107.97$                  (539.87)$                                             

0 0 0.00 54.83$                    -$                                                     

5 Total Hours: -6 Labor Subtotal: (761.13)$                                             

10% Overhead & Profit: (76.11)$                                               

Labor Total: (837.24)$                                             

Model / Part #: Quantity: Unit Cost: Total:

(13) 225.00$                  (2,925.00)$                                         

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

(2,925.00)$                                         

0.00% Sales Tax: -$                                                     

10% Overhead & Profit: (292.50)$                                             

Material Total: (3,217.50)$                                         

Model / Part #: Quantity: Unit Cost: Total:

-1 38.05$                    (38.05)$                                               

-1 38.05$                    (38.05)$                                               

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

(76.10)$                                               

0.00% Sales Tax: -$                                                     

10% Overhead & Profit: (7.61)$                                                 

Equipment Total: (83.71)$                                               

Small Tools

Consumables

TOOLS & EQUIPMENT INFORMATION

LABOR INFORMATION

Description:

Equipment Sub Total:

Wage Rate: Total:Total Hours:

SEC Foreman:

Number of Workers: Duration (Hours):

Project Executive:

Classification:

SEC Engineer

DEC Engineer

Project Manager:

Programmer:

Project Engineer:

DEC Foreman:

DEC Journeyman:

Electronics Shop Technician:

Project Superintendent:

SEC Journeyman:

MATERIAL INFORMATION

Viking Quote 5.4.25

Total # of Workers:

Description:

Material Subtotal:
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Submitted Date: 10/10/2025

Submitted By: Craig Collier

CHANGE ESTIMATE #: 018

Quote #: Qty: Unit Cost: Total:

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

0 -$                         -$                                                     

-$                                                     

10% Overhead & Profit: -$                                                     

Subcontractor Total: -$                                                     

Labor Total: (837.24)$                                             

Material Total: (3,217.50)$                                         

Equipment Total: (83.71)$                                               

Subcontractor Total: -$                                                     

0.25% Insurance: (10.35)$                                               

Sub Total: (4,148.80)$                                         

1.15% Bond: (47.71)$                                               

Grand Total: (4,196.51)$                                         

SUMMARY INFORMATION

Subcontractor Sub Total:

SUBCONTRACTOR INFORMATION

Subcontractor:
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Craig Collier

From: David Peterson <david@vikingfab.com>

Sent: Tuesday, October 7, 2025 8:56 PM

To: Craig Collier

Cc: Keith Childers

Subject: Re: 212360-CCMMH - RFI 141 & 222 - ADA Accessibility at the Desk of Handicapped 

Cells

Got it. Those are $225 ea. sorry for the confusion.  

 

 
David Peterson 

To help 
protect your 
privacy, 
Micro so ft 
Office 
prevented 
auto matic  
download of 

this pictu re  
from the  
In ternet. 

cell: 714.595.0973 
David@vikingfab.com 
www.vikingfab.com 
 

 

On Tue, Oct 7, 2025 at 6:52 PM Craig Collier <ccollier@cmlsecurity.us> wrote: 

Swing stools 

  

Craig Collier 

Project Manager 

ccollier@cmlsecurity.us | o. 210.251.3772 | c. 720.662.3348 | www.cmlsecurity.us  

 

Exceptional Workmanship | Extraordinary Service | Professional Integrity 

Corporate Headquarters: 1785 West 160th Ave., Suite 700 | Broomfield, CO 80023 

  

From: David Peterson <david@vikingfab.com>  

Sent: Tuesday, October 7, 2025 8:20 PM 

To: Craig Collier <ccollier@cmlsecurity.us> 

Cc: Keith Childers <kchilders@cmlsecurity.us> 

Subject: Re: 212360-CCMMH - RFI 141 & 222 - ADA Accessibility at the Desk of Handicapped Cells 



2

  

Hi Craig. That was for regular wall stools. Are we supposed to be deleting swing or fixed?  

 

 

David Peterson 

 
cell: 714.595.0973 
David@vikingfab.com 
www.vikingfab.com 

  

  

On Tue, Oct 7, 2025 at 5:48 PM Craig Collier <ccollier@cmlsecurity.us> wrote: 

 

 


