



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5492  
FAX: 972-547-5385

To: Bill Bilyeu  
From: Brad Harris/Project Coordinator  
Date: 3/13/09  
Subject: Administration Building Change Orders

The following Change Orders are submitted for approval to amend the contract with Ratcliff Constructors.

1. PCO #62 \$8413.20 - Pricing from Ratcliff Contractors to provide an Elevator Operator for the modular work cubicles delivery to all floors at the Collin County Administration building.
2. PCO #65 \$1277.37 - Pricing from Ratcliff Constructors to credit a projector and projection screen in the Collin County Administration Commissioners Court and to substitute with a "65 monitor and mount.

The total request is \$9690.57

Thank you for your consideration.

Brad Harris  
Project Coordinator  
Collin County Construction

3/13/09  
133