



# COLLIN COUNTY

Engineering Department  
825 N. McDonald Street  
Suite 160  
McKinney, Texas 75069  
972-548-3727  
www.collincountytx.gov

## MEMO

**Date:** July 14, 2010  
**To:** Commissioners Court  
**From:** Tracy R. Homfeld, P.E., CFM; Assistant Director of Engineering  
**Subject:** Amended Interlocal Agreement between Collin County and the City of Plano for Improvements Parkwood Blvd. from Park Blvd. to Spring Creek Parkway – 2003 Bond Project #03-062.

---

We request Commissioners Court consider approval of the above subject Amended Interlocal Agreement with the City of Plano for Improvements to Parkwood Blvd. from Park Blvd. to Spring Creek Parkway – 2003 Bond Project #03-062. See attached location Map.

Commissioner Court approved and Interlocal Agreement for this project on 6-23-08, court order #2008-442-6-23. At that time the county's share was to be \$2,200,000. (See attached court order)

The project is complete and Final accounting has been turned in. The project cost came in higher than originally anticipated. Final costs came in at \$4,604,505.84. See attached Final Accounting from the City of Plano. Collin County's 50% share is \$2,302,252.92. This is an increase of \$102,252.92.

The City is requesting that the additional funds be reallocated from the savings on the completed 2003 Bond project #03-045, US Ramp Improvements.

**We request Commissioners' Court consider approval of the above mentioned Amended Interlocal Agreement and authorize Judge Keith Self to sign the ILA. The total County participation is \$2,302,252.92 which is an increase of \$102,252.92. Please also allow the reallocation of the additional funds needed from the completed 03-045, US 75 Ramp Improvements Project.**

xc: Bill Bilyeu  
Ruben Delgado  
Monika Arris  
Matt Dobecka