



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ashlar Contracting Company
Attn: Larry Kennon
1918 University Business, Ste 508
McKinney, TX 75069

Effective Date 6/27/2011
Contract No. 07299-10
Contract Name: Construction, Bridge: CR 617
Over Branch of Hickory Creek

Awarded by Court Order No.: 2010-820-10-11
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Item 3	Reduce quantity by 10 tons	\$ (1,650.00)
Item 17	Reduce quantity by 104 linear feet	\$ (260.00)
Item 18	Reduce quantity by 3 each	\$ (900.00)
Item 20	Increase quantity by 3.2 cubic yards	\$ 352.00
Item 21	Increase quantity by 26 linear feet	\$ 1,352.00
Item 24	Increase quantity by 6.8 cubic yards	\$ 4,250.00

Change Order No. 1 Total \$ 3,144.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$277,930.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$3,144.00

Total change orders to date: \$3,144.00

The new (contract sum) including this Change Order will be: \$281,074.00

ACCEPTED BY:

LARRY KENNON

(Name)
(Please Print)

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Ashlar Contracting Company
1918 University Business, Ste 508
McKinney, TX 75069

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Larry Kennon
SIGNATURE

Frank Ybarbo
Purchasing Agent
DATE: _____

TITLE: VICE PRESIDENT
DATE: 6-13-11