

THE STATE OF TEXAS

COUNTY OF COLLIN

**Subject: Change Order No. 31, Construction: Collin County Courthouse Addition – Construction & Projects**

On **July 23, 2012**, the Commissioners Court of Collin County, Texas, met in **regular session** with the following members present and participating, to wit:

**Keith Self  
Matt Shaheen  
Cheryl Williams  
Joe Jaynes  
Duncan Webb**

**County Judge, Presiding  
Commissioner, Precinct 1  
Commissioner, Precinct 2  
Commissioner, Precinct 3  
Commissioner, Precinct 4**

During such session the court considered a request for approval of Change Order No. 31 to Construction: Collin County Courthouse Addition (IFB No. 11067-10).

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 31 to Construction: Collin County Courthouse Addition (IFB No. 11067-10) with Turner Construction Company to add various Price Change Orders in the amount of \$396,334 to the contract and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.

\_\_\_\_\_  
**Keith Self, County Judge**

\_\_\_\_\_  
**Matt Shaheen, Commissioner, Pct. 1**

\_\_\_\_\_  
**Cheryl Williams, Commissioner, Pct. 2**

\_\_\_\_\_  
**Joe Jaynes, Commissioner, Pct. 3**

\_\_\_\_\_  
**Duncan Webb, Commissioner, Pct. 4**

**ATTEST:**

\_\_\_\_\_  
**Stacey Kemp, Ex-Officio Clerk  
Commissioners' Court  
Collin County, T E X A S**