



To: Commissioners' Court
From: Bill Burke
Date: August 6, 2012

Subject: Courthouse Addition Change Order No. 35 for Turner Construction

FYI notification to Commissioners' Court for Change Order No. 35 to Turner Construction Co. IFB No. 11067-10, Construction, Building: Collin County Courthouse Addition.

PCO #253– Architect requested VCT changes to match color in existing building.

Building Addition changes total - \$0
Renovation changes total - \$4,875.00
This change order totals – \$4,875.00

Building Addition changes total \$203,955.00 or 0.77% of contract.
Renovation changes total - \$386,070.00

Total change orders for the project - \$590,025.00 or 2.24% of contract.

Thank you for your consideration.