



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: TD Industries, Inc.
Attn: Jim Beadle
13850 Diplomat Dr.
Dallas, TX 75234

Contract Central Plant Optimization
Contract No. 04223-12
Effective Date 06/10/2013

Awarded by Court Order No.: 2012-343-06-11
Change Order 1 Court Order No.: 2013-401-06-10

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO# 1	Provide 3 new control valves	\$ 7,957.00
PCO# 2	Add 16X12 reducer to 12" decoupler loop	\$ 3,284.56

The original (contract sum) was \$405,302.00

Net Change to Change Order(s)		
CURRENT	Change Order No. <u>1</u>	\$ 11,241.56

Total change orders to date: \$ 11,241.56

The new (contract sum) including this Change Order will be: \$416,543.56

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

TD Industries, Inc.

13850 Diplomat Dr.
Dallas, TX 75234

Jim Beadle
SIGNATURE

TITLE: PROJECT MANAGER
DATE: 5-29-13

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPP0, CPPB
Purchasing Agent

DATE: 6/12/13