



Contract Change Order No. One (1)

Vendor:	<u>Vulcan Inc. dba Vulcan Signs</u>	Contract	<u>Signs: Road, Parking and Custom</u>
	<u>Attn: David Beviacqua</u>		
	<u>408 E. Berry Ave.</u>	Agreement:	<u>2013-043</u>
	<u>Foley, AL. 36535</u>	Effective Date	<u>10/1/2013</u>

Awarded by Court Order No.: 2013-229-03-25
Change Order No.: 1 2013-519-01-22

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. In accordance with section 4.0 "Special Terms and Conditions", paragraph 4.3 "Term" contract performance period is hereby extended as specified for 1 year effective 10/01/13 through 09/30/14.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

DAVID D BEVIACQUA Print Name
Vulcan Inc. dba Vulcan Signs
Attn: David Beviacqua
408 E. Berry Ave.
Foley, AL. 36535

[Signature]
SIGNATURE
TITLE: SALES MANAGER
DATE: 7/1/13

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]
Michalyn Rains, CPPB, CPPB
Purchasing Agent
DATE: 7/23/13