



Contract Amendment

No. 6

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Jacobs Engineering Group, Inc.  
Attn: Joan Flowers, CPSWQ  
777 Main Street  
Fort Worth, TX 76102-5304

Contract Storm Water Management Program  
Contract No. 12179-08  
  
Effective Date August 5, 2013

Awarded by Court Order No.:		<u>2007-1120-12-18</u>
Contract Amendment 1	Court Order No.:	<u>2009-440-06-22</u>
Contract Amendment 2	Court Order No.:	<u>2010-446-07-12</u>
Contract Amendment 3	Court Order No.:	<u>2011-534-08-08</u>
Contract Amendment 4	Court Order No.:	<u>2012-591-08-27</u>
Contract Amendment 5	Court Order No.:	<u>2013-642-08-26</u>
Contract Amendment 6	Court Order No.:	<u>2013-643-08-26</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT**

Add services related to the Collin County Storm Water Interim Year Report to cover August 13, 2012- August 12, 2013.

Scope of Services: \$12,980.00

Previous Total	\$53,455.00
Amendment No 1	\$28,034.00
Amendment No 2	\$21,751.00
Amendment No 3	\$22,671.00
Amendment No 4	\$64,110.00
Amendment No 5	(\$37,739.00)
Amendment No 6	\$12,980.00
New Total	\$165,262.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Jacobs Engineering Group, Inc.

777 Main Street  
Fort Worth, TX 76102-5304

*Joan Flowers*  
SIGNATURE  
TITLE: Vice President  
DATE: 08/07/2013

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

*Michalyn Rains*  
Michalyn Rains, CPP0, CPPB  
Purchasing Agent  
DATE: 8/30/13