

THE STATE OF TEXAS

COUNTY OF COLLIN

Subject: Change Order No. 1, Construction, Interior and Exterior Alterations, 900 E. Park – Construction & Projects

On **March 17, 2014**, the Commissioners Court of Collin County, Texas, met in **regular session** with the following members present and participating, to wit:

**Keith Self
Mark Reid
Cheryl Williams
Chris Hill
Duncan Webb**

**County Judge, Presiding
Commissioner, Precinct 1
Commissioner, Precinct 2
Commissioner, Precinct 3
Commissioner, Precinct 4**

During such session the court considered a request for approval of Change Order No. 1 to Construction, Interior and Exterior Alterations, 900 E. Park (IFB No. 2014-110) with GT Construction.

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 1 to Construction, Interior and Exterior Alterations, 900 E. Park (IFB No. 2014-110) with GT Construction to change the glazing system and add forty-two (42) days to the contract, budget amendment in the amount of \$16,200 and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.

Keith Self, County Judge

Mark Reid, Commissioner, Pct. 1

Cheryl Williams, Commissioner, Pct. 2

Chris Hill, Commissioner, Pct. 3

Duncan Webb, Commissioner, Pct. 4

ATTEST:

**Stacey Kemp, Ex-Officio Clerk
Commissioners' Court
Collin County, T E X A S**