



Contract Amendment 1

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>HNTB Corporation</u>	Effective Date:	<u>August 18, 2014</u>
	<u>Attn: Rusty Ozmer, PE</u>	Contract No.	<u>2013-426</u>
	<u>5910 W. Plano Pkwy. Ste 200</u>	Contract	<u>Preliminary Engineering Study (ROW</u>
	<u>Plano, TX 75093</u>		<u>Footprint) at the Interchange of US 75</u>
			<u>and the Collin County Outer Loop</u>

Awarded by Resolution No.: 2013-3017-11-11
 Amendment 1 Resolution No.: 2014-3010-08-18

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Add Supplemental Agreement No. 1 to extend the contract from June 30, 2014 to January 31, 2015.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

MICHAEL J HEGARTY (Print Name)

HNTB Corporation
5910 W. Plano Pkwy. Ste 200
Plano, TX 75093

SIGNATURE

TITLE: VICE PRESIDENT
DATE: 8/5/14

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF THE COLLIN COUNTY
TOLL ROAD AUTHORITY

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Keith Self
Board President
DATE: 8/22/14