



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Gomez Floor Covering
3816 Binz Engleman
Ste B125
San Antonio, TX 78219

Contract Detention Center Repairs and Renovations
Contract No. 2014-392
Effective Date 17-Mar-15

Awarded by Court Order No.: 2014-886-11-17
Change Order Court Order No. 1: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #1 Owner requested add to install County supplied VCT in 12 locations averaging \$80.00 per location. As part of the scope removing the old cabinets and installing the new smaller cabinets, this left a large area of the capet open underneath the counter. \$953.50

The original (contract sum) was.	\$	86,028.66
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
CURRENT Amendment No. 1	\$953.50	
TOTAL AMENDMENT TO DATE	\$ 953.50	

The new (contract sum) including this Amendment will be
\$ **86,982.16**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Gomez Floor Covering, Inc.
Kevin Whitener (Print Name)
3816 Binz Engleman, Ste B125
San Antonio, TX, 78219

Kevin Whitener
SIGNATURE
TITLE: Regional VP
DATE: 3/20/2015

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 3/24/15