



Contract Change Order No. Three (3)

Vendor: Vulcan Inc. dba Vulcan Signs
408 E. Berry Ave.
Foley, AL. 36535

Contract Signs: Road, Parking and Custom
Agreement: 2013-043
Effective Date 10/1/2015

Awarded by Court Order No.: 2013-229-03-25
Change Order No: 1 2013-519-07-22
Change Order No: 2 2014-462-07-28
Change Order No: 3 _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. In accordance with section 4.0 "Special Terms and Conditions", paragraph 4.3 "Term" contract performance period is hereby extended as specified for 1 year effective 10/01/15 through 09/30/16.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

David B. Beviacqua **Print Name**
Vulcan Inc. dba Vulcan Signs
408 E. Berry Ave.
Foley, AL. 36535

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

Michalyn Rains, CPPO, CPPB
Purchasing Agent

TITLE: Sales Manager
DATE: 6/26/15

DATE: _____