



Contract Amendment One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>CP&Y, Inc.</u>	Effective Date	<u>August 24, 2015</u>
	<u>Attn: Tom Cochill, PE</u>	Contract No.	<u>08345-12</u>
	<u>1820 Regal Row, Ste 200</u>		
	<u>Dallas, TX 75235</u>	Contract	<u>Professional Services, Engineering, FM2551 from FM2514 to FM2170</u>

Awarded by Court Order No.:		<u>2012-523-08-06</u>
Amendment <u>1</u>	Court Order No.:	<u>2015-558-08-24</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Add Supplemental Agreement No. 1
 Environmental re-evaluation for FM 2551 from FM 2514 to FM 2170
 New/additional topographic information due to new development along project corridor
 Directs costs related to field work for environmental re-evaluation \$ 135,837.00

Original Contract Amount:	\$ 1,822,311.00
Contract Amendment No. 1	\$ 135,837.00
 New Total Contract Amount:	 \$ 1,958,148.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

CP&Y, Inc.
1820 Regal Row, Ste 200
Dallas, TX 75235

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas, 75071

SIGNATURE _____
 TITLE: PRESIDENT
 DATE: 8/11/2015

Michalyn Rains, CPPO, ~~CPPB~~
 Purchasing Agent
 DATE: 8/28/15