



Contract Change Order One

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Chamberlin Dallas, LLC  
2170 Diplomat Drive  
Farmers Branch, TX 75234

Effective Date: 4 May 16  
Contract No.: 2015-171  
Contract Name: Waterproofing & Sealing, 900 E. Park

Awarded by Court Order No.: 2015-474-07-27  
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change Order:

Investigate and make waterproofing repairs per DryTec's Supplemental Instructions,  
dated April 6, 2016, at a Not to Exceed amount of \$22,000.00 per Chamberlin  
quote dated May 2, 2016.

Change Order No. 1 Total \$ 22,000.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only  
be modified in writing signed by both parties.

The original (contract sum) was \$87,566.00

Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$22,000.00

Total change orders to date: \$22,000.00

The new (contract sum) including this Change Order will be: \$109,566.00

ACCEPTED BY:

Jim Bookhout (Please Print)

Chamberlin Dallas, LLC  
2170 Diplomat Drive  
Farmers Branch, TX 75234

Jim Bookhout  
SIGNATURE  
TITLE: Maint. Dept. Manager  
DATE: 5/10/16

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains  
Michalyn Rains, CPPC, CPPB  
Purchasing Agent  
DATE: 5-10-16