



Contract Change Order TWO

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Chamberlin Dallas, LLC</u>	Effective Date	<u>20-Jul-16</u>
	<u>2170 Diplomat Drive</u>	Contract No.	<u>2015-171</u>
	<u>Farmers Branch, TX 75234</u>	Contract Name:	<u>Waterproofing &amp; Sealing, 900 E. Park</u>

Awarded by Court Order No.:	<u>2015-474-07-27</u>
Change Order <u>1</u>	Court Order No.: <u>FYI</u>
Change Order <u>2</u>	Court Order No.: <u>FYI</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

1. Add the following Pricing Change Order:  
 Make repairs to perm-a-barrier and water test elevations at a Not to Exceed amount of \$6000.00 per Chamberlin quote dated July 15, 2016.

Change Order No. 2 Total \$ 6,000.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was		<u>\$87,566.00</u>
Net Change to Change Order(s)		
<u>PREVIOUS</u> Change Order No.	<u>1</u>	<u>\$22,000.00</u>
<u>CURRENT</u> Change Order No.	<u>2</u>	<u>\$6,000.00</u>
Total change orders to date:		<u>\$28,000.00</u>
The new (contract sum) including this Change Order will be:		<u>\$115,566.00</u>

ACCEPTED BY:

Jim Bookhout (Please Print)

Chamberlin Dallas, LLC  
2170 Diplomat Drive  
Farmers Branch, TX 75234

Jim Bookhout  
SIGNATURE  
TITLE: mcit. dir. mgr.  
DATE: 7-20-16

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: 7/21/16