



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3727
www.collincountytx.gov

Date: November 29, 2017
To: Commissioners Court
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Amendment to Contract for Design Services for Frontier Parkway

The Engineering Department submits an FYI agenda as notification that Amendment #2 to Contract with Birkhoff, Hendricks & Carter, LLP for the Frontier Parkway Improvements resulting in a net change of zero dollars. This Amendment #2 will revise the scope to provide up to twelve coordination meetings and follow-up effort (Part B.9 fee increase of \$15,000), and further reduces fee for Permits and Utility Coordination (Part B.7 fee decrease of \$15,000).