



Contract Change Order 1

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Sunbelt Pools, Inc.
10555 Plano Road
Dallas, TX 75238

Effective Date 24-Apr-18
Contract No. COOP 2018-168

Contract: Adventure Camp Pool Resurface

Awarded by Court Order No.: 2018-183-03-05
Change Order No.: 1 Court Order No.

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Main Drain Modifications Total	\$12,700.00
Credit from original contract for Providing and Installing new main drain frames and grates	(\$5,946.00)
Total:	\$6,754.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	\$ 54,278.00
Net Change to Change Orders	
CURRENT Change Order No. <u>1</u>	\$ 6,754.00
The new (contract sum) including this Change Order will be:	\$ 61,032.00

ACCEPTED BY:
Jon Collins (Print Name)

Sunbelt Pools, Inc.
10555 Plano Road
Dallas, TX 75238


SIGNATURE

TITLE: Vice President
DATE: 04/12/2018

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____