



## COLLIN COUNTY

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Bill Bilyeu  
From: Bill Burke/Director of Building Projects  
Date: 05-01-18  
Subject: Change Order to I.S. Construction

CO 1- Add additional Fire Exting protection per the City of McKinney. This change order is a result of the pricing for the revised installation. \$5,487.00

Total for this Change Order - \$5,487.00 or 2.25% of contract

Total Change Orders for the Project - \$5,487.00 or 2.25% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects

*Handwritten signature and date:*  
D.B.  
5/1/18