



Supplemental Work Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Centennial Contractors Enterprises, Inc.
781 Station Drive, Suite 103
Arlington, TX 76015

Effective Date: 15-May-19
Contract No.: 2018-369
Contract Name: HVAC Replacement, 900 & 920 Park Buildings

Awarded by Court Order No.: 2019-058-01-28

Supplemental

Work Order No. 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following:

Engineer requested add for change of HVAC condensers and addition of heating strips and electrical changes to support heating strips. Per Centennial Contractors, Buyboard Contract No. 520-16 Area F-CCE, Supplemental Work Order 1 dated 5/13/2019.

\$19,707.99

Supplemental Work Order No. 1

\$19,707.99

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$642,296.36

Net Change to Change Order(s)
CURRENT Work Order No. 1 \$19,707.99

Total supplemental work orders to date:

The new (contract sum) including this work order will be: \$662,004.35

ACCEPTED BY:

R. JOHN EMERSON (Please Print)

Centennial Contractors Enterprises, Inc.
781 Station Drive, Suite 103
Arlington, TX 76015

SIGNATURE

TITLE: SPGM
DATE: 5.15.19

R. John Emerson 5.15.19

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPC, CPPB

Purchasing Agent

DATE: 5-14-19