

COLLIN COUNTY
PURCHASING DEPARTMENT
AMENDMENT TWO (2)

CONTRACT/PROJECT: Professional Services:
Energy Conservation Services
Program for Collin County

EFFECTIVE DATE: May 27, 2009

AGREEMENT NO: 0305-014

AMENDMENT ISSUED TO:
SIEMENS BUILDING TECHNOLOGIES, INC.
Texas Performance Solutions
8600 N. Royal Lane, Suite 100
Irving, Texas 75063

AWARDED BY: Original Court Order No. 2005-250-04-12
AMENDMENT #1 COURT ORDER NO. 2005-790-10-14
AMENDMENT #2 COURT ORDER NO. 2009-368-05-27

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Delete the energy procurement portion of the project from the scope of work for a decrease of \$37,500.00.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing by both parties.

The original contract amount.....	\$ 2,520,116.00
Net Change to Agreement	
PREVIOUS Amendment No. 1	\$ +5,102.40
CURRENT Amendment No. 2	\$ -37,500.00

TOTAL CHANGE ORDERS TO DATE:.....\$ -32,397.60

The new (contract sum) including this amendment will be.....\$ 2,487,718.40

ACCEPTED BY:

Siemens Building Technologies, Inc.
CONTRACTOR

ADDRESS

8600 N. Royal Lane, Suite 100
Irving, TX 75063

SIGNATURE

PETER KAMPS
VICE PRESIDENT

TITLE FINANCE & BUSINESS ADMINISTRATION

DATE

7-29-09

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS COURT

Collin County Courthouse
2300 Bloomdale Road
McKinney, Texas 75071

Franklin Ybarbo
Purchasing Agent

DATE

8/31/09

NAME:

TITLE: NOE G. BERMUDEZ

DATE: 7/30/09
ASSISTANT SECRETARY

approved by legal
molly m. foley