

THE STATE OF TEXAS

COUNTY OF COLLIN

Subject: Change Order No. 1, Road Materials, Asphaltic Concrete – Public Works

On **June 15, 2015**, the Commissioners Court of Collin County, Texas, met in **regular session** with the following members present and participating, to wit:


**Keith Self
Susan Fletcher
Cheryl Williams
Chris Hill
Duncan Webb**

**County Judge, Presiding
Commissioner, Precinct 1
Commissioner, Precinct 2
Commissioner, Precinct 3
Commissioner, Precinct 4**


During such session the court considered a request for approval of Change Order No. 1 to Road Materials, Asphaltic Concrete (IFB No. 2014-324).

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 1 to Road Materials, Asphaltic Concrete (IFB No. 2014-324) with APAC-Texas Inc. to extend the contract for one (1) year through and including September 30, 2016 and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.





Keith Self, County Judge




Susan Fletcher, Commissioner, Pct. 1



Cheryl Williams, Commissioner, Pct. 2




Chris Hill, Commissioner, Pct. 3



Duncan Webb, Commissioner, Pct. 4

ATTEST:



Stacey Kemp, Ex-Officio Clerk
Commissioners Court
Collin County, T E X A S