

THE STATE OF TEXAS

COUNTY OF COLLIN

Subject: Change Order No. 1, Road Materials, Cement Treated Base – Public Works

On September 11, 2017, the Commissioners Court of Collin County, Texas, met in regular session with the following members present and participating, to wit:

Keith Self		County Judge, Presiding
Susan Fletcher		Commissioner, Precinct 1
Cheryl Williams		Commissioner, Precinct 2
Chris Hill		Commissioner, Precinct 3
Duncan Webb	Not Present	Commissioner, Precinct 4

During such session the court considered a request for approval of Change Order No. 1 to Road Materials, Cement Treated Base (IFB No. 2016-115).

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 1 to Road Materials, Cement Treated Base (IFB No. 2016-115) with Martin Marietta Materials, Inc. to include a price redetermination for an overall increase of 4.87%, extend the contract for one (1) year through and including September 30, 2018 and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.



Keith Self

 Keith Self, County Judge

Susan Fletcher

 Susan Fletcher, Commissioner, Pct. 1

Cheryl Williams

 Cheryl Williams, Commissioner, Pct. 2

Chris Hill

 Chris Hill, Commissioner, Pct. 3

Not Present

 Duncan Webb, Commissioner, Pct. 4

ATTEST:
Stacey Kemp

 Stacey Kemp, Ex-Officio Clerk
 Commissioners Court
 Collin County, T E X A S