



Contract Change Order One (1)

Vendor: Martin Marietta Materials, Inc.
Chris Moretti
10615 Spangler Road
Dallas, TX 75220

Effective Date 10/1/2017
Contract No. IFB No. 2016-115

Contract Road Materials, Cement Treated Base

Awarded by Court Order No.: 2016-679-09-19
Change Order Court Order No.: 1

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Per Section 4: Term

1. Extension of contract for a one (1) year period as provided for in Section 4.3 of the Contract Documents. Contract shall be in effect from October 1, 2017 continuing through and including September 30, 2018.
2. In accordance with Section 4.6 Price Re-determination, see attached price change proposal representing an average of 4.87% increase to various items.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Martin Marietta Materials, Inc.
Marshall Thompson (Print Name)
10615 Spangler Road
Dallas, TX 75220

Marshall Thompson
SIGNATURE
TITLE: GM
DATE: 8-23-17

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPB, CPPO
Purchasing Agent
DATE: _____