



Contract Change Order

One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Gomez Floor Covering, Inc. dba GFC Contracting  
3816 Binz Engleman, B-1525  
San Antonio, TX 78219

Effective Date: 26-Feb-18  
Contract No.: 2017-281  
Contract Name: Collin County Jail, Book-In Millwork Replacement

Awarded by Court Order No.: 2017-866-10-23  
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following deductive Pricing Change Order:

Remove data cable installation in new millwork from the project scope per contractor's  
change order request dated 2/26/2018. (\$500.00)

Change Order No. 1 Total (\$500.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only  
be modified in writing signed by both parties.

The original (contract sum) was \$89,000.00

Net Change to Change Order(s)  
CURRENT Change Order No. 1 (\$500.00)

Total change orders to date: (\$500.00)

The new (contract sum) including this Change Order will be: \$88,500.00

ACCEPTED BY:

Jeff Young (Please Print)

Gomez Floor Covering, Inc. dba GFC Contracting  
3816 Binz Engleman, B-1525  
San Antonio, TX 78219

[Signature]  
SIGNATURE  
TITLE: Project Manager  
DATE: 2-26-18

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

[Signature]  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: 2/27/18