



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Denali Construction Services, LP
1840 Hutton Drive, Suite 130
Carrollton, TX 75006
Effective Date: 5-Mar-21
Contract No.: 2020-346
Contract Name: Construction, Collin County Sheriff's Office Computer
Room Air Conditioning Replacement

Awarded by Court Order No.: 2020-1140-11-16
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Engineer requested change to change two (2) single phase breakers and associated wiring to three phase for two (2) leibert air conditioners. Per Denali Construction Services PCO-001 Rev 2 dated 3/5/2021. \$3,552.50

Change Order No. 1 Total \$3,552.50

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$106,534.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$3,552.50

Total change orders to date: \$3,552.50

The new (contract sum) including this Change Order will be: \$110,086.50

ACCEPTED BY:

Rick Thraikill (Please Print)

Denali Construction Services, LP
1840 Hutton Drive, Suite 130
Carrollton, TX 75006

[Signature]
SIGNATURE
TITLE: VP Operations
DATE: 3/5/2021

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

DocuSigned by:
Michelle Charnoski
8195959E82FE845E
Michelle Charnoski, CPPB
Purchasing Agent
DATE: 3/5/2021