



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: May 16, 2022
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Contract Amendment to Birkhoff, Hendricks and Carter, L.L.P. for Frontier Pkwy

The Engineering Department requests the approval of Amendment No. 14 to the Engineering Services Agreement (ESA) with Birkhoff Hendricks and Carter (BHC). This amendment will account for additional survey, construction administration and design efforts for the All Storage driveway shift in the amount of \$14,750 and will be paid by the City of Celina.

The net change is adding \$14,750 to the contract, to cover the additional survey, construction administration and design efforts, revising the total contract amount to \$2,776,982.

Action Requested: It is requested that Commissioner's Court

- approve Collin County's Amendment No. 14 for the Frontier Parkway Engineering Services Agreement with Birkhoff, Hendricks and Carter
- authorize the Auditor to transfer funds from Celina (totaling \$14,750) to **RI07014-4213-750300013-809250**