



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Martin Marietta Materials, Inc.</u>	Contract No.	<u>2020-241</u>
	<u>10615 Spangler Rd.</u>	Contract:	<u>Road Materials: Cement Treated</u>
	<u>Dallas, TX 75220</u>		<u>Base & Cement Stabilized</u>
			<u>Backfill</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

- 1 REMOVE from contract:
Line 1 - Mix Water and 5.5% Cement to Stockpile Materials
- 2 In accordance with Section 4.6 Price Redetermination clause, change pricing to proposed unit pricing per the attached documentation.
- 3 Renew contract for a 1-year period of October 1, 2022 through and including September 30, 2023.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. _____ effective on October 3, 2022.

ACCEPTED BY:

E. Allen Ferguson
SIGNATURE

E. Allen Ferguson
(Print Name)

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: Area Manager

TITLE: PURCHASING AGENT

DATE: 09/14/2022

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2020-742-08-17

Renewal No.	<u>1</u>	Court Order No.	<u>2021-577-06-21</u>
Renewal No.	<u>2</u>	Court Order No.	_____

Change Order No. 1 Court Order No. _____ Summary renewal, price increase