

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Town of St. Paul 2505 Butscher's Block St. St. Paul, TX 75098	Contract No. Contract:	2019-144 Fire Inspection and Fire Plan Review
	YOU ARE DIRECTED TO MAKE TH	HE FOLLOWING MODIF	FICATION TO THIS CONTRACT
Item #1	Extend Agreement for the period of Octobe original Agreement.	r 1, 2022, through Septembe	er 30, 2023 at the same rates eastablished in the
	ovided herein, all terms and conditions of d by both parties.	the contract remain in fo	ull force and effect and may only be modified
Amendment by Court Ord		by authority of Collin Cove on 10/1/2022.	ounty Commissioners Court
SIGNATURE DAVID (Print Name)	fin		Michelle Charnoski, NIGP-CPP, CPPB (Print Name)
TITLE: DATE:	9/13/22		DATE: Purchasing Agent 10/25/2022

HISTORICAL INFORMATION Awarded by Court Order No. 2019-333-05-07 Court Order No. Renewal 2021-171-02-22 2 Court Order No. Renewal 2021-1168-11-15 Renewal 3 Court Order No. 2022-1142-10-17 Amendment No. 1 Court Order No. 2021-171-02-22 Summary Renewal 1 of 4 Amendment No. 2 Court Order No. 2021-1168-11-15 Summary Renewal 2 of 4 Amendment No. 3 Court Order No. Summary Renewal 3 of 4 2022-1142-10-17