



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Gomez Floor Converting, Inc.</u>	Contract No.:	<u>2024-068</u>
	<u>1130 Inwood</u>	Contract:	<u>Flooring, Carpet Replacements</u>
	<u>Dallas, TX 75247</u>		

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Change to include:
 Add supplemental coop quote to include Commissioners Court hallway carpet replacement \$ 3,245.25


Original coop quote request approved by Court Order No. 2023-1084-11-06	
Replace Commissioners Court and Office Suite carpet replacmeent	\$41,970.45
Replace Detention Building Contol, Cluster 1, 3, 4, & 5 Control Rooms carpet replacement	\$10,162.75
Change Order 1: Commissioners Conference room carpet replacement	\$2,463.50
change Order 2: Commissioners hallway carpet replacement	\$3,245.25
Total cost of carpet replacments to date:	\$57,841.95

**Increase represent a 10.931% increase above the original total replacement*

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


Change Order No. Two (2) has been accepted and authorized on 2/7/2024 by authority of the Collin County Purchasing Agent to be effective on 2/7/2024.

ACCEPTED BY:

DocuSigned by:

 SIGNATURE

Jeff Carter
(Print Name)

TITLE: Branch Manager
DATE: 2/7/2024

DocuSigned by:

 SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
2/7/2024

HISTORICAL INFORMATION

Awarded by Court Order No. 2023-1084-11-06

Change Order	<u>No. 1</u>	Court Order No.	<u>n/a</u>	Summary	<u>Add supplemental carpet repairs</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>n/a</u>	Summary	<u>Add supplemental carpet repairs</u>
Change Order	<u>No. 3</u>	Court Order No.		Summary	