



# Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	Sedalco, Inc.	Contract No.	2023-398
	4100 Fossil Creek Blvd.	Contract:	CCADF Medical Mental Health
	Fort Worth, TX 76137		Expansion

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**


1. Increase umbrella liability coverage from \$5,000,000 to \$15,000,000 per occurrence to be to be commensurate with the Contractor's proposed means and methods of construction. \$ -

Change Order No. 1 Total: \$ -

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was:	\$ 105,432,600.00
Net Change to Change Order(s):	\$ -
<u>CURRENT</u> Change Order No. 1	\$ -
Total change orders to date:	\$ 105,432,600.00
The new (contract sum) including this Change Order will be:	\$ 105,432,600.00

Change Order No. One (1) has been accepted and authorized on 4/4/2024 by authority of the Collin County Purchasing Agent to be effective on 4/4/2024.

ACCEPTED BY: 


SIGNATURE

(Print Name) **Jared Hicks**  
**Executive Vice President**  
**SEDALCO, INC**

TITLE:

DATE: 03/21/2024

DocuSigned by:



SIGNATURE

**Michelle Chamoski, NIGP-CPP, CPPB**  
(Print Name)

TITLE: PURCHASING AGENT  
4/4/2024

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2024-128-02-12

Change Order	No.	Court Order No.	FYI	Summary
Change Order	<u>No. 1</u>	<u>Court Order No.</u>		<u>increase umbrella liability (no cost)</u>
Change Order	<u>No. 2</u>	<u>Court Order No.</u>		<u>Summary</u>
Change Order	<u>No. 3</u>	<u>Court Order No.</u>		<u>Summary</u>