



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: December 4, 2024
Subject: Change Order to Ratcliff Constructors for CCADF, Phase 1 Addition

PCO #125 – Add plates to the bottom of the grab bars for the combination toilet sink units as required by TCJS, \$9,353.82.

PCO #126 – Credit for un-used third party firestopping inspections, (\$8,223.75)

Total amount of this change order is \$1,130.07 or 0.003% of contract.

Total Change Orders for this Project - \$1,231,879.08 or 3.21% of contract.

Thank you.

12/4/2024
change order approved 