



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Star Asset Security, LLC	Contract No.	2024-066
	330 Earhart #209	Contract:	Construction, Adult Detention
	Carrollton, TX 75066		Smoke-Heat Detector Replacement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

<u>RFI #8</u>	<u>Total</u>
City of McKinney required installation of monitor relays for the purpose of monitoring the Bi Directional Antenna System	\$ 2,991.47
<u>RFI #9</u>	
Bid drawings included monitor modules, pull stations, smokes, heats, duct detectors and control panels. Upon review of the existing system database, additional devices and panels are required to be included	\$ 39,597.88

Original Contract Amount:	\$ 367,646.91
Change Order No. 1	\$ 42,589.35
New Total Amount:	\$ 410,236.26

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

1/17/2025

Change Order No. 1 has been accepted and authorized on _____ by authority of the Collin County Purchasing Agent

ACCEPTED BY:

Leslie Peterson

Digitally signed by Leslie Peterson
DN: cn=US,
email=Les.peterson@structureworkshc.com,
o=STRUCTURE WORKS INC, ou=PAYION,
cn=Leslie Peterson
Date: 2025.01.15 12:31:45-0600

SIGNATURE

Les Peterson
(Print Name)

TITLE: Account Rep
DATE: 01-15-2025

DocuSigned by:

Michelle Charnoski

8195959E82F645E...

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
1/17/2025

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-501-06-03

Change Order No. 1 Court Order No. FYI Summary RFI #8 and #9