



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: June 24, 2025
Subject: Change Order #12 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #049 – Engineer required add for drainpipe routing and condensate pump for the Healthcare Facility. – \$15,068.00.

Added days: 0

Total for this change order \$15,068.00 or .024% of contract.

Total Change Orders for this Project - \$907,175.00 or 1.47% of contract.

Thank you.

6/24/2025
change order approved

sf/commct/memos/hcpkgme/christman