



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Star Asset Security, LLC 330 Earhart #209 Carrollton, TX 75066	Contract No. 2024-066	Contract: Construction, Adult Detention Smoke-Heat Detector Replacement
---------	--	-----------------------	--

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

RFI #12	Total
Jail Fright Elevator: Owner requested to replace conventional heat detectors with intelligent device and add control relay to shunt elevator controller. Install monitor module and relay to monitor power of the shunt trip circuit	\$ 4,913.74
RFI #13	
Jail: Owner requested to re-pull network data circuit from Cluster 3 to Cluster 4 Fire Alarm Panel	\$ 6,467.57

Original Contract Amount:	\$	367,646.91
Change Order No. 1	\$	42,589.35
Change Order No. 2	\$	9,725.28
Change Order No. 3	\$	11,381.31
New Total Amount:	\$	431,342.85

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 3 has been accepted and authorized on 7/1/2025 by authority of the Collin County Purchasing Agent

ACCEPTED BY:

Leslie Peterson Digitally signed by Leslie Peterson
DN: cn=Leslie Peterson, o=Collin County, ou=Procurement, email=leslie.peterson@collincountytx.com, c=US

SIGNATURE

Leslie Peterson

(Print Name)

TITLE: Account Rep.

DATE: 6-25-25

DocuSigned by:

Michelle Charnoski

8195959F82F645F

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

7/1/2025

HISTORICAL INFORMATION					
Awarded by Court Order No.			2024-501-06-03		
Change Order	No. 1	Court Order No.	FYI	Summary	RFI #8 and #9
Change Order	No. 2	Court Order No.	FYI	Summary	RFI #1-4, 6
Change Order	No. 3	Court Order No.	FYI	Summary	RFI #12, 13