



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Eskola, LLC
3614 Security Street
Garland, TX 75042

Contract No. 2024-425
Contract: Juvenile Detention Roof Replacement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO #1 Dated 8/25/2025 \$29,890.00 9.42%
Remove and replace additional roofing on Area B per plans and specifications provided.
Completion date estimated to be 10/31/2025.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was	\$317,360.00	
CURRENT Change Order No. 1	\$29,890.00	9.42%
Total Change orders to date:	\$29,890.00	9.42%
The new (contract sum) including this Change Order will be:	\$347,250.00	

Change Order No. 1 has been accepted and authorized on 9/14/25 by authority of the Collin County Purchasing Agent to be effective on 9/14/25.

ACCEPTED BY:

SIGNATURE
BRUCE VEEN'S
(Print Name)

TITLE: BRANCH MANAGER
DATE: 9/19/2025

DocuSigned by:

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: 9/14/2025