



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: December 09, 2025
Subject: Change order 2 to Tegrity Contractor – Juvenile Probation Renovation 920 Plano

PCO #3: Owner/IT requested changes for IT network equipment and camera.

Total amount of this change order is \$75,547.75 or 4.53 % of contract.

Total Change Orders for this Project - \$101,293.14 or 6.07% % of contract.

Thank you.