



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Reliable Plant Maintenance, Inc.
PO Box 397
McKinney, Texas 75070

Contract No. 2025-255
Contract: Collin County Justice Center Cluster IV Chilled
Water Pump project

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

	<u>Total</u>
Additional cost due to Material Change	\$ 4,803.40

Original Contract Amount:	\$	146,132.34
Change Order No. 1	\$	4,803.40
New Total Amount:	\$	150,935.74

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized on 1/29/2026 by authority of the Collin County Purchasing Agent

ACCEPTED BY:

Eric Scott Futrell
SIGNATURE
Eric Scott Futrell
(Print Name)
TITLE: C.O.O.
DATE: 1/29/2026

DocuSigned by:
Michelle Chamoski
8195959E82F645E...
SIGNATURE
Michelle Chamoski, NIGP-CPP, CPPB
(Print Name)
TITLE: PURCHASING AGENT
1/29/2026

HISTORICAL INFORMATION

Awarded by Court Order No. 2025-795-08-11

Change Order No. 1 Court Order No. FYI Summary Material Change