



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: January 23, 2026
Subject: Change order 3 to Tegrity Contractor – Juvenile Probation Renovation 920 Plano

PCO #4: HVAC system redesign and ductwork modifications to address existing conditions and expanded scope - \$15,848.07

Total amount of this change order is \$15,848.07 or 0.95 % of contract.

Total Change Orders for this Project - \$117,141.21 or 7.02 % of contract.

Thank you.

2.2.2026

Change order approved.