



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: LJA Engineering, Inc.
Attn: Joan Flowers, CPSWQ
6060 N Central Expy Unit 400
Dallas, TX 75206

Contract No. 2024-369A
Contract: Professional Service, Engineering
consulting services to the Northeast
Freeway, from SH 121 to the future
US 380 Freeway

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add Enviromental Services

Total: \$343,095.59

Original Amount \$8,565,923.25
Amendment No 1 \$343,095.59
New Total \$8,909,018.84

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Contract Amendment No. 1 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. effective on

ACCEPTED BY:

Signature of Anthony T. Kimmey
SIGNATURE
Anthony T. Kimmey
(Print Name)

TITLE: Senior Vice President
DATE: February 23, 2026

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE:

