



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: GG Contractors LLC. dba G2
General Contractors
600 Redbud Blvd. STE 203
McKinney TX, 75069

Contract No. 2026-074
Contract: Construction, Myers Park 2023
Bond Projects

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Delete special payment notes from "Small Project Construction Contract 2026-074" as redline crossed as attached on page 3 - Section 7 Fixed price and contract payment - (A)

Original Contract:	\$	207,720.02
Change Order No. 1	\$	4,768.60
New Contract Total	\$	212,488.62

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 1 has been accepted and authorized on 5/18/2026 by authority of the Collin County Commissioners Court by Court Order No. 2026-566-05-18, to be effective on 5/19/2026

ACCEPTED BY:

Tanner Garcia

SIGNATURE

Tanner Garcia

(Print Name)

TITLE: Project Manager
DATE: 05/01/2026

DocuSigned by:

Michelle Charnoski

8105950582F645E...

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: 5/23/2026

HISTORICAL INFORMATION

Awarded by Court Order No. 2026-274-03-16

Renewal No.		Court Order No.			
Renewal No.		Court Order No.			
Renewal No.		Court Order No.			
Change Order No.	1	Court Order No.	N/A	Summary	Change parts and credit
Change Order No.	2	Court Order No.		Summary	
Change Order No.	3	Court Order No.		Summary	
Amendment No.	1	Court Order No.	2026-566-05-18	Summary	Deletion from contract
Amendment No.	2	Court Order No.		Summary	
Amendment No.	3	Court Order No.		Summary	