



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Quorum Architects, Inc.
825 W Vickery Blvd
Suite 100
Forth Worth, TX 76104

Contract No. 2024-345
Contract: Design Services for Collin County Animal Shelter Adoption Center

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1) Additional Services to conduct an assessment of current and future shelter capacity needs for 5, 10 and 20 years per attached proposal.

Amendment No. 1 Total \$15,000.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$756,300.00

Net Change to Amendment(s)
Amendment No.1 \$15,000.00

Total amendments to date: \$15,000.00

The new (contract sum) including this Amendment will be: \$771,300.00

Amendment No. 1 has been accepted and authorized on _____ by authority of the
Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

Kim Hickman
SIGNATURE
Kim Hickman
(Print Name)

TITLE: Principal
DATE: 5/7/26

SIGNATURE
Michelle Chamoski, NIGP-CPP, CPPB
(Print Name)
TITLE: PURCHASING AGENT
DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2025-244-03-10

Amendment	<u>No. 1</u>	Court Order No.	Summary _____
Amendment	<u>No. 2</u>	Court Order No.	Summary _____
Amendment	<u>No. 3</u>	Court Order No.	Summary _____