



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: 06/15/2026
Re: Amendment to Broaddus & Associates Contract

Request Commissioners Court approval of Contract Amendment No. 2 to Broaddus & Associates 2022-262 for Project Management Services related to the Public Health Building, Parking Garage, and Medical Examiner's Building project. This amendment extends the contract term through October 31, 2026, to provide continued project management services through project completion and closeout. The current contract completion date is July 31, 2026, with a not-to-exceed amount of \$1,598,300. Remaining contract funds of \$38,000 will be utilized to support services during the extended term, including monthly billings of \$12,667.67 for August and September 2026 and \$12,667.66 for October 2026. No additional funding is requested.

Total amount of this amendment order is \$0.00