



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: June 23, 2026
Re: Change Order #7 to Tegrity Contractors - Juvenile Probation Renovation 920
Plano

PCO #13: Owner requested additional painting on the entire south side of the building - \$4,994.00

PCO #14: Owner requested exterior signage and lobby suite sign - \$3,657.69

Added Days: 0

Total for this change order \$8,651.69 or 0.52% of contract.

Total Change Orders for this Project - \$145,294.88 or 8.71% of contract.

6.24.2026
Approved. 